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Summary of Issues: Lara Super Thermal Power Station (2x 800 MW) 

(In compliance with CERC notice dated 07.06.2024) 

The major highlights of the Lara STPS (1600 MW) tariff petition are as follows:- 

The present petition is being filed under Section 62 and 79 (1) (a) of the Electricity Act, 

2003 read with Chapter-III of the Central Electricity Regulatory Commission (Conduct 

of Business) Regulations, 2023  and Chapter-3, Regulation-9 of Central Electricity 

Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2024 for revision 

of tariff  of Lara Super Thermal Power Station, Stage-I (1600 MW) for the period from 

01.04.2024 to 31.03.2029. 

Lara STPS is located in Raigarh district in the Indian state of Chhattisgarh and 

comprises of two units of 800 MW having COD as on 07.11.2020. The power 

generated from Lara STPS is being supplied to various Discoms as per MoP allocation 

and respective PPAs including Maharashtra State Electricity Distribution Co Ltd. 

(MSEDCL) , Gujarat Urja Vikas Nigam Ltd (GUVNL), Madhya Pradesh Power 

Management Company Ltd (MPPMCL), Chhattisgarh State Power Distribution Co. Ltd 

(CSPDCL), Electricity Deptt Goa, Dadra And Nagar Haveli and Daman and Diu Power 

Distribution Corporation Limited (DNHDDPDCL).  

The tariff for Lara STPS for the period from 01.04.2024 to 31.3.2029 was determined 

by the Hon’ble Commission vide order dated 02.08.2024 in Petition No. 145/GT/2019. 

The capital cost allowed for tariff determination included the projected additional 

capital expenditure admitted by the Hon’ble Commission after prudence check. The 

petitioner had filed a separate true up petition for the period 01.04.2019 to 31.03.2024 

for revision of tariff in line with the applicable provisions of Tariff Regulations 2019. 
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The Petitioner in the instant petition has considered the opening capital cost for 

generating station as of 01.04.2024 by adjusting the admitted capital cost as on 

31.03.2024, accounting for the difference between the admitted expenditure for the 

period 2019-24 and the actual expenditure as per true-up petition.  

The  projected additional Capital Expenditure generating station for the FY 2024-25, 

2025-26, 2026-27, 2027-28 and 2028-29 are  Rs 776.75 Cr, Rs 263.77 Cr, Rs 13.0 Cr, 

Rs 126.81 Cr and Rs 0.0 Cr respectively amounting to total of Rs 1180.33 Crores 

during the 2024-29 period. It is humbly requested to approve the projected Additional 

Capital expenditure during the period of 2024-29. 

The Hon’ble Commission is requested to allow the claims for water charges, security 

expenses, and ash transportation expenses for the instant station as estimated by the 

Petitioner in Form 3A of Appendix-I. These claims shall be subject to retrospective 

adjustment based on actual expenditures during the truing-up process. 

Furthermore, the consumption of capital spares shall be claimed at the time of truing 

up based on the actual consumption of spares during the period 2024–29. 

Further, in order to avoid interest liabilities for beneficiaries until the 2024-29 tariff order 

is finalized, the petitioner requests permission to recover ash transportation charges 

monthly, subject to true-up at the end of the 2024-29 period. 

The petitioner seeks permission to approach the Commission to recover the impact of 

wage revisions effective from 1.1.2027, as allowed under Tariff Regulations 2024, 

during the tariff true-up based on actual payments made. 

 

The petitioner requests the Commission's approval to recover the filing and publication 

fees directly from the beneficiaries, as permitted under Regulation 94(1) of the Tariff 

Regulations 2024. 
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In the light of above submission and as per the Petition being filed by the Petitioner for 

revision of tariff of Lara Super Thermal Power Station, Stage-I (1600 MW), The Hon’ble 

Commission may please approve revised tariff for the tariff period 2024-29 as per 

provision of Regulation 9(2) of Tariff Regulations 2024. 

3



BEFORE THE HON’BLE CENTRAL ELECTRICITY REGULATORY COMMISSION 

NEW DELHI 

 

PETITION NO……………… 

 

IN THE MATTER OF        : Petition Under Section 62 and 79 (1) (a) of the Electricity 

Act, 2003 read with Chapter-III of the Central Electricity 

Regulatory Commission (Conduct of Business) 

Regulations, 2023 and Chapter-3, Regulation-9 of 

Central Electricity Regulatory Commission (Terms and 

Conditions of Tariff) Regulations, 2024 for approval of 

tariff  of Lara Super Thermal Power Station Stage-I 

(1600 MW) for the period from 01.04.2024 to 

31.03.2029. 

   

Petitioner:                           : NTPC Ltd. 

NTPC Bhawan 

Core-7, Scope Complex 

7, Institutional Area, Lodhi Road 

New Delhi-110 003. 

 

 

Respondents  

 

1. Madhya Pradesh Power Management Company 

Ltd.(MPPMCL)  

           Shakti Bhawan, Vidyut Nagar, 

           Jabalpur 482 008 

 

 2. Maharashtra State Electricity Distribution Co 

Ltd. (MSEDCL) 

             Prakashgad, Bandra (East), 

             Mumbai 400 051 
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 3. Gujarat Urja Vikas Nigam Ltd.(GUVNL) 

            Vidyut Bhavan, Race Course 

            Vadodara – 390 007 

 

 

 4. 

 

Chhattisgarh State Power Distribution Co. Ltd 

(CSPDCL) 

             P.O. Sundar Nagar, 

             Danganiya, Raipur – 492013 

 

 

 5             Electricity Department  

            Government of Goa 

            Vidyut Bhawan, Panaji, Goa 

 

 6 Dadra And Nagar Haveli and Daman and Diu 

Power Distribution Corporation Limited 

(DNHDDPDCL); 

           1st & 2nd Floor, Vidyut Bhavan, Silvassa-

396230,     DNH, India  

 

   

   

 

 

The Petitioner humbly states that: 

1) The Petitioner herein NTPC Ltd. (hereinafter referred to as ‘Petitioner’ or 

‘NTPC’), is a company incorporated under provisions of the Company Act, 1956 

and a Government Company as defined under Section 2(45) of the Companies 

Act, 2013. Further, NTPC is a ‘Generating Company’ as defined under Section 

2(28) of the Electricity Act, 2003. 
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2) In terms of Section 79(1)(a) of Electricity Act, 2003, the Hon’ble Commission 

has been vested with the functions to regulate the tariff of NTPC, being a 

Generating Company owned and controlled by the Central Government.  The 

regulation of the tariff of NTPC is as provided under Section 79(1)(a) read with 

Section 61, 62 and 64 of the Electricity Act, 2003 and the Regulations notified 

by the Hon’ble Commission in exercise of powers under Section 178 read with 

Section 61 of the Electricity Act, 2003. 

 

3) The Petitioner is having power stations/ projects at different regions and places 

in the country. Lara Super Thermal Power Station Stage-I (2X800 MW) 

(hereinafter referred to as Lara STPS-I is one such station located in the State 

of Chhattisgarh. The power generated from LARA STPS-I is being supplied to 

the respondents herein above. 

 

4) The Hon’ble Commission has notified the Central Electricity Regulatory 

Commission (Terms & Conditions of Tariff) Regulations, 2024 (hereinafter 

‘Tariff Regulations 2024’) which came into force from 01.04.2024, specifying the 

terms & conditions and methodology of tariff determination for the period 

01.04.2024 to 31.03.2029.  

 

5) Regulation 9(2) of Tariff Regulations 2024 provides as follows: 

“(2) In case of an existing generating station or unit thereof, or transmission 

system or element thereof, the application shall be made by the generating 

company or the transmission licensee, as the case may be, by 30.11.2024 , 

based on admitted capital cost including additional capital expenditure already 

admitted and incurred up to 31.3.2024 (either based on actual or projected 

additional capital expenditure) and estimated additional capital expenditure for 

the respective years of the tariff period 2024-29 along with the true up petition 

for the period 2019-24 in accordance with the CERC (Terms and Conditions of 

Tariff) Regulations, 2019.” 

In terms of above, the Petitioner is filing the present petition for determination 

of tariff for LARA STPS-I for the period from 01.04.2024 to 31.03.2029 as per 

the Tariff Regulations 2024.  
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6) The tariff of the LARA STPS-I for the tariff period 1.4.2019 to 31.3.2024 was 

determined by the Hon’ble Commission vide its order dated 02.08.2024 in 

Petition No.145/GT/2019 in accordance with the CERC (Terms & Conditions of 

Tariff) Regulations 2019. The petitioner vide affidavit dated 21.11.2024 had filed 

a separate true up petition for the period 01.04.2019 to 31.03.2024 for revision 

of tariff in line with the applicable provisions of Tariff Regulations 2019. 

 

7) It is submitted that Hon’ble Commission vide order dated 02.08.2024 in Petition 

No.145/GT/2019 has allowed a capital cost of Rs 15617.74 Cr.  as on 

31.03.2024 based on the admitted projected capital expenditure for the 2019-

24 period.  However, the actual closing capital cost as on 31.03.2024 has been 

worked out in the foresaid true-up petition as Rs. 15343.36 Crs based on the 

actual expenditure after truing up exercise for the period 2019-24. Accordingly, 

the Petitioner has adjusted an amount of Rs. 274.38 Cr from the admitted 

capital cost as on 31.03.2024 and accordingly the opening capital cost as on 

01.04.2024 has been considered as Rs 15343.36 Cr. in the instant petition. The 

Hon’ble Commission may be pleased to accordingly adopt this adjustment in 

the admitted capital cost as on 31.3.2024 and determine the tariff in the present 

petition for the period 2024-29. 

 

8) The capital cost claimed in the instant petition is based on the opening capital 

cost as on 01.04.2024 considered as above and projected estimated capital 

expenditures claimed for the period 2024-29 under Regulation 19 and 

Regulation 24, 25 and 26 of the Tariff Regulations, 2024.  

 

9) The Petitioner further respectfully submits that as per Regulation 36(1)(6) of the 

Tariff Regulations 2024, the water charges, security expenses, ash 

transportation expenses and capital spares consumed for thermal generating 

stations are to be allowed separately. The details in respect of water charges 

such as type of cooling water system, water consumption, rate of water charges 

as applicable for 2023-24 have been furnished below. In accordance with 

provision of the Regulations, the petitioner shall be furnishing the details of 

actual for the relevant year at the time of truing up and the same shall be subject 

to retrospective adjustment.  
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Description Remarks 

Type of Plant Coal based station 

Type of cooling water system   Closed Circuit cooling system 

Allocation of Water 45 MCM 

Rate of Water charges  Rs 5.5 per cubic meter 

Total Water Charges 2227.5 lac per year 

 

10) Similarly, the Petitioner is claiming the security & ash transportation expenses 

based on the estimated expenses for the period 2024-29, the same shall be 

subject to retrospective adjustment based on actuals at the time of truing up. In 

respect of capital spares consumption, it is submitted that the same shall be 

claimed at the time of true-up in terms of the proviso to the Regulation 36(1)(6) 

based on actual consumption of spares during the period 2024-29. 

 

11) However, it is submitted that the expenditure towards the ash transportation 

charges is recurring in nature and the Petitioner has been incurring ash 

transportation expenditure in its stations in the current tariff period also. In case 

the same is permitted to be recovered after the issuance of the tariff order for 

the period 2024-29, there will be additional liability on the beneficiary on account 

of the interest payment for the period till the time the tariff petitions for the period 

2024-29 is decided. To avoid the interest payment liability of the beneficiaries, 

it is prayed that the petitioner may be allowed to recover/ pass on the ash 

transportation charges on a monthly basis subject to true-up at the end of the 

2024-29 period. 

 

12) The petitioner humbly submits that petition no. 227/MP/2024 has been filed by 

the petitioner concerning Ash Utilization Expenditure for its stations which is 

under active consideration of this Hon'ble Commission and the outcome of the 

said petition will be applicable to the instant petition also.  

 

13) The Petitioner further respectfully submits that the wage/ salary revision of the 

employees of the Petitioner will be due with effect from 1.1.2027. As per 

Regulation 36(1)(8) of the Tariff Regulations 2024, the impact on account of 
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implementation of wage/ pay revision shall be allowed at the time of truing up 

of tariff. The Petitioner therefore craves liberty to approach the Hon'ble 

Commission for allowing the impact on account of implementation of wage/ pay 

revision of the employees of the Petitioner with effect from 1.1.2027, based on 

the actual payments whenever paid by it. 

 

14) The present petition is filed on the basis of norms specified in the Tariff 

Regulations 2024. It is submitted that the petitioner has installed the Emission 

Control Systems (ECS) in Unit-1 of the instant station and is in the process of 

installing the Emission Control Systems (ECS) in Unit-2 in compliance of the 

Revised Emission Standards as notified by MOEF vide notification dated 

07.12.2015 as amended. Completion of these schemes in compliance of 

revised emission norms will affect the Station APC, Heat Rate, O&M expenses, 

water consumption etc. In addition, the availability of the unit/ station would be 

also affected due to shutdown of the units for installation of ECS.  

 

 

 

 

15) It is submitted that the Petitioner has already paid the requisite filing fee vide 

Transaction Id 37c568eba62158b7b321 on 24.04.2024  for the year 2024-25 

and the details of the same have been duly furnished to the Hon’ble 

Commission vide our letter dtd. 27.04.2024. For the subsequent years, it shall 

be paid as per the provisions of the CERC (Payment of Fees) Regulations, 2012 

as amended. Further, the proof of payment of fees is being submitted in Form I 

specified under Regulation 12 of the Central Electricity Regulatory Commission 

(Payment of Fees) Regulations, 2012, as amended from time to time. Further 

Regulation 94 (1) of Tariff Regulations 2024 provides that the application fee 

and publication expenses may be allowed to be recovered directly from the 

beneficiaries at the discretion of the Hon’ble Commission. Accordingly, it is 

prayed that Hon’ble Commission may be pleased to allow recover filing fee and 

publication fee directly from the beneficiaries. 
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16) The petitioner has accordingly calculated the tariff for 2024-29 period based on 

the above and the same is enclosed as Appendix-I to this petition. 

 

17) It is further submitted that the cut-off date for the instant station is 30.11.2023. 

However, few works related to balance of plant, township and Railway siding 

have gotten spilled up beyond the FY 2023-24 due to various reasons (as 

mentioned below) which were beyond the control of petitioner. 

 

18) After the first wave of COVID-19, subsequently the COVID-19 restrictions were 

relaxed, petitioner faced severe hardships in the commencement of the 

commissioning work, however, due to all out efforts of the petitioner and the 

team succeeded in declaring the Unit-2 of the instant station into Commercial 

operation on 07.11.2020. Hon’ble Commission in its order dated 02.08.2024 in 

petition no. 145/GT/2019 had also considered the difficulties faced by petitioner 

during 1st wave of COVID-19. 

 

19) It is further submitted that even when the impact of 1st wave of COVID-19 had 

not subsided completely, the 2nd wave of COVID-19 struck India with a 

recurrence and rise in number of COVID-19 cases from February 2021 

onwards. In fact, the number of daily new cases peaked around April’21-

May’21, which even surpassed the previous peak witnessed in September 2020 

during 1st wave.  

20) It is submitted that the cases of infected persons in 2nd wave of COVID-19 

continued to rise at a rapid pace. Also, the number of deaths reported due to 

COVID-19 were much higher in the 2nd wave compared to the 1st wave. To 

contain the spread of virus and break the chain of transmission, strict lockdown 

and several restrictions were further imposed by the GoI/ State Govt. 

21) It is pertinent to note that as lockdown was announced during 2nd wave, the 

migratory labours, who had started to come back after receding of 1st wave, 

once again started leaving the State thereby aggravating the existing problem 

of local manpower shortage being witnessed since 1st wave of COVID-19.  

22) It is also noteworthy that due to rising number of cases of COVID leading to 

high requirement of oxygen and consequentially its shortage in Govt/Private 
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Hospitals in the State, the agencies working at the Station faced acute oxygen 

availability to execute various works. Further, keeping in view the rapid rise in 

COVID cases and resultant rapid demand for medical Oxygen, the Govt. of 

India reviewed the supply of oxygen for industrial use in order to divert the same 

to meet the rising demand for medical oxygen in the country and save precious 

lives. Accordingly, GoI vide Notification No. 40-6/2020-DM-I(A)/Pt(2) prohibited 

the supply of Oxygen for industrial purposes by manufacturers and suppliers 

forthwith from 22.01.2021 till further orders. In view of acute shortage of 

industrial oxygen owing to above reasons, several ongoing works involving 

fabrication and erection of structural steel in civil works and works in other areas 

such as AHP, CHP Main Plant Civil, Offsite civil, FGD package, Railway Siding 

etc. 

23) It is submitted that in spite of taking best preventive measures and initial 

vaccination, several employees of the Petitioner and contractors’ manpower got 

infected from COVID-19 and some even succumbed to death. Due to such 

precarious and unprecedented situation, the progress of Add Cap works of the 

instant Station suffered extensively during March’21 to Aug’21 due to 2nd wave 

of COVID-19 and even afterwards as the situation unfolded and the normalcy 

began to resume with caution, it took reasonable time to resume the level of 

progress of works to pre-COVID levels, which further related to delay in the 

execution and competition of the balance works of plant. It is pertinent to 

mention that although petitioner tried to stretch itself to complete the balance 

work within cut-off date, however few balance works related to Main plant civil, 

Offsite civil, Township , FGD etc got spilled over beyond 2023 and are expected 

to be completed in the coming years. 

24)  It is further submitted that the Railway Siding works was awarded to M/S RITES 

Ltd and the Railway siding from Lara STPS to Kotarliya Station is operational. 

However, Non-Interlocking work (NI work) in respect of Kotarlia Station 

connection with Talaipalli Mines including construction of 132 kV incoming line, 

S&T modification works at Chakradhar Nagar station etc has been spilled over 

and are expected to get capitalized in the coming years.  

25)  This is to mention that the spill over of S&T modification works at Chakradhar 

Nagar station  is attributed to the revision of ESP (Engineering Scale Plan). The 
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ESP of CKR (Chakradhar Nagar Station) was approved in 2018, however 

during Land Licensing agreement signing, Railway demanded  1 more loop line 

to get Rakes from UP direction towards Lara Line.  After Several meetings and 

communications, Railway agreed to drop the additional Line requirement as 

Lara STPP rake requirement from UP line side through ChakardharNagar lines 

is NIL. Subsequently, the ESP was revised and approved on April-2022. 

Subsequently, checking of approved ESP of Chakradharnagar station has been 

done on 24.05.2024 due to the delay in cable clearance from Railways and the 

compliance of the observations are in progress. 

26)  It is further submitted that the Civil works in 1500m in Up and Down line was 

hindered due to existing ballast in Railway boundary. Despite several meetings 

and communication to Railways and follow up through PMG Portal, Ballast 

shifting was done in April-2024, Subsequently Earthwork was started in April 

2024. The necessary documents in support are attached as Annexure-A3. 

27)  In view of the above submission, it is prayed before this Hon’ble Commission 

to extend the cut-off date for the station  for the works under original scope 

which got spilled beyond cut-off date due to the reasons not attributable to 

NTPC as explained above  under Regulation 76 of the Tariff Regulation 2019 

and Regulation 102 of the Tariff Regulation 2024. 

 

 

28)  Commissioning of FGD System of Lara STPS 

 

It is submitted that the Hon’ble Commission vide Order dated 02.08.2024 in 

Petition No 145/GT/2019 for the instant Station had not considered the additional 

capitalization of FGD system, for the instant Station, on projection basis in FY 22-

23 and FY 23-24 and provided liberty to approach to claim the expenditure on 

this count 

 

It is further submitted that ODe of FGD System of Unit-1 of Lara STPS was 

achieved on 16.05.2024 and accordingly, the Petitioner capitalized the FGD 

System of U-1 and common systems in the books of accounts on 16.05.2023, i.e. 

in FY 24-25. A True copy of Certificates for the ODe of FGD of Unit-1 on 
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16.05.2024, issued by the Competent Authority of the Petitioner's company, are 

attached herewith at Annexure-A6. 

 

It is further submitted that as brought out above in detail in para 19-24, the 

additional capitalization works under original scope, including for FGD system of 

the instant Station, were affected severely due to impact of 1st and 2nd wave of 

COVID-19.  

 

It is also pertinent to mention that the MOEF&CC vide its notification dated 

05.09.2022 (attached as Annexure-A2) has revised the timelines for 

implementation of FGD systems for the compliance of SOx emission. As per the 

Notification, MOEF&CC has categorized thermal power stations based upon its 

vicinity to National Capital Region (NCR) or cities having million plus population 

(Category A) / Critically Polluted Areas or Non-attainment cities (Category B)/ 

Other than those included in category A and B (Category C) and accordingly 

revised timelines for implementation and commissioning of FGD systems for SOx 

control.  

 

Lara STPS is located in the Lara district in the state of Chhattisgarh, and it falls 

under “Category C” as per the MOEF&CC notification dated 05.09.2022 and 

accordingly, the instant station has to meet the MOEF&CC guidelines for 

compliance of SOx emissions norms by Dec’2026. However, the Petitioner has 

been able to achieve the operationalization of the original scope of works of FGD 

system for Lara STPS in FY 24-25, much ahead of the timeline prescribed by 

MOEF&CC.  

 

In view of the above, it is submitted that Hon’ble Commission may be pleased to 

allow the capitalization of original scope of works of FGD system of Lara STPS 

during 2024-25  in terms of Regulations 24(1)(b)/ 24(1)(e) and exercising its 

power under Regulation 102 (Power to Relax) and Regulation 103 (power to 

remove difficulty) of Tariff Regulations, 2024. 

 

29) The Petitioner humbly submits that the pay/wage revision for the employees of 

the Petitioner will be due wef 01.01.2027. Further, the wage/pay revision of 
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CISF and Kendriya Vidyalaya employees will also be due for revision during the 

tariff period 2024-29. Regulation-36(1)(8) of CERC (Terms & Conditions of 

Tariff) Regulations-2024 provides as below: 

“In the case of a generating company owned by the Central or State 

Government, the impact on account of implementation of wage or pay revision 

shall be allowed at the time of truing up of tariff.” 

In accordance with the above said regulation, the Petitioner shall approach the 

Hon’ble Commission for allowing the impact of Pay/wage revision of employees 

of the Petitioner i.e. NTPC Limited, CISF and Kendriya Vidyalaya (wherever 

applicable) as additional O&M at the time of truing-up of tariff for the control 

period 2024-29. Hon’ble Commission may be pleased to consider the impact of 

wage/pay revision as an additional impact on O&M and allow the same as 

additional O&M over and above the normative O&M.  

 

 

30) It is submitted that in terms of Regulation 60 (5) of the Tariff Regulations 2024, 

the Petitioner is required to furnish details qua providing the details of Landed 

Price & Gross Calorific Value (“GCV”) of coal in Form 15. It is further submitted 

that the Petitioner in terms of Regulation 40 of the Tariff Regulations 2019 was 

required to furnish the details for Landed Price & GCV of coal also as per Form 

15 of the Tariff Regulations, 2019.  

 

31) However, in so far as the present Petition is concerned, the Petitioner has 

prepared & submitted the data of coal as per Form 15 of the Tariff Regulations, 

2019. The same is because of the following reasons:-  

(a) This Hon’ble Commission had notified the Tariff Regulations, 2019 on 

07.03.2019 and the same was in effect till 31.03.2024.  

(b) The Petitioner being a diligent utility has been seamlessly providing the 

said data of coal in terms of the prescribed format (i.e. Form 15 of 

Annexure-I (Part I)) of the Tariff Regulations, 2019 to this Hon’ble 

Commission for computation of Interest on Working Capital.   

(c) Thereafter, this Hon’ble Commission on 15.03.2024 notified the Tariff 

Regulations, 2024, wherein the format of Form 15 was changed/ 
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amended by this Hon’ble Commission and a new format was placed in 

the Tariff Regulations 2024 in the month of June’2024. 

(d) By virtue of the said change, the Petitioner has been obligated to furnish 

the data of coal for its existing plants month wise for the preceding 12 

months i.e. for FY 2023-24 for computation of Interest on Working 

Capital.  

32) It is humbly submitted that by virtue of the Tariff Regulations, 2024, this Hon’ble 

Commission has added a new format/ revised the format of Form-15 which has 

not prescribed in the past Tariff Regulations i.e. of 2019. Hence, it is only now 

(in the Tariff Regulations 2024) that the Petitioner has been obligated to furnish 

the data of coal as per the new format of Form-15.   

 

33) It is respectfully submitted that since the format for Form 15 has been changed 

in Tariff Regulations, 2024 and was notified in the month of June’2024, the 

Petitioner could not have been aware about the said changes earlier, hence the 

Petitioner did not maintain the data required in new format of Form 15 of Tariff 

Regulations, 2024.  

34) Therefore, this Hon’ble Commission may kindly exempt the Petitioner from 

furnishing the data of coal in terms of new format of Form 15 of the Tariff 

Regulations, 2024 & may be allowed to furnish the details of coal for FY 2023-

24 in terms of the prescribed format of Form-15 of the Tariff Regulations, 2019. 

35) In light of the above submissions, it may kindly be noted that no prejudice shall 

be caused to any party if the Petitioner is allowed for providing the details of 

Landed Price & GCV of coal to this Hon’ble Commission in terms of Form 15 of 

the Tariff Regulations, 2019 as the value of Landed Price & GCV of coal will 

remains unaffected. 

 

36) It is submitted that the Petitioner has uploaded the copy of the Petition at CERC 

site (Saudamini), the access of which is available to all the Respondents 

mentioned herein above and therefore the petition stands served to all the 

respondents. Further, the petitioner has also posted the Petition on the 

company website i.e. www.ntpc.co.in. 
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37) In accordance with the ‘Conduct of Business Regulations 2023’ of the Hon’ble 

Commission, the Petitioner shall, after filing the tariff petition, publish a notice 

about such filing in at least two daily leading digital newspapers one in English 

language and another in any of the Indian languages, having wide circulation in 

each of the States and Union Territories where the beneficiaries are situated, 

as per Form 14 appended to these regulations. Subsequently, the Petitioner 

shall submit the proof of publications as soft copies of the publications under an 

affidavit through the e-filing portal of the Hon’ble Commission within one week 

from the date of publication. Further, the Petitioner shall also submit the detail 

of expenses incurred for publication of the notice alongwith the prayer for 

recovery of Publication Expenses as per Regulation-94 of CERC Tariff 

Regulations 2024. 

 

 

38) It is submitted that the petitioner is filing this tariff petition subject to the outcome 

of its various appeals/ petitions pending before different courts. Besides, the 

petitions filed by NTPC for determination of capital base as on 31.3.2019 

through true-up exercise are pending before the Hon’ble Commission and 

would take some time. The Petitioner, therefore, reserves its right to amend the 

tariff petition as per the outcome in such appeals/ petitions, if required. 

Prayers 

In the light of the above submissions, the Petitioner, therefore, prays that the 

Hon’ble Commission may be pleased to: 

i) Approve tariff of LARA STPS-I for the tariff period 01.04.2024 to 

31.03.2029. 

ii) Allow the extension of cut-off date for the instant station beyond 

30.11.2023 for 2 years under Regulation-102 of CERC Tariff Regulations 

2024 i.e. Power to relax.  

iii) Allow the works related to Railway siding carried out by RITES Ltd during 

2024-29.    

iv) Allow the recovery of filing fees as & when paid to the Hon’ble 

Commission and publication expenses from the beneficiaries.  

16



v) Allow reimbursement of Ash Utilization Expenditure directly from the 

beneficiaries on monthly basis, subject to true up. 

vi) Allow the recovery of pay/wage revision as additional O&M over and 

above the normative O&M.  

vii) Pass any other order as it may deem fit in the circumstances mentioned 

above. 

 

Petitioner 

 

Noida 

27.11.2024 
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TARIFF FILING FORMS (THERMAL)

FOR DETERMINATION OF TARIFF

FOR 

LARA  Super Thermal power Station Stage-I

(From 01.04.2024 to 31.03.2029)

18

Appendix-I



Form No. Title of Tariff Filing Forms (Thermal) Tick
FORM- 1 Summary of Tariff 
FORM -1 (I) Statement showing claimed capital cost 
FORM -1 (II) Statement showing Return on Equity 
FORM-2 Plant Characteristics NA
FORM-3 Normative parameters considered for tariff computations 
FORM-3A** Statement showing O&M Expenses 
FORM-3B** Statement of Special Allowance NA
FORM- 4 Details of Foreign loans NA
FORM- 4A Details of Foreign Equity NA
FORM-5 Abstract of Admitted Capital Cost for the existing Projects 
FORM-5A** Abstract of Claimed Capital Cost for the existing Projects 
FORM- 6 Financial Package upto COD NA
FORM- 7 Details of Project Specific Loans NA
FORM- 8 Details of Allocation of corporate loans to various projects 

FORM-9A** Summary of Statement of Additional Capitalisation claimed during the period 
FORM-9 ## Statement of Additional Capitalisation after COD 
FORM- 10 Financing of Additional Capitalisation 
FORM- 11 Calculation of Depreciation on original project cost NA
FORM- 12 Statement of Depreciation 
FORM-12A** Statement of Unrecovered Depreciation NA
FORM- 13 Calculation of Weighted Average Rate of Interest on Actual Loans 
FORM- 14 Draw Down Schedule for Calculation of IDC & Financing Charges NA
FORM- 15 Details of Fuel for Computation of Energy Charges 
FORM- 15A Details of Seconday Fuel for Computation of Energy Charges 
FORM- 15B Computation of Energy Charges 
FORM- 16 Details of Limestone for Computation of Energy Charge Rate NA
FORM-17 Details of Capital Spares ***
FORM- 18 Non-Tariff Income ***
FORM-19 Details of Water Charges ***
FORM-20 Details of Statutory Charges ***
## Provided yearwise for the period 2024-29

PART-I

Form No. Title of Tariff Filing Forms (Thermal) Tick
FORM-A Abstract of Capital Cost Estimates NA
FORM-B Break-up of Capital Cost for Coal/Lignite based projects NA
FORM-C Break-up of Capital Cost for Gas/Liquid fuel based Projects NA
FORM-D Break-up of Construction/Supply/Service packages NA
FORM-E Details of variables , parameters , optional package  etc. for  New Project NA
FORM-F Details of cost over run NA
FORM-G Details of time over run NA
FORM –H Statement of Additional Capitalisation during end of the useful life NA
FORM –I Details of Assets De-capitalised during the period ***
FORM –J Reconciliation of Capitalisation claimed vis-à-vis books of accounts ***
FORM –K Statement showing details of items/assets/works claimed under Exclusions ***
FORM-L Statement of Capital cost 
FORM-M Statement of Capital Woks in Progress 
FORM-N Calculation of Interest on Normative Loan 
FORM-O Calculation of Interest on Working Capital 
FORM-P Incidental Expenditure up to SCOD and up to Actual COD NA
FORM-Q Expenditure under different packages up to SCOD and up to Actual COD NA
FORM-R Actual cash expenditure NA
FORM-S Statement of Liability flow 
FORM-T Summary of issues involved in the petition 
** Additional Forms
*** Shall be provided at the time of true up

List of Supporting Forms / documents for tariff filing for Thermal Stations

Checklist of Main Tariff Forms and other information for tariff filing for Thermal Stations
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PART-I
FORM-  1

Name of the Petitioner: 

Name of the Generating Station: 
Place (Region/District/State): 

S. No. Particulars Unit
Existing
2023-24

2024-25 2025-26 2026-27 2027-28 2028-29

1 2 3 4 5 6 7 8 9

1.1 Depreciation Rs Lakh 76,391.11 79,759.90            82,397.61            83,099.21           83,453.65            83,775.13            
1.2 Interest on Loan Rs Lakh 50,940.63 48,977.91            46,521.38            42,347.55           38,798.60            34,806.45            
1.3 Return on Equity Rs Lakh 84,898.10 88,642.04            91,564.41            92,335.07           92,728.98            93,086.26            
1.4 Interest on Working Capital Rs Lakh 14,912.45 12,934.09            13,086.89            13,158.47           13,221.43            13,309.37            
1.5 O&M Expenses Rs Lakh 81,622.36 103895.54 106066.03 108342.70 110743.71 113269.23

Total Rs Lakh 308764.65 334209.48 339636.33 339283.01 338946.36 338246.44
2 Primary Fuel

2.1
Landed Fuel Cost  (coal/gas/RLNG/ liquid)
as per FSA approved by beneficiaries

Rs/Ton 1698.00

(%) of Fuel Quantity (%) 100.00

2.2

Landed Fuel Cost (coal from Integrated
mine) as per FSA, if any, approved by
beneficiaries or as per allocation of coal
quantity

(%) of Fuel Quantity

2.3
Landed Fuel Cost  Imported Coal as per FSA
approved by beneficiaries
(%) of Fuel Quantity

2.4
Landed Fuel Cost  ( coal/gas
/RLNG/liquid) other  than  FSA

Rs/Ton

(%) of Fuel Quantity (%)

2.5 Landed Fuel Cost Imported Coal other  than FSA.

(%) of Fuel Quantity
3 Secondary Fuel

3.1 Secondary fuel  oil cost Rs/Unit 81549.780
Energy  Charge Rate ex-bus (Paise/kWh) 2A,
2B, 2C, 2D

Rs/Unit 1.412

Summary of Tariff
NTPC Limited

LARA  Super Thermal power Station Stage-I
Western Region/Raigarh/ Chhattisgarh

(Petitioner)

Amount in Rs. Lakhs

NA

NA

NA

NA
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PART-I
FORM-  1(I)

Name of the Petitioner: 

Name of the Generating Station: 

S. No. Particulars 2024-25 2025-26 2026-27 2027-28 2028-29

1 2 3 4 5 6 7

1 Opening Capital Cost 15,34,335.97               16,12,011.14               16,38,387.70                16,39,687.70                16,52,369.38                

2 Add: Addition during the year/period 77,675.17                    26,376.55                    1,300.00                       12,681.68                     -                                

3 Less: De-capitalisation during the year/period -                               -                               -                                -                                -                                

4 Less: Reversal  during the year / period -                               -                               -                                -                                -                                

5 Add: Discharges during the year/ period -                               -                               -                                -                                -                                

6 Closing Capital Cost 16,12,011.14               16,38,387.70               16,39,687.70                16,52,369.38                16,52,369.38                

7 Average Capital Cost 15,73,173.56               16,25,199.42               16,39,037.70                16,46,028.54                16,52,369.38                

S. No. Particulars 2024-25 2025-26 2026-27 2027-28 2028-29
1 2 3 4 5 6 7

1 Opening Capital Cost 1534335.97 1612011.14 1636897.61 1638197.61 1650879.29

2 Add: Addition during the year / period 77675.17 24886.46 1300.00 12681.68 0.00

3 Less: De-capitalisation during the year / period 0.00 0.00 0.00 0.00 0.00

4 Less: Reversal  during the year / period 0.00 0.00 0.00 0.00 0.00

5 Add: Discharges during the year / period 0.00 0.00 0.00 0.00 0.00

6 Closing Capital Cost 1612011.14 1636897.61 1638197.61 1650879.29 1650879.29

7 Average Capital Cost 1573173.56 1624454.37 1637547.61 1644538.45 1650879.29

S. No. Particulars 2024-25 2025-26 2026-27 2027-28 2028-29
1 2 3 4 5 6 7

1 Opening Capital Cost 0.00 0.00 1490.09 1490.09 1490.09

2 Add: Addition during the year / period 0.00 1490.09 0.00 0.00 0.00

3 Less: De-capitalisation during the year / period 0.00 0.00 0.00 0.00 0.00

4 Less: Reversal  during the year / period 0.00 0.00 0.00 0.00 0.00

5 Add: Discharges during the year / period 0.00 0.00 0.00 0.00 0.00

6 Closing Capital Cost 0.00 1490.09 1490.09 1490.09 1490.09

7 Average Capital Cost 0.00 745.05 1490.09 1490.09 1490.09

NTPC Limited

LARA  Super Thermal power Station Stage-I

Amount in Rs. Lakhs

Statement showing claimed capital cost eligible for RoE at normal rate (A)

  (Petitioner)

Statement showing claimed capital cost eligible for RoE at one year MCLR + 350 bps subject to ceiling of 14.00% (B)

Statement showing claimed capital cost – (A+B)
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Name of the Petitioner: 

Name of the Generating Station: 

S. No. Particulars 2024-25 2025-26 2026-27 2027-28 2028-29
1 2 3 4 5 6 7

Return on Equity

1 Gross Opening Equity  (Normal) 4,60,300.79        4,83,603.34     4,91,069.28        4,91,459.28       495263.7867

2 Less: Adjustment in Opening Equity

3 Adjustment during the year -                      0.00 0.00 0.00 0.00

4 Net Opening Equity  (Normal) 4,60,300.79        4,83,603.34     4,91,069.28        4,91,459.28       4,95,263.79        

5 Add: Increase  in equity  due to addition during the year / period 23302.55 7465.94 390.00 3804.50 0.00

7 Less: Decrease  due to De-capitalisation during the year / period 0.00 0.00 0.00 0.00 0.00

8 Less: Decrease  due to reversal during the year / period 0.00 0.00 0.00 0.00 0.00

9 Add: Increase  due to discharges during the year / period 0.00 0.00 0.00 0.00 0.00

10 Net closing Equity  (Normal) 4,83,603.34        4,91,069.28     4,91,459.28        4,95,263.79       4,95,263.79        

11 Average Equity  (Normal) 4,71,952.07        4,87,336.31     4,91,264.28        4,93,361.53       4,95,263.79        

12 Rate of ROE (%) 18.782                18.782             18.782                18.782               18.782

13 Total ROE 88,642.04           91,531.51        92,269.26           92,663.16          93,020.44           

PART-I
FORM-  1(IIA)

(Petitioner)

NTPC Limited

LARA  Super Thermal power Station Stage-I

Statement showing Return on Equity at Normal Rate

Amount in Rs. Lakhs
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Name of the Petitioner: 

Name of the Generating Station: 

S. No. Particulars 2024-25 2025-26 2026-27 2027-28 2028-29

1 2 3 4 5 6 7

Return on Equity (beyond the original scope of work including additional capitalization due to Change in Law, Force Majeure)
1 Gross Opening Equity  (Normal) 0.00 0.00 447.03 447.03 447.03

2 Less: Adjustment in Opening Equity 0.00 0.00 0.00 0.00 0.00

3 Adjustment during the year 0.00 0.00 0.00 0.00 0.00

4 Net Opening Equity  (Normal) 0.00 0.00 447.03 447.03 447.03

5 Add: Increase  in equity  due to addition during the year / period 0.00 447.03 0.00 0.00 0.00

7 Less: Decrease  due to De-capitalisation during the year / period 0.00 0.00 0.00 0.00 0.00

8 Less: Decrease  due to reversal during the year / period 0.00 0.00 0.00 0.00 0.00

9 Add: Increase  due to discharges during the year / period 0.00 0.00 0.00 0.00 0.00

10 Net closing Equity  (Normal) 0.00 447.03 447.03 447.03 447.03

11 Average Equity  (Normal) 0.00 223.51 447.03 447.03 447.03

12 Rate of ROE-Pre Tax (%) 14.723         14.723         14.723         14.723         14.723

13 Rate of ROE-Post Tax (%) 12.15 12.15 12.15 12.15 12.15

14 Total ROE 0.00 32.91 65.82 65.82 65.82

(Petitioner)

Statement showing Return on Equity linked to SBI MCLR + 350 basis points:
Amount in Rs. Lakhs

PART-I
FORM-  1(IIB)

NTPC Limited

LARA  Super Thermal power Station Stage-I
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PART-I
FORM-2

Name of the Petitioner
Name of the Generating Station

Unit(s)/Block(s)/Parameters Unit-I  Unit-II  

Installed Capacity ( MW) 800 800

Schedule COD as per Investment Approval Apr-17 Oct-17

Actual COD /Date of Taken Over (as applicable) Oct-19 Nov-20

Pit Head or Non Pit Head or Integrated Mine Integrated Mine Integrated Mine
Name of the Boiler Manufacture DOOSAN DOOSAN
Name of Turbine Generator Manufacture HITACHI HITACHI

Main Steams Pressure at Turbine inlet (kg/Cm2) abs1. 247 247

Main Steam Temperature at Turbine inlet (oC) 1 565 565

Reheat Steam Pressure at Turbine inlet (kg/Cm2) 1
46 46

Reheat Steam Temperature at Turbine inlet (oC) 1 593 593

Main Steam flow at Turbine inlet under MCR condition (tons

/hr)2
2298.07 2298.07

Main Steam flow at Turbine inlet under VWO condition (tons

/hr)2
2462.77 2462.77

Unit Gross electrical output under MCR /Rated condition (MW)2

800 800

Unit Gross electrical output under VWO condition (MW)2
840 840

Guaranteed Design Gross Turbine Cycle Heat Rate (kCal/kWh)3
1829 1829

Conditions on which design turbine cycle heat rate guaranteed

%  MCR 100% 100%
%  Makeup Water Consumption 0 0
Design Capacity of Make up Water System 3% 3%
Design Capacity of Inlet Cooling System 80400 80400

Design Cooling Water Temperature (0C) 33 33
Back Pressure 77 77
Steam flow at super heater outlet under BMCR condition (tons/hr)

2550 2550

258 258

568 568

Steam Temperature at Reheater outlet at BMCR condition (0C) 596 596

Design / Guaranteed Boiler Efficiency (%)4 86.19 86.19

Design Fuel with and without Blending of domestic/imported
coal

(GCV ) Domestic Design coal 3500 3500
Blended Coal (Domestic Design 70%+ Imported 30%) 4400 4400

Type of Cooling Tower induced draft CT induced draft CT

Type of cooling system5

Type of Boiler Feed Pump6 2x50%-TDBFP  
2x30%-MDBFP

2x50%-TDBFP  
2x30%-MDBFP

open recirculation type CW

Plant Characteristics

NTPC Ltd. 

Lara STPS (2x800 MW)

Steam  Pressure  at  super  heater  outlet  under BMCR condition) 

(kg/Cm2)

Steam Temperature at super heater outlet under BMCR condition 

(0C)
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PART-I
FORM-2

Name of the Petitioner
Name of the Generating Station

Unit(s)/Block(s)/Parameters Unit-I  Unit-II  

Plant Characteristics

NTPC Ltd. 

Lara STPS (2x800 MW)

Fuel Details7

-Primary Fuel Coal Coal
-Secondary Fuel LDO LDO (Light Diesel Oil)
-Alternate Fuels N.A. N.A.
Types of SOX control system Wet lime FGD 

system is 
operational w.e.f 
16.05.2024

Wet lime FGD 
system installation 
in under process

Types of  NOX control system

Details of SPM control system

Special Features/Site Specific Features8

Special Technological Features9

Environmental Regulation related features10
1.ESP is provided 

2.FGD under 
operational w.e.f 

16.05.2024

1.ESP is provided 
2.FGD under 

implementation

Any other special features

Petitioner

Note 1: In case of deviation from specified conditions in Regulation, correction curve of manufacturer may also be submitted.
Note 2: Heat Balance Diagram has to be submitted along with above information in case of new stations.
Note 3: The Terms – MCR, BMCR, HHV, Performance coal, are as defined in CEA Technical Standards for Construction of Electric
Plants and Electric Lines Regulations – 2010 notified by the Central Electricity Authority
Note 4: The copy of Certificate shall be submitted in terms of Regulation 4 as per Appendix-VI

10:  Environmental Regulation related features like FGD, ESP etc., 

Provided with Low NOX Burner system

1:  At Turbine MCR condition. 
2:  with 0% (Nil) make up and design Cooling water temperature 
3:  at TMCR output based on gross generation, 0% (Nil) makeup and design Cooling water temperature. 
4:  With Performance coal based on Higher Heating Value (HHV) of fuel and at BMCR) out put 
5:  Closed circuit cooling, once through cooling, sea cooling, natural draft cooling, induced draft cooling etc. 

2550 TPH, Once-Tru Super Critical, sliding pressure 
operation, Two Pass, Top supported, membrane panel, spiral 
wall, single reheat, Blanced draft, Outdoor, Front & rear wall 

firing, pulverised coal fired boiler

6:  Motor driven, Steam turbine driven etc. 
7:  Coal or natural gas or Naptha or lignite etc. 
8:  Any site specific feature such as Merry-Go-Round, Vicinity to sea, Intake /makeup water systems etc. scrubbers etc. Specify all such 
9:  Any Special Technological feature like Advanced class FA technology in Gas Turbines, etc. 
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Name of the Petitioner: 
Name of the Generating Station: 

Particulars Unit
Existing 
2023-24

2024-25 2025-26 2026-27 2027-28 2028-29

1 2 3 4 5 6 7 8

Base Rate of Return on Equity % 15.50 15.50 15.50 15.50 15.50 15.50
Base Rate of Return on Equity  on Add. 
Capitalization *

% - 12.150 12.150 12.150 12.150 12.150

Effective Tax Rate % 17.4720 17.4720 17.4720 17.4720 17.4720 17.4720

Target  Availability % 85.00 85.00 85.00 85.00 85.00 85.00

Peak Hours % 85.00 85.00 85.00 85.00 85.00 85.00

Off-Peak  Hours % 85.00 85.00 85.00 85.00 85.00 85.00

ß- Average Monthly Frequency Response Performance# 0-1 - - - - -

Auxiliary Energy  Consumption$ % 6.25 6.75 6.75 6.75 6.75 6.75

Gross Station  Heat Rate kCal/kWh 2228.16 2217.55 2217.55 2217.55 2217.55 2217.55

Specific Fuel Oil Consumption** ml/kWh 0.50 1.00 1.00 1.00 1.00 1.00

Cost of Coal/Lignite for WC1 in Days 40 40 40 40 40 40

Cost of Main Secondary Fuel Oil for WC1 in Months 2 2 2 2 2 2

Fuel Cost for WC2 in Months

Liquid  Fuel Stock for WC2 in Months

O&M Expenses Rs lakh/MW 20.93 23.2 24.42 25.7 27.05 28.47

Maintenance Spares  for WC % of O&M 20.00 20.00 20.00 20.00 20.00 20.00

Receivables for WC in Days 45 45 45 45 45 45

Storage  capacity of Primary fuel# MT 970050 970050 970050 970050 970050 970050

SBI 1 Year MCLR plus 325 basis point3 % 12.00 11.90 11.90 11.90 11.90 11.90

Blending ratio of domestic coal/imported coal % 100 100 100 100 100 100

Norms for consumption of reagent

Specific Limestone consumption for Wet Limestone FGD

Specific Limestone consumption for Lime Spray 
Dryer or Semi-dry FGD

NA NA NA NA NA

Specific consumption of sodium bicarbonate NA NA NA NA NA

Specific Limestone consumption for CFBC based
generating station

NA NA NA NA NA

Specific ammonia consumption of the SCR NA NA NA NA NA

Transit and Handling Losses of coal or lignite, as 
applicable

0.20%

$ Auxiliary Energy consumption is inclusive of FGD

#shall be provided at the time of truing up

(Year Ending March)

Petitioner

PART-I
FORM-  3

NTPC Limited
LARA  Super Thermal power Station Stage-I

Normative parameters considered for tariff computations

**Specific Fuel Oil Consumption of 1.0 ml/kwh has been considered due to front & rear wall fired boiler as per provision of CERC Tariff Regulation 2024

*Rate of Return on Add - cap beyond the original scope of work including additional capitalization due to Change in Law, Force Majeure
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Part-I
FORM-3A

ADDITIONAL FORM

S.No. Particulars 2024-25 2025-26 2026-27 2027-28 2028-29

1 2 3 4 5 7 8
1 O&M expenses under Reg.36(1)(1)
1a Normative 37120.00 39072.00 41120.00 43280.00 45552.00
2 O&M expenditure for FGD36(1)(9) 1152.20 1212.69 1276.36 1343.37 1413.89

Sale of Gypsum 32.66 32.66 32.66 32.66 32.66
Net O&M expenditure for FGD 1119.54 1180.03 1243.70 1310.71 1381.23

3 O&M expenses under Reg.36(1)(6)*
3a Water Charges (as per bills raised by WRD 

in line with water agreement)
2227.50 2227.50 2227.50 2227.50 2227.50

3a1 Water Charges claimed under O&M** 0.00 0.00 0.00 0.00 0.00
3b Security expenses 3156.00 3314.00 3479.00 3653.00 3836.00
3c Capital Spares
4 O&M expenses-Ash Transportation 62500.00 62500.00 62500.00 62500.00 62500.00

Total O&M Expenses 103895.54 106066.03 108342.70 110743.71 113269.23

**

Petitioner

Calculation of O&M Expenses
Name of the Company : NTPC Limited
Name of the Power Station : LARA  Super Thermal power Station Stage-I

* Actual figures shall be provided at the time of truing up

Amount in Rs. Lakhs

water charges incurred for the instant station has been adjusted from the advance amount given to WRD for 
water barrage construction, therefore not claimed here under O&M.

details shall be provided at the time of true-up
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PART 1
FORM-  5

Name of the Company :
Name of the Power Station :

Date (DD-MM-YYYY)
Petition no.

(Petitioner)

Following details (whether admitted and /or considered) as on the last date  of the period for 
which  tariff is approved, in the above order by the Commission:

(Rs. in lakh)

Capital cost (as on 31.03.2019)

Normative Equity

Cumulative Depreciation

Freehold land

Amount of un-discharged liabilities  included in above  (& forming 
part  of admitted capital  cost)

Amount of un-discharged liabilities  corresponding to above  
admitted capital  cost (but not forming part of admitted capital  cost 
being allowed on cash basis) as on 1.4.2014

Gross Normative Debt

Cumulative Repayment

Net Normative Debt

To be submitted at the 
time of truing up

Last date  of order of Commission for the project
Reference  of petition no. in which  the above  order was passed

Abstract of Admitted Capital Cost for the existing Projects

NTPC Limited
LARA  Super Thermal power Station Stage-I
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PART 1
FORM-  5A

Name of the Company :
Name of the Power Station :

Affidavit dated 21.11.2024

1,54,336.00                            

27,438.00                               

1534335.97

1035384.08
205268.35
830115.73
460300.79
201847.98

3786.88

(Petitioner)

Rs. Lakhs

Reference of Final True-up Tariff Petition
Capital Cost 

Adjustment as per Para (7) of this petition

Capital cost as on 01.4.02024

Amount of un-discharged liabilities  included in above  (& 
forming part  of admitted capital  cost) as on 31.03.2024

Amount of un-discharged liabilities  corresponding to above  
admitted capital  cost (but not forming part of admitted capital  
cost being allowed on cash basis)

Gross Normative Debt

Abstract of Claimed Capital Cost for the existing Projects

Following details as considered by the Petitioner as on the last date of the period for which 
final true-up tariff is claimed:

(Rs. in lakh)*

Cumulative Repayment

Net Normative Debt

Normative Equity

Cumulative Depreciation

Freehold land

NTPC Limited
LARA  Super Thermal power Station Stage-I
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PART-I
FORM- 9A

2024-25 2025-26 2026-27 2027-28 2028-29

1 2 3 4 5.00 6.00 7.00 8 9

A.

1 Balance Civil works
1816.16

1187
 As per Relevant Form- 9 of respective 
years 

2 FGD
57610.00

 As per Relevant Form- 9 of respective 
years 

3 AHP
524.86

525
 As per Relevant Form- 9 of respective 
years 

4 AC Packages
5.00

 As per Relevant Form- 9 of respective 
years 

5 SG & STG Package
2688.00

500
 As per Relevant Form- 9 of respective 
years 

6 CHP
50.00

 As per Relevant Form- 9 of respective 
years 

7 Make up Pipe line
15.00

 As per Relevant Form- 9 of respective 
years 

8 Station Piping
30.00

 As per Relevant Form- 9 of respective 
years 

9 Station C&I
310.09

 As per Relevant Form- 9 of respective 
years 

10 Works related to Ash Dyke Raising  and AWRS
541.61

1736
 As per Relevant Form- 9 of respective 
years 

11 Upgradation against Obsolescence of HMI
1000.53

1001
 As per Relevant Form- 9 of respective 
years 

12 Railway siding works
8122.92

8600
1300.00 12681.68

 As per Relevant Form- 9 of respective 
years 

13 Wagon supply
4961.00

4961
 As per Relevant Form- 9 of respective 
years 

14
Supply and Erection of DI Pipe (2x8km) Package of 
Lara STPP-I (2x800 MW). 6377

 As per Relevant Form- 9 of respective 
years 

Total (A)

          77,675 24886 1300.00 12681.68 0.00

B.

15 Diesel Electric Tower Car for OHE Maintenance 795

 As per Relevant Form- 9 of respective 
years 

16

Barbed Wire Fencing along the Rail Track at various 
location from NTPC Lara to Talaipalli Mines at 
MGR. 105

 As per Relevant Form- 9 of respective 
years 

17 Ash Brick plant 590
 As per Relevant Form- 9 of respective 
years 

Total (B)                  -   1490 0.00 0.00 0.00

          77,675 26377 1300.00 12681.68 0.00

(Petitioner)

Name of the Generating Station LARA  Super Thermal power Station Stage-I
COD 07-11-2020

Additional Form

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited

Works under Original scope, Change in Law etc. eligble for RoE at Normal Rate

Works beyond Original scope excluding add-cap due to Change in Law eligible for RoE at SBI MCLR + 350 basis points

ACE Claimed  (Actual / Projected)

Total Add. Cap. Claimed (A+B)

For Financial Year 2024-29 (Summary)
Amount in Rs Lakh

Sl. 
No.

Head of Work /Equipment
Regulation under which 

claimed/Justification

Admitted Cost 
by the 

Commission, if 
any
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PART-I
FORM- 9

Accrual basis as 
per IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis

IDC 
include
d in col. 

3
1 2 3 4 5= (3-4) 6 7 8 9
A.

1 Balance Civil works 1816.16 0 1816.16
25(1)(d), 25(1)(f) 

and 102

2 FGD 57610.00 0 57610.00 25(1)(f) and 102

3 AHP                      524.86 0 524.86 25(1)(f) and 102

4 AC Packages 5 0 5.00 25(1)(f) and 102

5 SG Package 2688 0 2688.00 25(1)(f) and 102

6 CHP 50 0 50.00 25(1)(f) and 102

7 Make up Pipe line 15 0 15.00 25(1)(f) and 102

8 Station Piping 30 0 30.00 25(1)(f) and 102

10 Station C&I 310.09 0 310.09 25(1)(f) and 102

9
Works related to Ash Dyke Raising  and 
AWRS

541.61 0 541.61 25(1)(c)
This is part of ongoing raising work  of existing ash dyke and  is  within the original scope. As the existing capacity of ash dyke    is envisaged to get exhausted 
accordingly , the raising and buttressing of the ash dyke is necessarily required  for  increasing its capacity for further disposal of ash generated from the 
instant station .

11
Upgradation against Obsolescence of 
HMI

1000.53 0 1000.53 25(2)©

The HMI system previously deployed at Station relied on the Windows XP operating system. Since Microsoft no longer supports Windows XP, this created 
significant cybersecurity risks. To address these concerns and ensure continued functionality of the system, an upgrade project was necessary.

However, existing HMI software and hardware were not directly compatible with Windows 10. Therefore, the project scope encompassed a complete 
Replacement and Modernization (R&M) of the HMI system. Communication regarding non-support and non-availability from the HMI OEM, Yokogawa, 
regarding this incompatibility and obsolescence is attached as Annexure-A1. Also, CEA (Cyber Security in Power Sector) Guidelines, 2021 (attached herewith 
at Annexure-A2) provide for phasing out of legacy systems and ensuring security hardening with additional controls in consultation with the OEM.
Hon'ble Commission had earlier allowed the upgradation of HMI on account of obsolescence in its various orders such as order dated 22.06.2023 in pet no. 
257/GT/2020,order dtd 29.03.2023 in petition no. 442/GT/2020, order dtd 27.09.2023 in petition no. 396/GT/2020, order dtd 05.09.2023 in petition no. 
432/GT/2020 etc. 
Therefore, for continued and efficient operation of the system, it is humbly requested that Hon’ble Commission may be pleased to allow the same under 
Regulation 25(2)(c) of Tariff Regulations 2024 on account of obsolescence of Technology 

Year wise Statement of Additional Capitalisation after COD

2024-25

Name of the Petitioner NTPC Limited
Name of the Generating Station LARA  Super Thermal power Station Stage-I

These works/packages pertain to the original scope of work and the same have been already completed within the cut-off date of the station. However, on 
account of non-closure of the contract in view of various reasons like final settlement of bill, defect rectification, price adjustment as per the contract, these 
balance amounts are still to be released by the Petitioner. Most of these deferred liabilities are proposed to be released during FY 2024-25 & 2025-26, during 
the contract closure. Hon'ble Commission may be pleased to allow the same under Regulation 25(1)(d).
The work of SG and TG has already been completed within the cut-off date. However, in view of defect removal, PG test and final settlement of bills, the 
balance amount is to be released during the contract closing process in FY 2024-25. This amount pertains to the work under original scope and the this 
deferred liability may please be allowed by Hon'ble Commission for the pupose of tariff of the instant station exrcising regulation 25(1)(d). 

Works under Original scope, Change in Law etc. eligble for RoE at Normal Rate

COD 07-11-2020
For Financial Year

Sl. 
No.

Head of Work /Equipment ACE Claimed (Projected)  Regulations 
under which 

claimed Justification

Amount in Rs Lakh
Admitted Cost 

by the 
Commission, 

if any

It is submitted that the COD of the instant Station was in November 2020 and accordingly cut-off date to complete the works under original scope was on 
30th November 2024. It is also pertinent to note that the period immediately after the COD, which is crucial with respect to expediting the progress of 
additional capitalization works within original scope, was impaired significantly by the unprecedented COVID-19 pandemic and its second wave. The various 
ways in which the COVID-19 pandemic affected the said additional capitalization works of the instant Station and the steps taken by the Petitioner in 
mitigating the same, along with supporting documents are provided herewith at Annexure-A-4. It is evident from the same that the 03 year period, after 
November 2020, available as per Tariff Regulations 2019 to complete the works original scope of the instant Station was infested largely with the COVID-19 
pandemic, which was spread with great force in the year 2020 and 2021, thereby significantly affecting the progress of works on account of various 
restrictions imposed and shortage in deployemnt of men, material and equipment due to the pandemic. 
Nevertheless, the Petitioner by taking suitable measures was able to complete most of the works of original scope by FY 23-24. However, certain civil works 
in Plant area such as cement concrete flooring and paving, fencing, cladding panels, final finishing works, etc. are still under progress. Also, construction of 
some of the balance quarters in Township is in advanced stage. It is relevant to mention that Township works in thermal power plants ususally take more than 
03 years after COD since the focus is mainly on completion of balance Plant works. Also, progress of balance civil works in Plant was slow due to various 
clearances/ work permits/ and additional precautions that were mandatorily required for carrying out execution works in an operational Plant. Moreover, the 
said works, not immediately affecting the generation and taken up at a later stage, have protected the beneficiaries against front loading of tariff. Pertinently, 
such works after completion, will be used to service the beneficiaries.  It is also relevant to mention that the Hon'ble Commission considering various 
controllable factors has allowed capitalization of works under original scope beyond cut-off date in its plethora of Orders such as Order dated 04.03.2023 in 
423/GT/2020, Order dated 02.08.2024 in Petition No 246/GT/2021, etc.
Considering the aforesaid, Hon'ble Commission may be pleased to allow the instant projected capitalization for completion of works under original scope by 
exercising Regulation 102,  i.e. Power to Relax.
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12 Railway siding works 8122.92 0 8122.92
25(1)(f) read with 
Regulation 102

It is submitted that the ESP of Chakardhar Nagar Station was approved in before COD of the station, however, during Land Licensing agreement signing. 
Railway demanded  1 more loop line to get RAkes from UP direction towards Lara Line.
After Several meetings and communications, RAilway agreed to drop the additional Line requirement as Lara STPP rake requirement from UP line side 
through ChakardharNagar lines is NIL. The ESP was further revised and approved on April-2022. Subsequently NTPC requested Railways to give S&T 
Deposit works estimate. After approval of ESP, Package for S&T Building works was started, However, the execution was delayed due Cable clearance 
issue from Railways. The cable clearance was received in april-2024 and Building work started. After deposit of 31 CR in Dec-23., Railways finally floated 
NIT in Aug-24 as there were several observations in ESP and Proposed SIP. The ESP was again needed to be altered due to various Technical updates 
such as changing Turnouts from 1 in 8.5 to 1 in 12, Change from Curved switches to Thick web switches.

The expected timeline for completion of S&T Works is 2 years after date of award.
Further, Civil works in 1500m in Up and Down line was hindered due to existing ballast in RAilway boundary. Despite several meetings and communication to 
Railways and follow up through PMG Portal, Ballast shifting was done in April-2024, Subsequently Earthwork was started in april 2024.
For construction of 6 Nos bridge extension in Railway bounary, Cable shifting was required, Till date cable clearance of 4 Bridges is available however 
construction of 2 bridges in UP line could be taken up as existing retaining wall structure is to be dismantled (whihc is under the scope of Railway authorised 
body) before start of Bridge work in DN line.
Further commissioning of New Block station will require more than 200 hours of Block as it involves insertion of 16 Nos Points and Crossings in Railway Main 
lines and 8 Nos points in Loop line. The technical and safety scrutiny of such massive yard is done at CRS Kolkata [Commissioners of Safety Kolkata], 
Typical timeline for submission of CRS proposal and reply to query is around  4 months.

Further, after obtaining CRS Clerance, Planning of Machinery such as T-28 Cranes, Tamping machines shall be done after preparation and approval of Non 
Interlocking Plan by Railways which gets approved by Railway Board.

As mentioned above, the railway siding works would spill beyond cut-off date and is dependent upon Railway authority which is beyond the control of the 
petitioner. Further, healthiness of Raiway siding works can't be compromised and adherence of due safety and clearance from authorised Railway body is 
mandatory for safe running of Raiway.
It is therefore humbly submitted before Hon'ble Commission to consider the same and allow the projected expenditure against the Railway siding works

13 Wagon supply 4961.00 0 4961.00
25(1)(f) read with 
Regulation 102

Purchase Order  for supply of 220 no. of BOBRNHSM1 wagons to Lara STPS  was placed on 25.03.2022 i.e. before cut-off date   to  M/s TEXMACO Rail 
 and Engineering,Kolkata . Subsequently, the agency had communicated that a)The Rail Wheel Factory, under the Indian Railways, is the only Indian source 

for supply of wheelsets for the wagons. However, on account of increased demand of Indian Railways for supply of wagons for the next three years, Rail 
Wheel Factory have decided not to supply any wheelsets against orders/requirement other than for Indian Railways. The agency was made aware of such 
decision recently and there was no way and manner for them to know of such a circumstance. At the time of bidding, based on the then prevailing condition, 
they considered their offer based on RWF wheelsets quote, being the then only single source for supply of wheelsets for application on Indian tracks and 
accordingly submitted our bid. Considering the decision taken now by RWF, they are not allowed to source RWF wheelsets for supply of wagons to any party 
other than Indian Railway.
Also there has been substantial increase in price of iron and steel due to the Ukraine war.
Considering the decision now taken by RWF, they are not allowed to source RWF wheelsets for supply of wagons to any party other than Indian Railway.
In the light of the above stated compelling circumstances, they requested us to consider the following:

 a)To arrange to make available RWF wheelsets to them.
 b)Allow a price variation clause as per standard Railway clause for price variation .

It is further submitted that as this is a firm price contract we have intimated the agency that this is not feasible to agree to their propositions, nor could the PO 
be terminated, but the party was not going ahead with execution plan of the contract and hence did not submit the PBG. This ios to mention that there are 
very limited number of manufacturers of the required wagons in India and they have Indian Railway as their priority customer.Because of the non-adherence 
to the P.O terms, the P.O was terminated on 15.09.2023 and a show cause notice was served to the vendor. Furtehr,iIn response to the show cause notice, 
M/s TEXMACO RAIL & ENGINEERING LTD agreed to execute the PO on same rates, terms and conditions and requested for waiver of suspension & LD. 
As Cancellation of the PO was not going to serve our purpose and neither in the ineterest of Lara STPS andi ts beneficiaries.
Therefore, it is prayed before Hon'ble Commission to allow the projected expenditure against the Wagon supply.

0
Total (A)                      77,675 0                  77,675          -   

B.

Total (B)                           -                       -                          -            -   
             77,675.17                     -   77675.17          -   

(Petitioner)

Total Add. Cap. Claimed (A+B)

Works beyond Original scope exluding add-cap due to Change in Law eligble for RoE at SBI MCLR + 350 basis points

32



PART-I
FORM- 9

Accrual basis as 
per IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included 
in col. 3

1 2 3 4 5= (3-4) 6 7 8 9
A.

1 Balance Civil works 1187.36 0 1187.36
25(1)(d), 25(1)(f) 

and 102

2 AHP                       524.86 0 524.86 25(1)(f) and 102

3 SG Package 500 0 500.00 25(1)(f) and 102

4
Works related to Ash Dyke Raising  and 
AWRS

1736.18 0 1736.18 25(1)(c) As per addcap justification provided in 2024-25.

5
Upgradation against Obsolescence of 
HMI

1000.53 0 1000.53 25(2)© As per addcap justification provided in 2024-25.

6 Railway siding works 8600.00 0 8600.00
25(1)(f) read with 
Regulation 102 As per addcap justification provided in 2024-25.

7 Wagon supply 4961.00 0 4961.00
25(1)(f) read with 
Regulation 102

As per addcap justification provided in 2024-25.

8
Supply and Erection of DI Pipe (2x8km) 
Package of Lara STPP-I (2x800 MW).

6376.53 0 6376.53

Total (A)                       24,886 0                   24,886          -   

B.

9

Diesel Electric Tower Car for OHE 
Maintenance

795

0 795.00
26(1)(d) read with 
26(1)(i)

It is submitted that the total track length of MGR system of Lara STPS is 180 km, which makes it one of the biggest MGR system of NTPC and it 
links NTPC Lara with Talaipalli Coal mines. As the entire MGR system for transportation of coal using Electric Locomotives of NTPC Lara and 
Indian Railway is electrified through construction of OHE, the maintenance of OHE system has to be carried out by NTPC Lara, and therefore for 
the maintenance of this vast system, Diesel Electric Tower car is required in order to carry out the work more effectively and efficiently and in a 
safe manner. Hon'ble Commission may be pleased to consider and allow the same.

10

Barbed Wire Fencing along the Rail 
Track at various location from NTPC 
Lara to Talaipalli Mines at MGR.

105.09

0 105.09 26(1)(d)

The track from NTPC Lara to Talaipalli covers more than 60 km strech, and major parts of the track lie under remote and forest area which 
needs to be guarded against unauthorized access to outside people, cattles or wild animals. Since fencing with  wooden or stone rails are very 
expensive methods, therefore barbed wire fencing method is adopted which is much reasonable and effective for preventing accidents to 
cattles, wild animals , and further act as a guard against unwanted encroachments that may destroy the assets. Based on above, since safety 
and security of human lives and wild lives and assets can not be compromised and being of paramount importance,therefore, Hon'ble 
Commission may be pleased to allow the capitalization of same  under Regulation 26(1)(d).

11

Ash Brick plant 590

0 590.00 26(1)(b)

As per the MOEF&CC Gazette Notification dtd 31.12.2021 (attached as Annexure-A5), every coal or lignite based thermal power plant shall be 
responsible to utilise 100 per cent utilisation of ash (fly ash, bottom ash, legacy pond ash) generated by it in an eco-friendly manner. For the 
compliance of the notification, NTPC Lara STPS has set up FlyAsh brick manufacturing Plants at its Coal based ThermalPowerPlants and 
FlyAsh bricks are being manufactured on regular basis. These bricks are being utilized in Plant as well as township construction activities 
exclusively which further helps in the utiloization of fly ash as mandated by MOEF&CC Gazette Notification dtd 31.12.2021. Hon'ble Commission 
may be pleased to allow the capitalization of same  under Regulation 26(1)(b)

Total (B)                 1,490.09                      -                1,490.09          -   
              26,376.55                      -              26,376.55          -   

(Petitioner)

COD 07-11-2020

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited
Name of the Generating Station LARA  Super Thermal power Station Stage-I

Works under Original scope, Change in Law etc. eligble for RoE at Normal Rate

As per addcap justification provided in 2024-25.

Works beyond Original scope exluding add-cap due to Change in Law eligble for RoE at SBI MCLR + 350 basis points

Total Add. Cap. Claimed (A+B)

For Financial Year 2025-26
Amount in Rs Lakh

Sl. 
No.

Head of Work /Equipment ACE Claimed (Projected)  Regulations under 
which claimed

Justification

Admitted Cost 
by the 

Commission, 
if any
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PART-I
FORM- 9

Accrual basis as 
per IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included 
in col. 3

1 2 3 4 5= (3-4) 6 7 8 9
A.

1 Railway siding works 1300.00 0 1300.00
25(1)(f) read with 
Regulation 102 As per addcap justification provided in 2024-25.

Total (A)                     1,300 0                    1,300          -   

B.

Total (B)                         -                        -                          -            -   
             1,300.00                      -               1,300.00          -   

(Petitioner)

COD 07-11-2020

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited
Name of the Generating Station LARA  Super Thermal power Station Stage-I

Works under Original scope, Change in Law etc. eligble for RoE at Normal Rate

Works beyond Original scope exluding add-cap due to Change in Law eligble for RoE at SBI MCLR + 350 basis points

Total Add. Cap. Claimed (A+B)

For Financial Year 2026-27
Amount in Rs Lakh

Sl. 
No.

Head of Work /Equipment ACE Claimed (Projected)  Regulations 
under which 

claimed Justification

Admitted Cost 
by the 

Commission, if 
any
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PART-I
FORM- 9

Accrual basis as 
per IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included 
in col. 3

1 2 3 4 5= (3-4) 6 7 8 9
A.

1 Railway siding works 12681.68 0 12681.68
25(1)(f) read with 
Regulation 102 As per addcap justification provided in 2024-25.

Total (A)                   12,682 0                  12,682          -   

B.

Total (B)                         -                        -                          -            -   
           12,681.68                      -             12,681.68          -   

(Petitioner)

COD 07-11-2020

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited
Name of the Generating Station LARA  Super Thermal power Station Stage-I

Works under Original scope, Change in Law etc. eligble for RoE at Normal Rate

Works beyond Original scope exluding add-cap due to Change in Law eligble for RoE at SBI MCLR + 350 basis points

Total Add. Cap. Claimed (A+B)

For Financial Year 2027-28
Amount in Rs Lakh

Sl. 
No.

Head of Work /Equipment ACE Claimed (Projected)  Regulations under 
which claimed

Justification

Admitted Cost 
by the 

Commission, if 
any
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PART-I
FORM- 9

Accrual basis 
as per IGAAP

Un-discharged 
Liability 

included in col. 3
Cash basis

IDC 
included 
in col. 3

1 2 3 4 5= (3-4) 6 7 8 9
A.

Total (A)                    -                          -                     -             -   

B.
Total (B)                    -                          -                     -             -   

                   -                          -                     -             -   

(Petitioner)

COD 07-11-2020

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited
Name of the Generating Station LARA  Super Thermal power Station Stage-I

Works under Original scope, Change in Law etc. eligble for RoE at Normal Rate

Works beyond Original scope exluding add-cap due to Change in Law eligble for RoE at SBI MCLR + 350 basis points

Total Add. Cap. Claimed (A+B)

For Financial Year 2028-29

Amount in Rs Lakh

Sl. No. Head of Work /Equipment

ACE Claimed (Projected)

 Regulations under 
which claimed

Justification

Admitted Cost 
by the 

Commission, if 
any
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2024-25 2025-26 2026-27 2027-28 2028-29 2024-25 2025-26 2026-27 2027-28 2028-29
1 3 4 5 6 7 8 9 10 11

Financing Details
Loan-1
Loan-2
Loan-3 and  so on
Total  Loan2

Others (Pl. specify)

Total

PART-I

Add cap is proposed to be financed in Debt:Equity ratio of 70:30

Amount capitalised in Work/ Equipment

NTPC Limited
LARA  Super Thermal power Station Stage-I

Amount in Rs Lakh
07-11-2020

Admitted

Name of the Petitioner
Name of the Generating Station
Date of Commercial Operation

Equity
Internal Resources

Financial Year (Starting from  
COD)1

Actual 

(Petitioner)

Note:
1. Year 1 refers to Financial  Year of COD and Year 2, Year 3 etc. are the subsequent financial years respectively.
2. Loan details for meeting the additional capitalisation requirement should be given as per FORM-7 or 8 whichever is relevant.                                                                                                                                                                                           

FORM- 10
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PART-I
FORM- 12

S. 
No.

Particulars
Existing
2023-24

2024-25 2025-26 2026-27 2027-28 2028-29

1 2 3 4 5 6 7 8
1 Opening Capital Cost 14,79,120.12  15,34,335.98  16,12,011.15       16,38,387.70      16,39,687.70  16,52,369.38       
2 Closing  Capital Cost 15,34,335.97  16,12,011.15  16,38,387.70       16,39,687.70      16,52,369.38  16,52,369.38       
3 Average Capital Cost 15,06,728.05  15,73,173.57  16,25,199.43       16,39,037.70      16,46,028.54  16,52,369.38       
4 Average Cost of IT Equipments & Software 1,293.08         
5 Freehold land 3,786.88         3,786.88         3,786.88              3,786.88             3,786.88        3,786.88              
6 Rate of depreciation 5.07% 5.07% 5.07% 5.07% 5.07% 5.07%
7 Depreciable value 13,52,776.36  14,12,448.02  14,59,271.29       14,71,725.74      14,78,017.50  14,83,724.25       
8 Balance useful  life at the beginning of the period 21.45              20.45              19.45                   18.45                  17.45             16.45                   
9 Remaining depreciable value 11,50,928.38  11,34,423.66  11,01,487.03       10,31,543.87      9,54,736.41    8,76,989.52         
10 Depreciation (for the period) 76,391.11       79,759.90       82,397.61            83,099.21           83,453.65       83,775.13            
11 Cumulative depreciation at the end of the period 2,78,239.09       3,57,784.26       4,40,181.87            5,23,281.08           6,06,734.73      6,90,509.86            

12
Less: Cumulative depreciation adjustment on account 
of de-capitalisation

214.73            

13
Net Cumulative depreciation at the end of the period 
after adjustments

2,78,024.36    3,57,784.26    4,40,181.87         5,23,281.08        6,06,734.73    6,90,509.86         

(Petitioner)

Statement of Depreciation

Name of the Company : NTPC Limited
Name of the Power Station : LARA Super Thermal Power Station Stage-I

(Amount in Rs Lakh)
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Name of the Company
Name of the Power Station

Sl. no. Particulars

2024-25 2025-26 2026-27 2027-28 2028-29

1 AXIS BANK-IV
Gross loan - Opening 23000.00 23000.00 23000.00 23000.00 23000.00
Cumulative repayments of Loans upto 
previous period

2300.00 4600.00 6900.00 9200.00 11500.00

Net loan - Opening 20700.00 18400.00 16100.00 13800.00 11500.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 20700.00 18400.00 16100.00 13800.00 11500.00
Repayments of Loans during the period 2300.00 2300.00 2300.00 2300.00 2300.00

Net loan - Closing 18400.00 16100.00 13800.00 11500.00 9200.00
Average Net Loan 19550.00 17250.00 14950.00 12650.00 10350.00
Rate of Interest on Loan 8.1500% 8.1500% 8.1500% 8.1500% 8.1500%
Interest on Loan Annualised 1593.33 1405.88 1218.43 1030.98 843.53

2 Bank Of India-IV
Gross loan - Opening 13600.00 13600.00 13600.00 13600.00 13600.00
Cumulative repayments of Loans upto 
previous period

0.00 1133.33 2266.67 3400.00 4533.33

Net loan - Opening 13600.00 12466.67 11333.33 10200.00 9066.67
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 13600.00 12466.67 11333.33 10200.00 9066.67
Repayments of Loans during the period 1133.33 1133.33 1133.33 1133.33 1133.33

Net loan - Closing 12466.67 11333.33 10200.00 9066.67 7933.33
Average Net Loan 13033.33 11900.00 10766.67 9633.33 8500.00
Rate of Interest on Loan 8.3500% 8.3500% 8.3500% 8.3500% 8.3500%
Interest on Loan Annualised 1088.28 993.65 899.02 804.38 709.75

3 Central Bank of India V
Gross loan - Opening 3000.00 3000.00 3000.00 3000.00 3000.00
Cumulative repayments of Loans upto 
previous period

1500.00 1800.00 2100.00 2400.00 2700.00

Net loan - Opening 1500.00 1200.00 900.00 600.00 300.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 1500.00 1200.00 900.00 600.00 300.00
Repayments of Loans during the period 300.00 300.00 300.00 300.00 300.00

Net loan - Closing 1200.00 900.00 600.00 300.00 0.00
Average Net Loan 1350.00 1050.00 750.00 450.00 150.00
Rate of Interest on Loan 8.0500% 8.0500% 8.0500% 8.0500% 8.0500%
Interest on Loan Annualised 108.68 84.53 60.38 36.23 12.08

4 Corporation Bank-III
Gross loan - Opening 6000.00 6000.00 6000.00 6000.00 6000.00
Cumulative repayments of Loans upto 
previous period

3600.00 4200.00 4800.00 5400.00 6000.00

Net loan - Opening 2400.00 1800.00 1200.00 600.00 0.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 2400.00 1800.00 1200.00 600.00 0.00
Repayments of Loans during the period 600.00 600.00 600.00 600.00 0.00

Net loan - Closing 1800.00 1200.00 600.00 0.00 0.00
Average Net Loan 2100.00 1500.00 900.00 300.00 0.00
Rate of Interest on Loan 8.1000% 8.1000% 8.1000% 8.1000% 8.1000%
Interest on Loan Annualised 170.10 121.50 72.90 24.30 0.00

5 HDFC Bank Limited-IV
Gross loan - Opening 10000.00 10000.00 10000.00 10000.00 10000.00
Cumulative repayments of Loans upto 
previous period

3333.33 4444.44 5555.56 6666.67 7777.78

Net loan - Opening 6666.67 5555.56 4444.44 3333.33 2222.22
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 6666.67 5555.56 4444.44 3333.33 2222.22
Repayments of Loans during the period 1111.11 1111.11 1111.11 1111.11 1111.11

Net loan - Closing 5555.56 4444.44 3333.33 2222.22 1111.11
Average Net Loan 6111.11 5000.00 3888.89 2777.78 1666.67
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 485.83 397.50 309.17 220.83 132.50

6 HDFC Bank Limited-V
Gross loan - Opening 41000.00 41000.00 41000.00 41000.00 41000.00
Cumulative repayments of Loans upto 
previous period

0.00 4555.56 9111.11 13666.67 18222.22

Net loan - Opening 41000.00 36444.44 31888.89 27333.33 22777.78
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 41000.00 36444.44 31888.89 27333.33 22777.78
Repayments of Loans during the period 4555.56 4555.56 4555.56 4555.56 4555.56

Net loan - Closing 36444.44 31888.89 27333.33 22777.78 18222.22
Average Net Loan 38722.22 34166.67 29611.11 25055.56 20500.00
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 3078.42 2716.25 2354.08 1991.92 1629.75

7 HDFC Bank Limited-VI
Gross loan - Opening 3300.00 3300.00 3300.00 3300.00 3300.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 366.67 733.33 1100.00

Net loan - Opening 3300.00 3300.00 2933.33 2566.67 2200.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 3300.00 3300.00 2933.33 2566.67 2200.00
Repayments of Loans during the period 0.00 366.67 366.67 366.67 366.67

Net loan - Closing 3300.00 2933.33 2566.67 2200.00 1833.33
Average Net Loan 3300.00 3116.67 2750.00 2383.33 2016.67

Calculation of Interest on Actual 
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Sl. no. Particulars

2024-25 2025-26 2026-27 2027-28 2028-29

Calculation of Interest on Actual 

Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 262.35 247.78 218.63 189.48 160.33

8 HDFC Bank Limited-VII
Gross loan - Opening 4300.00 4300.00 4300.00 4300.00 4300.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 477.78 955.56

Net loan - Opening 4300.00 4300.00 4300.00 3822.22 3344.44
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 4300.00 4300.00 4300.00 3822.22 3344.44
Repayments of Loans during the period 0.00 0.00 477.78 477.78 477.78

Net loan - Closing 4300.00 4300.00 3822.22 3344.44 2866.67
Average Net Loan 4300.00 4300.00 4061.11 3583.33 3105.56
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 341.85 341.85 322.86 284.88 246.89

9 HDFC Bank Limited-IX
Gross loan - Opening 40344.71 40344.71 40344.71 40344.71 40344.71
Cumulative repayments of Loans upto 
previous period

0.00 3362.06 6724.12 10086.18 13448.24

Net loan - Opening 40344.71 36982.65 33620.60 30258.54 26896.48
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 40344.71 36982.65 33620.60 30258.54 26896.48
Repayments of Loans during the period 3362.06 3362.06 3362.06 3362.06 3362.06

Net loan - Closing 36982.65 33620.60 30258.54 26896.48 23534.42
Average Net Loan 38663.68 35301.63 31939.57 28577.51 25215.45
Rate of Interest on Loan 7.9635% 7.9635% 7.9635% 7.9635% 7.9635%
Interest on Loan Annualised 3079.00 2811.26 2543.52 2275.78 2008.04

10 HDFC Bank Limited-X
Gross loan - Opening 11500.00 11500.00 11500.00 11500.00 11500.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 958.33 1916.67 2875.00

Net loan - Opening 11500.00 11500.00 10541.67 9583.33 8625.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 11500.00 11500.00 10541.67 9583.33 8625.00
Repayments of Loans during the period 0.00 958.33 958.33 958.33 958.33

Net loan - Closing 11500.00 10541.67 9583.33 8625.00 7666.67
Average Net Loan 11500.00 11020.83 10062.50 9104.17 8145.83
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 914.25 876.16 799.97 723.78 647.59

11 HDFC Bank Limited-XI
Gross loan - Opening 392.00 392.00 392.00 392.00 392.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 32.67

Net loan - Opening 392.00 392.00 392.00 392.00 359.33
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 392.00 392.00 392.00 392.00 359.33
Repayments of Loans during the period 0.00 0.00 0.00 32.67 32.67

Net loan - Closing 392.00 392.00 392.00 359.33 326.67
Average Net Loan 392.00 392.00 392.00 375.67 343.00
Rate of Interest on Loan 7.8400% 7.8400% 7.8400% 7.8400% 7.8400%
Interest on Loan Annualised 30.73 30.73 30.73 29.45 26.89

12 HDFC Bank Limited-XII
Gross loan - Opening 11200.00 11200.00 11200.00 11200.00 11200.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 933.33

Net loan - Opening 11200.00 11200.00 11200.00 11200.00 10266.67
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 11200.00 11200.00 11200.00 11200.00 10266.67
Repayments of Loans during the period 0.00 0.00 0.00 933.33 933.33

Net loan - Closing 11200.00 11200.00 11200.00 10266.67 9333.33
Average Net Loan 11200.00 11200.00 11200.00 10733.33 9800.00
Rate of Interest on Loan 7.6000% 7.6000% 7.6000% 7.6000% 7.6000%
Interest on Loan Annualised 851.20 851.20 851.20 815.73 744.80

13 ICICI Bank-VII
Gross loan - Opening 3500.00 3500.00 3500.00 3500.00 3500.00
Cumulative repayments of Loans upto 
previous period

0.00 291.67 583.33 875.00 1166.67

Net loan - Opening 3500.00 3208.33 2916.67 2625.00 2333.33
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 3500.00 3208.33 2916.67 2625.00 2333.33
Repayments of Loans during the period 291.67 291.67 291.67 291.67 291.67

Net loan - Closing 3208.33 2916.67 2625.00 2333.33 2041.67
Average Net Loan 3354.17 3062.50 2770.83 2479.17 2187.50
Rate of Interest on Loan 8.0000% 8.0000% 8.0000% 8.0000% 8.0000%
Interest on Loan Annualised 268.33 245.00 221.67 198.33 175.00

14 Jammu and Kashmir Bank III
Gross loan - Opening 13000.00 13000.00 13000.00 13000.00 13000.00
Cumulative repayments of Loans upto 
previous period

7800.00 9100.00 10400.00 11700.00 13000.00

Net loan - Opening 5200.00 3900.00 2600.00 1300.00 0.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 5200.00 3900.00 2600.00 1300.00 0.00
Repayments of Loans during the period 1300.00 1300.00 1300.00 1300.00 0.00

Net loan - Closing 3900.00 2600.00 1300.00 0.00 0.0040
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Sl. no. Particulars

2024-25 2025-26 2026-27 2027-28 2028-29

Calculation of Interest on Actual 

Average Net Loan 4550.00 3250.00 1950.00 650.00 0.00
Rate of Interest on Loan 7.9800% 7.9800% 7.9800% 7.9800% 0.0000%
Interest on Loan Annualised 363.09 259.35 155.61 51.87 0.00

15 PNB-III
Gross loan - Opening 1500.00 1500.00 1500.00 1500.00 1500.00
Cumulative repayments of Loans upto 
previous period

500.00 666.67 833.33 1000.00 1166.67

Net loan - Opening 1000.00 833.33 666.67 500.00 333.33
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 1000.00 833.33 666.67 500.00 333.33
Repayments of Loans during the period 166.67 166.67 166.67 166.67 166.67

Net loan - Closing 833.33 666.67 500.00 333.33 166.67
Average Net Loan 916.67 750.00 583.33 416.67 250.00
Rate of Interest on Loan 7.9000% 7.9000% 7.9000% 7.9000% 7.9000%
Interest on Loan Annualised 72.42 59.25 46.08 32.92 19.75

16 PNB-IV
Gross loan - Opening 62300.00 62300.00 62300.00 62300.00 62300.00
Cumulative repayments of Loans upto 
previous period

13844.44 20766.67 27688.89 34611.11 41533.33

Net loan - Opening 48455.56 41533.33 34611.11 27688.89 20766.67
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 48455.56 41533.33 34611.11 27688.89 20766.67
Repayments of Loans during the period 6922.22 6922.22 6922.22 6922.22 6922.22

Net loan - Closing 41533.33 34611.11 27688.89 20766.67 13844.44
Average Net Loan 44994.44 38072.22 31150.00 24227.78 17305.56
Rate of Interest on Loan 7.9000% 7.9000% 7.9000% 7.9000% 7.9000%
Interest on Loan Annualised 3554.56 3007.71 2460.85 1913.99 1367.14

17 State Bank of India-VIII
Gross loan - Opening 72044.46 72044.46 72044.46 72044.46 72044.46
Cumulative repayments of Loans upto 
previous period 22977.78 30982.72 38987.66 46992.60 54997.54
Net loan - Opening 49066.68 41061.74 33056.80 25051.86 17046.92
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period 0.00 0.00 0.00 0.00 0.00
Total 49066.68 41061.74 33056.80 25051.86 17046.92
Repayments of Loans during the period

8004.94 8004.94 8004.94 8004.94 8004.94
Net loan - Closing 41061.74 33056.80 25051.86 17046.92 9041.98
Average Net Loan 45064.21 37059.27 29054.33 21049.39 13044.45
Rate of Interest on Loan 8.2000% 8.2000% 8.2000% 8.2000% 8.2000%
Interest on Loan Annualised 3695.27 3038.86 2382.46 1726.05 1069.65

18 State Bank of India-IX
Gross loan - Opening 11255.54 11255.54 11255.54 11255.54 11255.54
Cumulative repayments of Loans upto 
previous period 3233.33 5734.56 6985.18 8235.79 9486.41
Net loan - Opening 8022.20 5520.97 4270.36 3019.74 1769.13
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period 0.00 0.00 0.00 0.00 0.00
Total 8022.20 5520.97 4270.36 3019.74 1769.13
Repayments of Loans during the period

2501.23 1250.62 1250.62 1250.62 1250.62
Net loan - Closing 5520.97 4270.36 3019.74 1769.13 518.51
Average Net Loan 6771.59 4895.66 3645.05 2394.43 1143.82
Rate of Interest on Loan 8.2000% 8.2000% 8.2000% 8.2000% 8.2000%
Interest on Loan Annualised 541.73 391.65 291.60 191.55 91.51

19 State Bank of India-X
Gross loan - Opening 49890.00 49890.00 49890.00 49890.00 49890.00
Cumulative repayments of Loans upto 
previous period 0.00 5543.33 11086.67 16630.00 22173.33
Net loan - Opening 49890.00 44346.67 38803.33 33260.00 27716.67
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period 0.00 0.00 0.00 0.00 0.00
Total 49890.00 44346.67 38803.33 33260.00 27716.67
Repayments of Loans during the period

5543.33 5543.33 5543.33 5543.33 5543.33
Net loan - Closing 44346.67 38803.33 33260.00 27716.67 22173.33
Average Net Loan 47118.33 41575.00 36031.67 30488.33 24945.00
Rate of Interest on Loan 8.2000% 8.2000% 8.2000% 8.2000% 8.2000%
Interest on Loan Annualised 3863.70 3409.15 2954.60 2500.04 2045.49
  

20 State Bank of India-XI
Gross loan - Opening 26600.00 26600.00 26600.00 26600.00 26600.00
Cumulative repayments of Loans upto 
previous period 5911.11 8866.67 11822.22 14777.78 17733.33
Net loan - Opening 20688.89 17733.33 14777.78 11822.22 8866.67
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period 0.00 0.00 0.00 0.00 0.00
Total 20688.89 17733.33 14777.78 11822.22 8866.67
Repayments of Loans during the period

2955.56 2955.56 2955.56 2955.56 2955.56
Net loan - Closing 17733.33 14777.78 11822.22 8866.67 5911.11
Average Net Loan 19211.11 16255.56 13300.00 10344.44 7388.89
Rate of Interest on Loan 8.2000% 8.2000% 8.2000% 8.2000% 8.2000%
Interest on Loan Annualised 1575.31 1332.96 1090.60 848.24 605.89
  

21 State Bank of India-XII
Gross loan - Opening 48000.00 48000.00 48000.00 48000.00 48000.00
Cumulative repayments of Loans upto 
previous period 0.00 0.00 5333.33 10666.67 16000.0041
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Net loan - Opening 48000.00 48000.00 42666.67 37333.33 32000.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period 0.00 0.00 0.00 0.00 0.00
Total 48000.00 48000.00 42666.67 37333.33 32000.00
Repayments of Loans during the period

0.00 5333.33 5333.33 5333.33 5333.33
Net loan - Closing 48000.00 42666.67 37333.33 32000.00 26666.67
Average Net Loan 48000.00 45333.33 40000.00 34666.67 29333.33
Rate of Interest on Loan 8.2000% 8.2000% 8.2000% 8.2000% 8.2000%
Interest on Loan Annualised 3936.00 3717.33 3280.00 2842.67 2405.33

22 Union Bank-II
Gross loan - Opening 1000.00 1000.00 1000.00 1000.00 1000.00
Cumulative repayments of Loans upto 
previous period

750.00 850.00 950.00 1000.00 1000.00

Net loan - Opening 250.00 150.00 50.00 0.00 0.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 250.00 150.00 50.00 0.00 0.00
Repayments of Loans during the period 100.00 100.00 50.00 0.00 0.00

Net loan - Closing 150.00 50.00 0.00 0.00 0.00
Average Net Loan 200.00 100.00 25.00 0.00 0.00
Rate of Interest on Loan 8.1000% 8.1000% 8.1000% 8.1000% 8.1000%
Interest on Loan Annualised 16.20 8.10 2.03 0.00 0.00

23 UCO Bank-V
Gross loan - Opening 2600.00 2600.00 2600.00 2600.00 2600.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 216.67 433.33 650.00

Net loan - Opening 2600.00 2600.00 2383.33 2166.67 1950.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 2600.00 2600.00 2383.33 2166.67 1950.00
Repayments of Loans during the period 0.00 216.67 216.67 216.67 216.67

Net loan - Closing 2600.00 2383.33 2166.67 1950.00 1733.33
Average Net Loan 2600.00 2491.67 2275.00 2058.33 1841.67
Rate of Interest on Loan 8.1000% 8.1000% 8.1000% 8.1000% 8.1000%
Interest on Loan Annualised 210.60 201.83 184.28 166.73 149.18

24 Bond 50-2A
Gross loan - Opening 1428.26 1428.26 1428.26 1428.26 1428.26
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 0.00

Net loan - Opening 1428.26 1428.26 1428.26 1428.26 1428.26
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 1428.26 1428.26 1428.26 1428.26 1428.26
Repayments of Loans during the period 0.00 0.00 0.00 0.00 1428.26

Net loan - Closing 1428.26 1428.26 1428.26 1428.26 0.00
Average Net Loan 1428.26 1428.26 1428.26 1428.26 714.13
Rate of Interest on Loan 8.5100% 8.5100% 8.5100% 8.5100% 8.5100%
Interest on Loan Annualised 121.55 121.55 121.55 121.55 60.77
  

25 Bond 50-3A
Gross loan - Opening 1783.01 1783.01 1783.01 1783.01 1783.01
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 0.00

Net loan - Opening 1783.01 1783.01 1783.01 1783.01 1783.01
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 1783.01 1783.01 1783.01 1783.01 1783.01
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 1783.01 1783.01 1783.01 1783.01 1783.01
Average Net Loan 1783.01 1783.01 1783.01 1783.01 1783.01
Rate of Interest on Loan 8.6900% 8.6900% 8.6900% 8.6900% 8.6900%
Interest on Loan Annualised 154.94 154.94 154.94 154.94 154.94
  

26 Bond 50-2B
Gross loan - Opening 522.24 522.24 522.24 522.24 522.24
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 0.00

Net loan - Opening 522.24 522.24 522.24 522.24 522.24
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 522.24 522.24 522.24 522.24 522.24
Repayments of Loans during the period 0.00 0.00 0.00 0.00 522.24

Net loan - Closing 522.24 522.24 522.24 522.24 0.00
Average Net Loan 522.24 522.24 522.24 522.24 261.12
Rate of Interest on Loan 8.7600% 8.7600% 8.7600% 8.7600% 8.7600%
Interest on Loan Annualised 45.75 45.75 45.75 45.75 22.87
  

27 Bond 50-3B
Gross loan - Opening 2285.53 2285.53 2285.53 2285.53 2285.53
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 0.00

Net loan - Opening 2285.53 2285.53 2285.53 2285.53 2285.53
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 2285.53 2285.53 2285.53 2285.53 2285.5342
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Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 2285.53 2285.53 2285.53 2285.53 2285.53
Average Net Loan 2285.53 2285.53 2285.53 2285.53 2285.53
Rate of Interest on Loan 8.9400% 8.9400% 8.9400% 8.9400% 8.9400%
Interest on Loan Annualised 204.33 204.33 204.33 204.33 204.33

28 Bond 53
Gross loan - Opening 12500.00 12500.00 12500.00 12500.00 12500.00
Cumulative repayments of Loans upto 
previous period

0.00 12500.00 12500.00 12500.00 12500.00

Net loan - Opening 12500.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 12500.00 0.00 0.00 0.00 0.00
Repayments of Loans during the period 12500.00 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00
Average Net Loan 6250.00 0.00 0.00 0.00 0.00
Rate of Interest on Loan 9.2000% 9.2000% 9.2000% 9.2000% 9.2000%
Interest on Loan Annualised 575.00 0.00 0.00 0.00 0.00
  

29 Bond 54
Gross loan - Opening 53300.00 53300.00 53300.00 53300.00 53300.00
Cumulative repayments of Loans upto 
previous period

31980.00 53300.00 53300.00 53300.00 53300.00

Net loan - Opening 21320.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 21320.00 0.00 0.00 0.00 0.00
Repayments of Loans during the period 21320.00 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00
Average Net Loan 10660.00 0.00 0.00 0.00 0.00
Rate of Interest on Loan 8.5200% 8.5200% 8.5200% 8.5200% 8.5200%
Interest on Loan Annualised 908.23 0.00 0.00 0.00 0.00
  

30 Bond 57
Gross loan - Opening 13700.00 13700.00 13700.00 13700.00 13700.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 13700.00 13700.00 13700.00

Net loan - Opening 13700.00 13700.00 0.00 0.00 0.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 13700.00 13700.00 0.00 0.00 0.00
Repayments of Loans during the period 0.00 13700.00 0.00 0.00 0.00

Net loan - Closing 13700.00 0.00 0.00 0.00 0.00
Average Net Loan 13700.00 6850.00 0.00 0.00 0.00
Rate of Interest on Loan 8.2200% 8.2200% 8.2200% 8.2200% 8.2200%
Interest on Loan Annualised 1126.14 563.07 0.00 0.00 0.00
  

31 Bond 60
Gross loan - Opening 3100.00 3100.00 3100.00 3100.00 3100.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 3100.00 3100.00

Net loan - Opening 3100.00 3100.00 3100.00 0.00 0.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 3100.00 3100.00 3100.00 0.00 0.00
Repayments of Loans during the period 0.00 0.00 3100.00 0.00 0.00

Net loan - Closing 3100.00 3100.00 0.00 0.00 0.00
Average Net Loan 3100.00 3100.00 1550.00 0.00 0.00
Rate of Interest on Loan 8.0800% 8.0800% 8.0800% 8.0800% 8.0800%
Interest on Loan Annualised 250.48 250.48 125.24 0.00 0.00
  

32 Bond 61
Gross loan - Opening 11000.00 11000.00 11000.00 11000.00 11000.00
Cumulative repayments of Loans upto 
previous period

3666.67 3666.67 3666.67 7333.33 7333.33

Net loan - Opening 7333.33 7333.33 7333.33 3666.67 3666.67
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 7333.33 7333.33 7333.33 3666.67 3666.67
Repayments of Loans during the period 0.00 0.00 3666.67 0.00 0.00

Net loan - Closing 7333.33 7333.33 3666.67 3666.67 3666.67
Average Net Loan 7333.33 7333.33 5500.00 3666.67 3666.67
Rate of Interest on Loan 8.1300% 8.1300% 8.1300% 8.1300% 8.1300%
Interest on Loan Annualised 596.20 596.20 447.15 298.10 298.10
  

33 Bond 62
Gross loan - Opening 5300.00 5300.00 5300.00 5300.00 5300.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 5300.00 5300.00

Net loan - Opening 5300.00 5300.00 5300.00 0.00 0.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 5300.00 5300.00 5300.00 0.00 0.00
Repayments of Loans during the period 0.00 0.00 5300.00 0.00 0.00

Net loan - Closing 5300.00 5300.00 0.00 0.00 0.00
Average Net Loan 5300.00 5300.00 2650.00 0.00 0.0043



Name of the Company
Name of the Power Station

Sl. no. Particulars

2024-25 2025-26 2026-27 2027-28 2028-29

Calculation of Interest on Actual 

Rate of Interest on Loan 7.6100% 7.6100% 7.6100% 7.6100% 7.6100%
Interest on Loan Annualised 403.33 403.33 201.67 0.00 0.00
  

34 Bond 63
Gross loan - Opening 8400.00 8400.00 8400.00 8400.00 8400.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 8400.00 8400.00

Net loan - Opening 8400.00 8400.00 8400.00 0.00 0.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 8400.00 8400.00 8400.00 0.00 0.00
Repayments of Loans during the period 0.00 0.00 8400.00 0.00 0.00

Net loan - Closing 8400.00 8400.00 0.00 0.00 0.00
Average Net Loan 8400.00 8400.00 4200.00 0.00 0.00
Rate of Interest on Loan 7.5000% 7.5000% 7.5000% 7.5000% 7.5000%
Interest on Loan Annualised 630.00 630.00 315.00 0.00 0.00
  

35 Bond 64
Gross loan - Opening 8600.00 8600.00 8600.00 8600.00 8600.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 0.00

Net loan - Opening 8600.00 8600.00 8600.00 8600.00 8600.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 8600.00 8600.00 8600.00 8600.00 8600.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 8600.00 8600.00 8600.00 8600.00 8600.00
Average Net Loan 8600.00 8600.00 8600.00 8600.00 8600.00
Rate of Interest on Loan 7.5200% 7.5200% 7.5200% 7.5200% 7.5200%
Interest on Loan Annualised 646.72 646.72 646.72 646.72 646.72
  

36 Bond 66
Gross loan - Opening 39500.00 39500.00 39500.00 39500.00 39500.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 0.00

Net loan - Opening 39500.00 39500.00 39500.00 39500.00 39500.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 39500.00 39500.00 39500.00 39500.00 39500.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 39500.00 39500.00 39500.00 39500.00 39500.00
Average Net Loan 39500.00 39500.00 39500.00 39500.00 39500.00
Rate of Interest on Loan 7.4000% 7.4000% 7.4000% 7.4000% 7.4000%
Interest on Loan Annualised 2923.00 2923.00 2923.00 2923.00 2923.00
  

37 Bond 67
Gross loan - Opening 47812.50 47812.50 47812.50 47812.50 47812.50
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 0.00

Net loan - Opening 47812.50 47812.50 47812.50 47812.50 47812.50
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 47812.50 47812.50 47812.50 47812.50 47812.50
Repayments of Loans during the period 0.00 0.00 0.00 0.00 47812.50

Net loan - Closing 47812.50 47812.50 47812.50 47812.50 0.00
Average Net Loan 47812.50 47812.50 47812.50 47812.50 23906.25
Rate of Interest on Loan 8.3300% 8.3300% 8.3300% 8.3300% 8.3300%
Interest on Loan Annualised 3982.78 3982.78 3982.78 3982.78 1991.39
  

38 Bond 69 (For refinancing Indian Bank 
Loan)
Gross loan - Opening 562.50 562.50 562.50 562.50 562.50
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 0.00

Net loan - Opening 562.50 562.50 562.50 562.50 562.50
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 562.50 562.50 562.50 562.50 562.50
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 562.50 562.50 562.50 562.50 562.50
Average Net Loan 562.50 562.50 562.50 562.50 562.50
Rate of Interest on Loan 7.7150% 7.7150% 7.7150% 7.7150% 7.7150%
Interest on Loan Annualised 43.40 43.40 43.40 43.40 43.40

39 Bond 69 (For refinancing United Bank 
Loan)
Gross loan - Opening 562.50 562.50 562.50 562.50 562.50
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 0.00

Net loan - Opening 562.50 562.50 562.50 562.50 562.50
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 562.50 562.50 562.50 562.50 562.50
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 562.50 562.50 562.50 562.50 562.50
Average Net Loan 562.50 562.50 562.50 562.50 562.50
Rate of Interest on Loan 7.7650% 7.7650% 7.7650% 7.7650% 7.7650%
Interest on Loan Annualised 43.68 43.68 43.68 43.68 43.6844



Name of the Company
Name of the Power Station

Sl. no. Particulars

2024-25 2025-26 2026-27 2027-28 2028-29

Calculation of Interest on Actual 

40 Bond 69 (Others)
Gross loan - Opening 9475.00 9475.00 9475.00 9475.00 9475.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 0.00

Net loan - Opening 9475.00 9475.00 9475.00 9475.00 9475.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 9475.00 9475.00 9475.00 9475.00 9475.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 9475.00 9475.00 9475.00 9475.00 9475.00
Average Net Loan 9475.00 9475.00 9475.00 9475.00 9475.00
Rate of Interest on Loan 7.3500% 7.3500% 7.3500% 7.3500% 7.3500%
Interest on Loan Annualised 696.41 696.41 696.41 696.41 696.41

  
41 Bond 73

Gross loan - Opening 1700.00 1700.00 1700.00 1700.00 1700.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 0.00

Net loan - Opening 1700.00 1700.00 1700.00 1700.00 1700.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 1700.00 1700.00 1700.00 1700.00 1700.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 1700.00 1700.00 1700.00 1700.00 1700.00
Average Net Loan 1700.00 1700.00 1700.00 1700.00 1700.00
Rate of Interest on Loan 6.4600% 6.4600% 6.4600% 6.4600% 6.4600%
Interest on Loan Annualised 109.82 109.82 109.82 109.82 109.82

42 Bond 74
Gross loan - Opening 14000.00 14000.00 14000.00 14000.00 14000.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 0.00

Net loan - Opening 14000.00 14000.00 14000.00 14000.00 14000.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 14000.00 14000.00 14000.00 14000.00 14000.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 14000.00 14000.00 14000.00 14000.00 14000.00
Average Net Loan 14000.00 14000.00 14000.00 14000.00 14000.00
Rate of Interest on Loan 6.9000% 6.9000% 6.9000% 6.9000% 6.9000%
Interest on Loan Annualised 966.00 966.00 966.00 966.00 966.00

43 4.375% Fixed Rate Notes due 2024

Gross loan - Opening 91995.60 91995.60 91995.60 91995.60 91995.60
Cumulative repayments of Loans upto 
previous period

0.00 91995.60 91995.60 91995.60 91995.60

Net loan - Opening 91995.60 0.00 0.00 0.00 0.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 91995.60 0.00 0.00 0.00 0.00
Repayments of Loans during the period 91995.60 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00
Average Net Loan 45997.80 0.00 0.00 0.00 0.00
Rate of Interest on Loan 4.6277% 4.6277% 4.6277% 4.6277% 4.6277%
Interest on Loan Annualised 2128.64 0.00 0.00 0.00 0.00
  

44 4.25% Fixed Rate Notes due 2026

Gross loan - Opening 41389.24 41389.24 41389.24 41389.24 41389.24
Cumulative repayments of Loans upto 
previous period

0.00 0.00 41389.24 41389.24 41389.24

Net loan - Opening 41389.24 41389.24 0.00 0.00 0.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 41389.24 41389.24 0.00 0.00 0.00
Repayments of Loans during the period 0.00 41389.24 0.00 0.00 0.00

Net loan - Closing 41389.24 0.00 0.00 0.00 0.00
Average Net Loan 41389.24 20694.62 0.00 0.00 0.00
Rate of Interest on Loan 4.4955% 4.4955% 4.4955% 4.4955% 4.4955%
Interest on Loan Annualised 1860.65 930.33 0.00 0.00 0.00
  

45 2.75% Fixed Rate Notes due 2027

Gross loan - Opening 33409.99 33409.99 33409.99 33409.99 33409.99
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 33409.99 33409.99

Net loan - Opening 33409.99 33409.99 33409.99 0.00 0.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 33409.99 33409.99 33409.99 0.00 0.00
Repayments of Loans during the period 0.00 0.00 33409.99 0.00 0.00

Net loan - Closing 33409.99 33409.99 0.00 0.00 0.00
Average Net Loan 33409.99 33409.99 16704.99 0.00 0.00
Rate of Interest on Loan 2.9088% 2.9088% 2.9088% 2.9088% 2.9088%
Interest on Loan Annualised 971.83 971.83 485.91 0.00 0.00
  

46 JPY Equ. 350Million A
Gross loan - Opening 13728.24 13728.24 13728.24 13728.24 13728.2445



Name of the Company
Name of the Power Station

Sl. no. Particulars

2024-25 2025-26 2026-27 2027-28 2028-29

Calculation of Interest on Actual 

Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 4576.08 9152.16

Net loan - Opening 13728.24 13728.24 13728.24 9152.16 4576.08
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 13728.24 13728.24 13728.24 9152.16 4576.08
Repayments of Loans during the period 0.00 0.00 4576.08 4576.08 4576.08

Net loan - Closing 13728.24 13728.24 9152.16 4576.08 0.00
Average Net Loan 13728.24 13728.24 11440.20 6864.12 2288.04
Rate of Interest on Loan 1.0219% 1.0219% 1.0219% 1.0219% 1.0219%
Interest on Loan Annualised 140.29 140.29 116.91 70.14 23.38
  

47 JPY Equ. 350Million B
Gross loan - Opening 6593.40 6593.40 6593.40 6593.40 6593.40
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 2197.80 4395.60

Net loan - Opening 6593.40 6593.40 6593.40 4395.60 2197.80
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 6593.40 6593.40 6593.40 4395.60 2197.80
Repayments of Loans during the period 0.00 0.00 2197.80 2197.80 2197.80

Net loan - Closing 6593.40 6593.40 4395.60 2197.80 0.00
Average Net Loan 6593.40 6593.40 5494.50 3296.70 1098.90
Rate of Interest on Loan 1.0219% 1.0219% 1.0219% 1.0219% 1.0219%
Interest on Loan Annualised 67.38 67.38 56.15 33.69 11.23
  

48 4.5% Fixed Rate Notes due 2028
Gross loan - Opening 29584.51 29584.51 29584.51 29584.51 29584.51
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 29584.51

Net loan - Opening 29584.51 29584.51 29584.51 29584.51 0.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 29584.51 29584.51 29584.51 29584.51 0.00
Repayments of Loans during the period 0.00 0.00 0.00 29584.51 0.00

Net loan - Closing 29584.51 29584.51 29584.51 0.00 0.00
Average Net Loan 29584.51 29584.51 29584.51 14792.25 0.00
Rate of Interest on Loan 4.7599% 4.7599% 4.7599% 4.7599% 4.7599%
Interest on Loan Annualised 1408.19 1408.19 1408.19 704.10 0.00
  

49 JPY Equ. 300Million B
Gross loan - Opening 10319.58 10319.58 10319.58 10319.58 10319.58
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 3439.86

Net loan - Opening 10319.58 10319.58 10319.58 10319.58 6879.72
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 10319.58 10319.58 10319.58 10319.58 6879.72
Repayments of Loans during the period 0.00 0.00 0.00 3439.86 3439.86

Net loan - Closing 10319.58 10319.58 10319.58 6879.72 3439.86
Average Net Loan 10319.58 10319.58 10319.58 8599.65 5159.79
Rate of Interest on Loan 1.0995% 1.0995% 1.0995% 1.0995% 1.0995%
Interest on Loan Annualised 113.46 113.46 113.46 94.55 56.73
  

50 JPY Equ. 300Million A
Gross loan - Opening 12056.00 12056.00 12056.00 12056.00 12056.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 4018.67

Net loan - Opening 12056.00 12056.00 12056.00 12056.00 8037.33
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 12056.00 12056.00 12056.00 12056.00 8037.33
Repayments of Loans during the period 0.00 0.00 0.00 4018.67 4018.67

Net loan - Closing 12056.00 12056.00 12056.00 8037.33 4018.67
Average Net Loan 12056.00 12056.00 12056.00 10046.66 6028.00
Rate of Interest on Loan 1.0995% 1.0995% 1.0995% 1.0995% 1.0995%
Interest on Loan Annualised 132.56 132.56 132.56 110.46 66.28
  

51 3.75% Euro Bonds 2024 II
Gross loan - Opening 44030.74 44030.74 44030.74 44030.74 44030.74
Cumulative repayments of Loans upto 
previous period

0.00 44030.74 44030.74 44030.74 44030.74

Net loan - Opening 44030.74 0.00 0.00 0.00 0.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 44030.74 0.00 0.00 0.00 0.00
Repayments of Loans during the period 44030.74 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00
Average Net Loan 22015.37 0.00 0.00 0.00 0.00
Rate of Interest on Loan 3.9666% 3.9666% 3.9666% 3.9666% 3.9666%
Interest on Loan Annualised 873.26 0.00 0.00 0.00 0.00
  

52 JPY Equ. 750 Million A
Gross loan - Opening 22066.66 22066.66 22066.66 22066.66 22066.66
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 5516.67 11033.33

Net loan - Opening 22066.66 22066.66 22066.66 16550.00 11033.33
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 22066.66 22066.66 22066.66 16550.00 11033.33

46



Name of the Company
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2024-25 2025-26 2026-27 2027-28 2028-29

Calculation of Interest on Actual 

Repayments of Loans during the period 0.00 0.00 5516.67 5516.67 5516.67

Net loan - Closing 22066.66 22066.66 16550.00 11033.33 5516.67
Average Net Loan 22066.66 22066.66 19308.33 13791.66 8275.00
Rate of Interest on Loan 0.9185% 0.9185% 0.9185% 0.9185% 0.9185%
Interest on Loan Annualised 202.68 202.68 177.35 126.68 76.01
  

53 JPY Equ. 750 Million B
Gross loan - Opening 6537.54 6537.54 6537.54 6537.54 6537.54
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 1634.38 3268.77

Net loan - Opening 6537.54 6537.54 6537.54 4903.15 3268.77
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 6537.54 6537.54 6537.54 4903.15 3268.77
Repayments of Loans during the period 0.00 0.00 1634.38 1634.38 1634.38

Net loan - Closing 6537.54 6537.54 4903.15 3268.77 1634.38
Average Net Loan 6537.54 6537.54 5720.35 4085.96 2451.58
Rate of Interest on Loan 0.9185% 0.9185% 0.9185% 0.9185% 0.9185%
Interest on Loan Annualised 60.05 60.05 52.54 37.53 22.52
  

54 JPY Equ. 750 Million C
Gross loan - Opening 7149.70 7149.70 7149.70 7149.70 7149.70
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 1787.43 3574.85

Net loan - Opening 7149.70 7149.70 7149.70 5362.28 3574.85
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 7149.70 7149.70 7149.70 5362.28 3574.85
Repayments of Loans during the period 0.00 0.00 1787.43 1787.43 1787.43

Net loan - Closing 7149.70 7149.70 5362.28 3574.85 1787.43
Average Net Loan 7149.70 7149.70 6255.99 4468.56 2681.14
Rate of Interest on Loan 0.9185% 0.9185% 0.9185% 0.9185% 0.9185%
Interest on Loan Annualised 65.67 65.67 57.46 41.04 24.63
  

55 JPY Equ. 750 Million D
Gross loan - Opening 4013.18 4013.18 4013.18 4013.18 4013.18
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 1003.30 2006.59

Net loan - Opening 4013.18 4013.18 4013.18 3009.89 2006.59
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 4013.18 4013.18 4013.18 3009.89 2006.59
Repayments of Loans during the period 0.00 0.00 1003.30 1003.30 1003.30

Net loan - Closing 4013.18 4013.18 3009.89 2006.59 1003.30
Average Net Loan 4013.18 4013.18 3511.53 2508.24 1504.94
Rate of Interest on Loan 0.9185% 0.9185% 0.9185% 0.9185% 0.9185%
Interest on Loan Annualised 36.86 36.86 32.25 23.04 13.82

56 JPY Equ. 750 Million E
Gross loan - Opening 8128.36 8128.36 8128.36 8128.36 8128.36
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 2032.09 4064.18

Net loan - Opening 8128.36 8128.36 8128.36 6096.27 4064.18
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 8128.36 8128.36 8128.36 6096.27 4064.18
Repayments of Loans during the period 0.00 0.00 2032.09 2032.09 2032.09

Net loan - Closing 8128.36 8128.36 6096.27 4064.18 2032.09
Average Net Loan 8128.36 8128.36 7112.31 5080.22 3048.13
Rate of Interest on Loan 0.8893% 0.8893% 0.8893% 0.8893% 0.8893%
Interest on Loan Annualised 72.29 72.29 63.25 45.18 27.11

57 JPY Equ. 750 Million F
Gross loan - Opening 2062.77 2062.77 2062.77 2062.77 2062.77
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 515.69 1031.38

Net loan - Opening 2062.77 2062.77 2062.77 1547.08 1031.38
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 2062.77 2062.77 2062.77 1547.08 1031.38
Repayments of Loans during the period 0.00 0.00 515.69 515.69 515.69

Net loan - Closing 2062.77 2062.77 1547.08 1031.38 515.69
Average Net Loan 2062.77 2062.77 1804.92 1289.23 773.54
Rate of Interest on Loan 0.8893% 0.8893% 0.8893% 0.8893% 0.8893%
Interest on Loan Annualised 18.34 18.34 16.05 11.47 6.88

58 EURO Loan I Drawl III
Gross loan - Opening 9150.00 9150.00 9150.00 9150.00 9150.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 0.00

Net loan - Opening 9150.00 9150.00 9150.00 9150.00 9150.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 9150.00 9150.00 9150.00 9150.00 9150.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 9150.00

Net loan - Closing 9150.00 9150.00 9150.00 9150.00 0.00
Average Net Loan 9150.00 9150.00 9150.00 9150.00 4575.00
Rate of Interest on Loan 5.0634% 5.0634% 5.0634% 5.0634% 5.0634%
Interest on Loan Annualised 463.30 463.30 463.30 463.30 231.65

59 USD 750 Million I Drawl 1
Gross loan - Opening 9000.00 9000.00 9000.00 9000.00 9000.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 1285.71 2571.43
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Net loan - Opening 9000.00 9000.00 9000.00 7714.29 6428.57
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 9000.00 9000.00 9000.00 7714.29 6428.57
Repayments of Loans during the period 0.00 0.00 1285.71 1285.71 1285.71

Net loan - Closing 9000.00 9000.00 7714.29 6428.57 5142.86
Average Net Loan 9000.00 9000.00 8357.14 7071.43 5785.71
Rate of Interest on Loan 6.7698% 6.7698% 6.7698% 6.7698% 6.7698%
Interest on Loan Annualised 609.28 609.28 565.76 478.72 391.68

60 USD 750 Million I Drawl III
Gross loan - Opening 200.07 200.07 200.07 200.07 200.07
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 28.58 57.16

Net loan - Opening 200.07 200.07 200.07 171.48 142.90
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 200.07 200.07 200.07 171.48 142.90
Repayments of Loans during the period 0.00 0.00 28.58 28.58 28.58

Net loan - Closing 200.07 200.07 171.48 142.90 114.32
Average Net Loan 200.07 200.07 185.77 157.19 128.61
Rate of Interest on Loan 6.7698% 6.7698% 6.7698% 6.7698% 6.7698%
Interest on Loan Annualised 13.54 13.54 12.58 10.64 8.71

61 USD 750 Million I Drawl IV
Gross loan - Opening 4400.17 4400.17 4400.17 4400.17 4400.17
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 628.60 1257.19

Net loan - Opening 4400.17 4400.17 4400.17 3771.58 3142.98
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 4400.17 4400.17 4400.17 3771.58 3142.98
Repayments of Loans during the period 0.00 0.00 628.60 628.60 628.60

Net loan - Closing 4400.17 4400.17 3771.58 3142.98 2514.38
Average Net Loan 4400.17 4400.17 4085.87 3457.28 2828.68
Rate of Interest on Loan 6.7698% 6.7698% 6.7698% 6.7698% 6.7698%
Interest on Loan Annualised 297.88 297.88 276.61 234.05 191.50

62 USD 750 Million I Drawl V
Gross loan - Opening 3003.34 3003.34 3003.34 3003.34 3003.34
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 429.05 858.10

Net loan - Opening 3003.34 3003.34 3003.34 2574.29 2145.24
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 3003.34 3003.34 3003.34 2574.29 2145.24
Repayments of Loans during the period 0.00 0.00 429.05 429.05 429.05

Net loan - Closing 3003.34 3003.34 2574.29 2145.24 1716.19
Average Net Loan 3003.34 3003.34 2788.82 2359.77 1930.72
Rate of Interest on Loan 6.7698% 6.7698% 6.7698% 6.7698% 6.7698%
Interest on Loan Annualised 203.32 203.32 188.80 159.75 130.71

63 USD 750 Million I Drawl VI
Gross loan - Opening 2000.00 2000.00 2000.00 2000.00 2000.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 285.71 571.43

Net loan - Opening 2000.00 2000.00 2000.00 1714.29 1428.57
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 2000.00 2000.00 2000.00 1714.29 1428.57
Repayments of Loans during the period 0.00 0.00 285.71 285.71 285.71

Net loan - Closing 2000.00 2000.00 1714.29 1428.57 1142.86
Average Net Loan 2000.00 2000.00 1857.14 1571.43 1285.71
Rate of Interest on Loan 6.7698% 6.7698% 6.7698% 6.7698% 6.7698%
Interest on Loan Annualised 135.40 135.40 125.72 106.38 87.04

64 JPY Equ. $400 Million Drawl I
Gross loan - Opening 5100.00 5100.00 5100.00 5100.00 5100.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 728.57

Net loan - Opening 5100.00 5100.00 5100.00 5100.00 4371.43
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 5100.00 5100.00 5100.00 5100.00 4371.43
Repayments of Loans during the period 0.00 0.00 0.00 728.57 728.57

Net loan - Closing 5100.00 5100.00 5100.00 4371.43 3642.86
Average Net Loan 5100.00 5100.00 5100.00 4735.71 4007.14
Rate of Interest on Loan 1.2155% 1.2155% 1.2155% 1.2155% 1.2155%
Interest on Loan Annualised 61.99 61.99 61.99 57.56 48.71

65 JPY Equ. $400 Million Drawl II
Gross loan - Opening 6000.00 6000.00 6000.00 6000.00 6000.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 857.14

Net loan - Opening 6000.00 6000.00 6000.00 6000.00 5142.86
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 6000.00 6000.00 6000.00 6000.00 5142.86
Repayments of Loans during the period 0.00 0.00 0.00 857.14 857.14

Net loan - Closing 6000.00 6000.00 6000.00 5142.86 4285.71
Average Net Loan 6000.00 6000.00 6000.00 5571.43 4714.29
Rate of Interest on Loan 1.2155% 1.2155% 1.2155% 1.2155% 1.2155%
Interest on Loan Annualised 72.93 72.93 72.93 67.72 57.30

66 JPY Equ. $400 Million Drawl IV
Gross loan - Opening 1150.00 1150.00 1150.00 1150.00 1150.00
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Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 164.29

Net loan - Opening 1150.00 1150.00 1150.00 1150.00 985.71
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 1150.00 1150.00 1150.00 1150.00 985.71
Repayments of Loans during the period 0.00 0.00 0.00 164.29 164.29

Net loan - Closing 1150.00 1150.00 1150.00 985.71 821.43
Average Net Loan 1150.00 1150.00 1150.00 1067.86 903.57
Rate of Interest on Loan 1.2222% 1.2222% 1.2222% 1.2222% 1.2222%
Interest on Loan Annualised 14.06 14.06 14.06 13.05 11.04

67 JBIC Green I Drawl I FGD
Gross loan - Opening 5509.38 5509.38 5509.38 5509.38 5509.38
Cumulative repayments of Loans upto 
previous period

440.75 881.50 1322.25 1763.00 2203.75

Net loan - Opening 5068.63 4627.88 4187.13 3746.38 3305.63
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 5068.63 4627.88 4187.13 3746.38 3305.63
Repayments of Loans during the period 440.75 440.75 440.75 440.75 440.75

Net loan - Closing 4627.88 4187.13 3746.38 3305.63 2864.88
Average Net Loan 4848.25 4407.50 3966.75 3526.00 3085.25
Rate of Interest on Loan 1.0901% 1.0901% 1.0901% 1.0901% 1.0901%
Interest on Loan Annualised 52.85 48.05 43.24 38.44 33.63

68 JBIC Green I Drawl II FGD
Gross loan - Opening 1684.91 1684.91 1684.91 1684.91 1684.91
Cumulative repayments of Loans upto 
previous period

134.79 269.58 404.38 539.17 673.96

Net loan - Opening 1550.11 1415.32 1280.53 1145.74 1010.94
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 1550.11 1415.32 1280.53 1145.74 1010.94
Repayments of Loans during the period 134.79 134.79 134.79 134.79 134.79

Net loan - Closing 1415.32 1280.53 1145.74 1010.94 876.15
Average Net Loan 1482.72 1347.92 1213.13 1078.34 943.55
Rate of Interest on Loan 1.0901% 1.0901% 1.0901% 1.0901% 1.0901%
Interest on Loan Annualised 16.16 14.69 13.22 11.75 10.29

69 JBIC Green I Drawl III FGD
Gross loan - Opening 1986.00 1986.00 1986.00 1986.00 1986.00
Cumulative repayments of Loans upto 
previous period

158.88 317.76 476.64 635.52 794.40

Net loan - Opening 1827.12 1668.24 1509.36 1350.48 1191.60
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 1827.12 1668.24 1509.36 1350.48 1191.60
Repayments of Loans during the period 158.88 158.88 158.88 158.88 158.88

Net loan - Closing 1668.24 1509.36 1350.48 1191.60 1032.72
Average Net Loan 1747.68 1588.80 1429.92 1271.04 1112.16
Rate of Interest on Loan 1.0901% 1.0901% 1.0901% 1.0901% 1.0901%
Interest on Loan Annualised 19.05 17.32 15.59 13.86 12.12

70 JBIC Green I Drawl IV
Gross loan - Opening 988.94 988.94 988.94 988.94 988.94
Cumulative repayments of Loans upto 
previous period

79.12 158.23 237.35 316.46 395.58

Net loan - Opening 909.83 830.71 751.60 672.48 593.37
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 909.83 830.71 751.60 672.48 593.37
Repayments of Loans during the period 79.12 79.12 79.12 79.12 79.12

Net loan - Closing 830.71 751.60 672.48 593.37 514.25
Average Net Loan 870.27 791.16 712.04 632.92 553.81
Rate of Interest on Loan 1.0901% 1.0901% 1.0901% 1.0901% 1.0901%
Interest on Loan Annualised 9.49 8.62 7.76 6.90 6.04

Total Loan
Gross loan - Opening 1078096.57 1078096.57 1078096.57 1078096.57 1078096.57
Cumulative repayments of Loans upto 
previous period

102210.21 314017.76 416692.59 540503.71 650147.21

Net loan - Opening 975886.37 764078.82 661403.98 537592.86 427949.37
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE/Drawl 
during the period

0.00 0.00 0.00 0.00 0.00

Total 975886.37 764078.82 661403.98 537592.86 427949.37
Repayments of Loans during the period 211807.55 102674.84 123811.12 109643.50 137072.00

Net loan - Closing 764078.82 661403.98 537592.86 427949.37 290877.37
Average Net Loan 869982.59 712741.40 599498.42 482771.11 359413.37
Rate of Interest on Loan 6.2818% 6.3293% 6.3973% 6.6484% 6.9005%
Interest on Loan Annualised 54650.39 45111.22 38351.71 32096.61 24801.50

HDFC Bank Limited-V- D3 Repayment 
from 25.09.2024- 9Y
Gross loan - Opening 1000.00 1000.00 1000.00 1000.00 1000.00
Cumulative repayments of Loans upto 
previous period

0.00 111.11 222.22 333.33 444.44

Net loan - Opening 1000.00 888.89 777.78 666.67 555.56
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 1000.00 888.89 777.78 666.67 555.56
Repayments of Loans during the period 111.11 111.11 111.11 111.11 111.11

Net loan - Closing 888.89 777.78 666.67 555.56 444.44
Average Net Loan 944.44 833.33 722.22 611.11 500.00
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%49
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Interest on Loan Annualised 75.08 66.25 57.42 48.58 39.75

HDFC Bank Limited-V- D4 Repayment 
from 25.09.2024- 9Y
Gross loan - Opening 10500.00 10500.00 10500.00 10500.00 10500.00
Cumulative repayments of Loans upto 
previous period

0.00 1166.67 2333.33 3500.00 4666.67

Net loan - Opening 10500.00 9333.33 8166.67 7000.00 5833.33
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 10500.00 9333.33 8166.67 7000.00 5833.33
Repayments of Loans during the period 1166.67 1166.67 1166.67 1166.67 1166.67

Net loan - Closing 9333.33 8166.67 7000.00 5833.33 4666.67
Average Net Loan 9916.67 8750.00 7583.33 6416.67 5250.00
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 788.38 695.63 602.88 510.13 417.38

HDFC Bank Limited-V- D9 Repayment 
from 25.09.2024- 9Y
Gross loan - Opening 5000.00 5000.00 5000.00 5000.00 5000.00
Cumulative repayments of Loans upto 
previous period

0.00 555.56 1111.11 1666.67 2222.22

Net loan - Opening 5000.00 4444.44 3888.89 3333.33 2777.78
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 5000.00 4444.44 3888.89 3333.33 2777.78
Repayments of Loans during the period 555.56 555.56 555.56 555.56 555.56

Net loan - Closing 4444.44 3888.89 3333.33 2777.78 2222.22
Average Net Loan 4722.22 4166.67 3611.11 3055.56 2500.00
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 375.42 331.25 287.08 242.92 198.75

HDFC Bank Limited-V- D10 
Repayment from 25.09.2024- 9Y
Gross loan - Opening 23500.00 23500.00 23500.00 23500.00 23500.00
Cumulative repayments of Loans upto 
previous period

0.00 2611.11 5222.22 7833.33 10444.44

Net loan - Opening 23500.00 20888.89 18277.78 15666.67 13055.56
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 23500.00 20888.89 18277.78 15666.67 13055.56
Repayments of Loans during the period 2611.11 2611.11 2611.11 2611.11 2611.11

Net loan - Closing 20888.89 18277.78 15666.67 13055.56 10444.44
Average Net Loan 22194.44 19583.33 16972.22 14361.11 11750.00
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 1764.46 1556.88 1349.29 1141.71 934.13

HDFC Bank Limited-V- D9 Repayment 
from 25.09.2024- 9Y (Transferred 
from Talaipalli)
Gross loan - Opening 1000.00 1000.00 1000.00 1000.00 1000.00
Cumulative repayments of Loans upto 
previous period

0.00 111.11 222.22 333.33 444.44

Net loan - Opening 1000.00 888.89 777.78 666.67 555.56
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 1000.00 888.89 777.78 666.67 555.56
Repayments of Loans during the period 111.11 111.11 111.11 111.11 111.11

Net loan - Closing 888.89 777.78 666.67 555.56 444.44
Average Net Loan 944.44 833.33 722.22 611.11 500.00
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 75.08 66.25 57.42 48.58 39.75

HDFC Bank Limited-VII- D1 
Repayment from 11.06.2026- 9Y
Gross loan - Opening 2800.00 2800.00 2800.00 2800.00 2800.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 311.11 622.22

Net loan - Opening 2800.00 2800.00 2800.00 2488.89 2177.78
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 2800.00 2800.00 2800.00 2488.89 2177.78
Repayments of Loans during the period 0.00 0.00 311.11 311.11 311.11

Net loan - Closing 2800.00 2800.00 2488.89 2177.78 1866.67
Average Net Loan 2800.00 2800.00 2644.44 2333.33 2022.22
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 222.60 222.60 210.23 185.50 160.77

HDFC Bank Limited-VII- D2 
Repayment from 11.06.2026- 9Y
Gross loan - Opening 1500.00 1500.00 1500.00 1500.00 1500.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 166.67 333.33

Net loan - Opening 1500.00 1500.00 1500.00 1333.33 1166.67
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 1500.00 1500.00 1500.00 1333.33 1166.67
Repayments of Loans during the period 0.00 0.00 166.67 166.67 166.67

Net loan - Closing 1500.00 1500.00 1333.33 1166.67 1000.00
Average Net Loan 1500.00 1500.00 1416.67 1250.00 1083.33
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 119.25 119.25 112.63 99.38 86.13
HDFC Bank Limited-IX- D1 
Repayment from 30.06.2024 -12Y

Gross loan - Opening 2559.00 2559.00 2559.00 2559.00 2559.0050
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Cumulative repayments of Loans upto 
previous period

0.00 213.25 426.50 639.75 853.00

Net loan - Opening 2559.00 2345.75 2132.50 1919.25 1706.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 2559.00 2345.75 2132.50 1919.25 1706.00
Repayments of Loans during the period 213.25 213.25 213.25 213.25 213.25

Net loan - Closing 2345.75 2132.50 1919.25 1706.00 1492.75
Average Net Loan 2452.38 2239.13 2025.88 1812.63 1599.38
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 194.96 178.01 161.06 144.10 127.15
  
HDFC Bank Limited-IX- D4 
Repayment from 30.06.2024 -12Y 
(for Refinancing Vijaya Bank V Loan)

Gross loan - Opening 285.71 285.71 285.71 285.71 285.71
Cumulative repayments of Loans upto 
previous period

0.00 23.81 47.62 71.43 95.24

Net loan - Opening 285.71 261.90 238.10 214.29 190.48
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 285.71 261.90 238.10 214.29 190.48
Repayments of Loans during the period 23.81 23.81 23.81 23.81 23.81

Net loan - Closing 261.90 238.10 214.29 190.48 166.67
Average Net Loan 273.81 250.00 226.19 202.38 178.57
Rate of Interest on Loan 8.3750% 8.3750% 8.3750% 8.3750% 8.3750%
Interest on Loan Annualised 22.93 20.94 18.94 16.95 14.96
  
HDFC Bank Limited-IX- D4 
Repayment from 30.06.2024 -12Y 
(for Refinancing Syndicate III Loan)

Gross loan - Opening 500.00 500.00 500.00 500.00 500.00
Cumulative repayments of Loans upto 
previous period

0.00 41.67 83.33 125.00 166.67

Net loan - Opening 500.00 458.33 416.67 375.00 333.33
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 500.00 458.33 416.67 375.00 333.33
Repayments of Loans during the period 41.67 41.67 41.67 41.67 41.67

Net loan - Closing 458.33 416.67 375.00 333.33 291.67
Average Net Loan 479.17 437.50 395.83 354.17 312.50
Rate of Interest on Loan 8.8000% 8.8000% 8.8000% 8.8000% 8.8000%
Interest on Loan Annualised 42.17 38.50 34.83 31.17 27.50

HDFC Bank Limited-IX- D7 
Repayment from 30.06.2024 -12Y

Gross loan - Opening 5000.00 5000.00 5000.00 5000.00 5000.00
Cumulative repayments of Loans upto 
previous period

0.00 416.67 833.33 1250.00 1666.67

Net loan - Opening 5000.00 4583.33 4166.67 3750.00 3333.33
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 5000.00 4583.33 4166.67 3750.00 3333.33
Repayments of Loans during the period 416.67 416.67 416.67 416.67 416.67

Net loan - Closing 4583.33 4166.67 3750.00 3333.33 2916.67
Average Net Loan 4791.67 4375.00 3958.33 3541.67 3125.00
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 380.94 347.81 314.69 281.56 248.44

HDFC Bank Limited-IX- D9 
Repayment from 30.06.2024 -12Y

Gross loan - Opening 13000.00 13000.00 13000.00 13000.00 13000.00
Cumulative repayments of Loans upto 
previous period

0.00 1083.33 2166.67 3250.00 4333.33

Net loan - Opening 13000.00 11916.67 10833.33 9750.00 8666.67
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 13000.00 11916.67 10833.33 9750.00 8666.67
Repayments of Loans during the period 1083.33 1083.33 1083.33 1083.33 1083.33

Net loan - Closing 11916.67 10833.33 9750.00 8666.67 7583.33
Average Net Loan 12458.33 11375.00 10291.67 9208.33 8125.00
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 990.44 904.31 818.19 732.06 645.94

HDFC Bank Limited-IX- D10 
Repayment from 30.06.2024 -12Y

Gross loan - Opening 3000.00 3000.00 3000.00 3000.00 3000.00
Cumulative repayments of Loans upto 
previous period

0.00 250.00 500.00 750.00 1000.00

Net loan - Opening 3000.00 2750.00 2500.00 2250.00 2000.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 3000.00 2750.00 2500.00 2250.00 2000.00
Repayments of Loans during the period 250.00 250.00 250.00 250.00 250.00

Net loan - Closing 2750.00 2500.00 2250.00 2000.00 1750.00
Average Net Loan 2875.00 2625.00 2375.00 2125.00 1875.00
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 228.56 208.69 188.81 168.94 149.06

HDFC Bank Limited-IX- D1, D3,D5,D8 
Repayment from 30.06.2024 -
12Y.Transferred from Talaipalli
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Name of the Company
Name of the Power Station

Sl. no. Particulars

2024-25 2025-26 2026-27 2027-28 2028-29

Calculation of Interest on Actual 

Gross loan - Opening 16000.00 16000.00 16000.00 16000.00 16000.00
Cumulative repayments of Loans upto 
previous period

0.00 1333.33 2666.67 4000.00 5333.33

Net loan - Opening 16000.00 14666.67 13333.33 12000.00 10666.67
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 16000.00 14666.67 13333.33 12000.00 10666.67
Repayments of Loans during the period 1333.33 1333.33 1333.33 1333.33 1333.33

Net loan - Closing 14666.67 13333.33 12000.00 10666.67 9333.33
Average Net Loan 15333.33 14000.00 12666.67 11333.33 10000.00
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 1219.00 1113.00 1007.00 901.00 795.00

HDFC Bank Limited-X- D2, D3,D5 
Repayment from 24.11.2025 -12Y.

Gross loan - Opening 5000.00 5000.00 5000.00 5000.00 5000.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 416.67 833.33 1250.00

Net loan - Opening 5000.00 5000.00 4583.33 4166.67 3750.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 5000.00 5000.00 4583.33 4166.67 3750.00
Repayments of Loans during the period 0.00 416.67 416.67 416.67 416.67

Net loan - Closing 5000.00 4583.33 4166.67 3750.00 3333.33
Average Net Loan 5000.00 4791.67 4375.00 3958.33 3541.67
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 397.50 380.94 347.81 314.69 281.56

HDFC Bank Limited-X- D2, D3,D5 
Repayment from 24.11.2025 -12Y.

Gross loan - Opening 4000.00 4000.00 4000.00 4000.00 4000.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 333.33 666.67 1000.00

Net loan - Opening 4000.00 4000.00 3666.67 3333.33 3000.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 4000.00 4000.00 3666.67 3333.33 3000.00
Repayments of Loans during the period 0.00 333.33 333.33 333.33 333.33

Net loan - Closing 4000.00 3666.67 3333.33 3000.00 2666.67
Average Net Loan 4000.00 3833.33 3500.00 3166.67 2833.33
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 318.00 304.75 278.25 251.75 225.25

HDFC Bank Limited-X- D2, D3,D5 
Repayment from 24.11.2025 -12Y.

Gross loan - Opening 2500.00 2500.00 2500.00 2500.00 2500.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 208.33 416.67 625.00

Net loan - Opening 2500.00 2500.00 2291.67 2083.33 1875.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 2500.00 2500.00 2291.67 2083.33 1875.00
Repayments of Loans during the period 0.00 208.33 208.33 208.33 208.33

Net loan - Closing 2500.00 2291.67 2083.33 1875.00 1666.67
Average Net Loan 2500.00 2395.83 2187.50 1979.17 1770.83
Rate of Interest on Loan 7.9500% 7.9500% 7.9500% 7.9500% 7.9500%
Interest on Loan Annualised 198.75 190.47 173.91 157.34 140.78

HDFC Bank Limited-XII- D1 
Repayment from 13.10.2027 -12Y

Gross loan - Opening 1000.00 1000.00 1000.00 1000.00 1000.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 83.33

Net loan - Opening 1000.00 1000.00 1000.00 1000.00 916.67
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 1000.00 1000.00 1000.00 1000.00 916.67
Repayments of Loans during the period 0.00 0.00 0.00 83.33 83.33

Net loan - Closing 1000.00 1000.00 1000.00 916.67 833.33
Average Net Loan 1000.00 1000.00 1000.00 958.33 875.00
Rate of Interest on Loan 7.6000% 7.6000% 7.6000% 7.6000% 7.6000%
Interest on Loan Annualised 76.00 76.00 76.00 72.83 66.50

HDFC Bank Limited-XII- D3 
Repayment from 13.10.2027 -12Y

Gross loan - Opening 7000.00 7000.00 7000.00 7000.00 7000.00
Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 583.33

Net loan - Opening 7000.00 7000.00 7000.00 7000.00 6416.67
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 7000.00 7000.00 7000.00 7000.00 6416.67
Repayments of Loans during the period 0.00 0.00 0.00 583.33 583.33

Net loan - Closing 7000.00 7000.00 7000.00 6416.67 5833.33
Average Net Loan 7000.00 7000.00 7000.00 6708.33 6125.00
Rate of Interest on Loan 7.6000% 7.6000% 7.6000% 7.6000% 7.6000%
Interest on Loan Annualised 532.00 532.00 532.00 509.83 465.50

HDFC Bank Limited-XII- D4 
Repayment from 13.10.2027 -12Y

Gross loan - Opening 3200.00 3200.00 3200.00 3200.00 3200.0052



Name of the Company
Name of the Power Station

Sl. no. Particulars

2024-25 2025-26 2026-27 2027-28 2028-29

Calculation of Interest on Actual 

Cumulative repayments of Loans upto 
previous period

0.00 0.00 0.00 0.00 266.67

Net loan - Opening 3200.00 3200.00 3200.00 3200.00 2933.33
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 3200.00 3200.00 3200.00 3200.00 2933.33
Repayments of Loans during the period 0.00 0.00 0.00 266.67 266.67

Net loan - Closing 3200.00 3200.00 3200.00 2933.33 2666.67
Average Net Loan 3200.00 3200.00 3200.00 3066.67 2800.00
Rate of Interest on Loan 7.6000% 7.6000% 7.6000% 7.6000% 7.6000%
Interest on Loan Annualised 243.20 243.20 243.20 233.07 212.80

ICICI Bank Limited-VII- D2 
Repayment from 30.12.2024 -12Y

Gross loan - Opening 2000.00 2000.00 2000.00 2000.00 2000.00
Cumulative repayments of Loans upto 
previous period

0.00 166.67 333.33 500.00 666.67

Net loan - Opening 2000.00 1833.33 1666.67 1500.00 1333.33
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 2000.00 1833.33 1666.67 1500.00 1333.33
Repayments of Loans during the period 166.67 166.67 166.67 166.67 166.67

Net loan - Closing 1833.33 1666.67 1500.00 1333.33 1166.67
Average Net Loan 1916.67 1750.00 1583.33 1416.67 1250.00
Rate of Interest on Loan 8.0000% 8.0000% 8.0000% 8.0000% 8.0000%
Interest on Loan Annualised 153.33 140.00 126.67 113.33 100.00

ICICI Bank Limited-VII- D4 
Repayment from 30.12.2024 -12Y

Gross loan - Opening 1500.00 1500.00 1500.00 1500.00 1500.00
Cumulative repayments of Loans upto 
previous period

0.00 125.00 250.00 375.00 500.00

Net loan - Opening 1500.00 1375.00 1250.00 1125.00 1000.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 1500.00 1375.00 1250.00 1125.00 1000.00
Repayments of Loans during the period 125.00 125.00 125.00 125.00 125.00

Net loan - Closing 1375.00 1250.00 1125.00 1000.00 875.00
Average Net Loan 1437.50 1312.50 1187.50 1062.50 937.50
Rate of Interest on Loan 8.0000% 8.0000% 8.0000% 8.0000% 8.0000%
Interest on Loan Annualised 115.00 105.00 95.00 85.00 75.00

Jammu and Kashmir Bank III- D1 
Repayment from 18.12.2018 -10Y

Gross loan - Opening 5000.00 5000.00 5000.00 5000.00 5000.00
Cumulative repayments of Loans upto 
previous period

3000.00 3500.00 4000.00 4500.00 5000.00

Net loan - Opening 2000.00 1500.00 1000.00 500.00 0.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00
Total 2000.00 1500.00 1000.00 500.00 0.00
Repayments of Loans during the period 500.00 500.00 500.00 500.00 0.00

Net loan - Closing 1500.00 1000.00 500.00 0.00 0.00
Average Net Loan 1750.00 1250.00 750.00 250.00 0.00
Rate of Interest on Loan 7.9800% 7.9800% 7.9800% 7.9800% 7.9800%
Interest on Loan Annualised 139.65 99.75 59.85 19.95 0.00
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S. No. Unit

Domestic coal Domestic Coal
(NTPC Mines)

Domestic Domestic Coal
(NTPC Mines)

Domestic Domestic Coal
(NTPC Mines)

Imported

A) OPENING QUANTITY
1 Opening Quantity of Coal/Lignite (MT) 61236.64 437455 19164.97 437698.15 0 314488.77
2 Value of Stock (Rs.) 161947102.4 638623431.7 45666108.76 630713009.3 0 458611948.1

B) QUANTITY

3

Quantity of Coal/Lignite supplied by Coal/Lignite Company 
for the particular
month giving complete details of mode of transportation 
used for
transportation along with quantity

(MT)

157006.39 510100.71 134089.58 541968.85 121487.24 612332.54 114.8

4
Adjustment (+/-) in quantity supplied made by Coal/Lignite 
Company

(MT)
0 0

5 Coal supplied by Coal/Lignite Company (3+4) (MT) 157006.39 510100.71 134089.58 541968.85 121487.24 612332.54 114.8

6
Normativel Transit & Handling Losses (For coal/Lignite 
based Projects) specify the
source

(MT)
1256.05 1173.56 1072.72 1253.24 971.90 1383.35 0.23

7
Net coal / Lignite  Supplied (5-
6)

(MT)
155750.34 508927.15 133016.86 540715.61 120515.34 610949.19 114.57

C) PRICE
8 Amount charged by the Coal /Lignite Company (Rs.) 28,78,08,070.59 672395478.5 22,75,12,920.44 723195085.3 20,53,21,050.87 815362258.7 2082002.01

9
Adjustment (+/-) in amount charged made by Coal/Lignite 
Company

(Rs.)

Unloading, Handling and Sampling charges. (Rs.) 4759994.2 20315210.47 1836707.54 33912317.99 31088631.61 38300276.96
Unloading charges
Handling charges
Sampling charges

11 Total amount Charged (8+9+10) (Rs.) 292568064.8 692710688.9 229349628 757107403.3 236409682.5 853662535.7 2082002.01
D) TRANSPORATION
12 Transportation charges by rail/ship/road transport (Rs.) 6,25,19,620.64 32380874.25 7,41,01,043.38 38978544.75 6,77,50,540.92 56749034.79

By Rail
By Road
By Ship
By MGR

13
Adjustment (+/-) in amount charged made by 
Railways/Transport Company 

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15
Cost of fuel in transporting coal through MGR system, if 
applicable

( Rs.)

16 Total Transportation Charges (12+13+14+15) ( Rs.) 6,25,19,620.64 3,23,80,874.25 7,41,01,043.38 3,89,78,544.75 6,77,50,540.92 5,67,49,034.79

17
Total amount Charged for coal/lignite supplied including 
Transportation (11+16)

( Rs.)
355087685.4 725091563.2 303450671.4 796085948.1 304160223.4 910411570.5 2082002.01

E) TOTAL  COST
18 Landed cost of  coal/ Lignite (2+17)/(1+7) Rs./MT 2,382.79            1,440.98                2,294.08            1,458.28                  2,523.83           1,479.33               18,172.31             
19 Blending Ratio 28% 72% 19% 81% 17% 83% 0%

20
Weighted average cost of coal/ Lignite for preceding twelve 
months

Rs./MT

F) QUALITY

21
GCV of Domestic Coal of the opening coal stock as per bill 
of Coal Company

(kCal/Kg)
3445 3409 3414 3410 3437 3415

22
GCV of Domestic Coal supplied as per bill of Coal 
Company

(kCal/Kg)
3402 3411 3440 3419 3426 3417

23
GCV of Imported Coal of the opening stock as per bill Coal 
Company

(kCal/Kg)

24
GCV of Imported Coal supplied as per bill Coal Company (kCal/Kg)

5022

25 Weighted average GCV of coal/ Lignite as Billed (kCal/Kg)

26
GCV of Domestic Coal of the opening stock as received at 
Station

(kCal/Kg)
3169 3260 3120 3180

3033 3182

27 GCV of Domestic Coal supplied as received at Station (kCal/Kg) 3101 3112 3021 3184 3045 3074

28
GCV of Imported Coal of opening stock as received at 
Station

(kCal/Kg)

29 GCV of Imported Coal supplied as received at Station (kCal/Kg) 4862
30 Weighted average GCV of coal/ Lignite as Received (kCal/Kg)

weighted avg price of coal 1,698.00            
weighted average GCV 3,121.58            

10

Name of the Company : NTPC Limited
Name of the Power Station : LARA  Super Thermal power Station Stage-I

Month

1704.69 1617.08 1662.21

3163 3154

Apr-23 May-23 Jun-23

3411 3419 3418

3100
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S. No. Unit

A) OPENING QUANTITY
1 Opening Quantity of Coal/Lignite (MT)
2 Value of Stock (Rs.)

B) QUANTITY

3

Quantity of Coal/Lignite supplied by Coal/Lignite Company 
for the particular
month giving complete details of mode of transportation 
used for
transportation along with quantity

(MT)

4
Adjustment (+/-) in quantity supplied made by Coal/Lignite 
Company

(MT)

5 Coal supplied by Coal/Lignite Company (3+4) (MT)

6
Normativel Transit & Handling Losses (For coal/Lignite 
based Projects) specify the
source

(MT)

7
Net coal / Lignite  Supplied (5-
6)

(MT)

C) PRICE
8 Amount charged by the Coal /Lignite Company (Rs.)

9
Adjustment (+/-) in amount charged made by Coal/Lignite 
Company

(Rs.)

Unloading, Handling and Sampling charges. (Rs.)
Unloading charges
Handling charges
Sampling charges

11 Total amount Charged (8+9+10) (Rs.)
D) TRANSPORATION
12 Transportation charges by rail/ship/road transport (Rs.)

By Rail
By Road
By Ship
By MGR

13
Adjustment (+/-) in amount charged made by 
Railways/Transport Company 

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15
Cost of fuel in transporting coal through MGR system, if 
applicable

( Rs.)

16 Total Transportation Charges (12+13+14+15) ( Rs.)

17
Total amount Charged for coal/lignite supplied including 
Transportation (11+16)

( Rs.)

E) TOTAL  COST
18 Landed cost of  coal/ Lignite (2+17)/(1+7) Rs./MT
19 Blending Ratio 

20
Weighted average cost of coal/ Lignite for preceding twelve 
months

Rs./MT

F) QUALITY

21
GCV of Domestic Coal of the opening coal stock as per bill 
of Coal Company

(kCal/Kg)

22
GCV of Domestic Coal supplied as per bill of Coal 
Company

(kCal/Kg)

23
GCV of Imported Coal of the opening stock as per bill Coal 
Company

(kCal/Kg)

24
GCV of Imported Coal supplied as per bill Coal Company (kCal/Kg)

25 Weighted average GCV of coal/ Lignite as Billed (kCal/Kg)

26
GCV of Domestic Coal of the opening stock as received at 
Station

(kCal/Kg)

27 GCV of Domestic Coal supplied as received at Station (kCal/Kg)

28
GCV of Imported Coal of opening stock as received at 
Station

(kCal/Kg)

29 GCV of Imported Coal supplied as received at Station (kCal/Kg)
30 Weighted average GCV of coal/ Lignite as Received (kCal/Kg)

weighted avg price of coal
weighted average GCV

10

Name of the Company : NTPC Limited
Name of the Power Station : LARA  Super Thermal power Station Stage-I

Month

Domestic Domestic Coal
(NTPC Mines)

Domestic Domestic Coal
(NTPC Mines)

Imported Domestic Domestic Coal
(NTPC Mines)

335697.96 9602.2 318751.95 49417.4 350626.61
496606384.7 21680811.42 479470529 115844394.3 526777700.8

218522.38 565791.59 281451.81 440470.6 67 209136.83 445941.88

218522.38 565791.59 281451.81 440470.6 67 209136.83 445941.88

1748.18 1225.60 2251.61 880.94 0.13 1673.09 915.46

216774.20 564565.99 279200.20 439589.66 66.87 207463.74 445026.42

38,30,39,712.48 773095627 50,08,18,050.84 572829194 1346413.99 35,80,61,449.09 589383897

527389.57 31812685.42 720861.4 41295653.88 26956824.41 40761626.11

383567102.1 804908312.4 501538912.2 614124847.9 1346413.99 385018273.5 630145523.1

10,58,87,161.00 52673206 15,37,92,184.52 45729023.4 9,87,63,264.40 47437472.4

10,58,87,161.00 5,26,73,206.00 15,37,92,184.52 4,57,29,023.40 0.00 9,87,63,264.40 4,74,37,472.40

489454263.1 857581518.4 655331096.8 659853871.3 1346413.99 483781537.9 677582995.5

2,257.90            1,504.21               2,344.20            1,502.39               20,136.00             2,334.25             1,513.68              
26% 74% 37% 63% 0% 32% 68%

3426 3416 3086 3427 2878 3412

3086 3434 2871 3401 3156 3412

5016

3045 3111 2672 3194 2822 3127

3672 3243 2827 3079 2997 3128

5334

 Details of Source wise Fuel for Computation of Energy Charges

1702.21 1773.80

3057

Jul-23 Sep-23

3338 3314

Aug-23

1815.70

3015 3075
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S. No. Unit

A) OPENING QUANTITY
1 Opening Quantity of Coal/Lignite (MT)
2 Value of Stock (Rs.)

B) QUANTITY

3

Quantity of Coal/Lignite supplied by Coal/Lignite Company 
for the particular
month giving complete details of mode of transportation 
used for
transportation along with quantity

(MT)

4
Adjustment (+/-) in quantity supplied made by Coal/Lignite 
Company

(MT)

5 Coal supplied by Coal/Lignite Company (3+4) (MT)

6
Normativel Transit & Handling Losses (For coal/Lignite 
based Projects) specify the
source

(MT)

7
Net coal / Lignite  Supplied (5-
6)

(MT)

C) PRICE
8 Amount charged by the Coal /Lignite Company (Rs.)

9
Adjustment (+/-) in amount charged made by Coal/Lignite 
Company

(Rs.)

Unloading, Handling and Sampling charges. (Rs.)
Unloading charges
Handling charges
Sampling charges

11 Total amount Charged (8+9+10) (Rs.)
D) TRANSPORATION
12 Transportation charges by rail/ship/road transport (Rs.)

By Rail
By Road
By Ship
By MGR

13
Adjustment (+/-) in amount charged made by 
Railways/Transport Company 

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15
Cost of fuel in transporting coal through MGR system, if 
applicable

( Rs.)

16 Total Transportation Charges (12+13+14+15) ( Rs.)

17
Total amount Charged for coal/lignite supplied including 
Transportation (11+16)

( Rs.)

E) TOTAL  COST
18 Landed cost of  coal/ Lignite (2+17)/(1+7) Rs./MT
19 Blending Ratio 

20
Weighted average cost of coal/ Lignite for preceding twelve 
months

Rs./MT

F) QUALITY

21
GCV of Domestic Coal of the opening coal stock as per bill 
of Coal Company

(kCal/Kg)

22
GCV of Domestic Coal supplied as per bill of Coal 
Company

(kCal/Kg)

23
GCV of Imported Coal of the opening stock as per bill Coal 
Company

(kCal/Kg)

24
GCV of Imported Coal supplied as per bill Coal Company (kCal/Kg)

25 Weighted average GCV of coal/ Lignite as Billed (kCal/Kg)

26
GCV of Domestic Coal of the opening stock as received at 
Station

(kCal/Kg)

27 GCV of Domestic Coal supplied as received at Station (kCal/Kg)

28
GCV of Imported Coal of opening stock as received at 
Station

(kCal/Kg)

29 GCV of Imported Coal supplied as received at Station (kCal/Kg)
30 Weighted average GCV of coal/ Lignite as Received (kCal/Kg)

weighted avg price of coal
weighted average GCV

10

Name of the Company : NTPC Limited
Name of the Power Station : LARA  Super Thermal power Station Stage-I

Month

Domestic Domestic Coal
(NTPC Mines)

Domestic Domestic Coal
(NTPC Mines)

Domestic Domestic Coal
(NTPC Mines)

Domestic Domestic Coal
(NTPC Mines)

Domestic Domestic Coal
(NTPC Mines)

Domestic Domestic Coal
(NTPC Mines)

2487.13 247543.03 12976.11 236846.83 76646.08 355822.36 134078.38 386590.51 185779.38 244576.49 220786.02 209482.75
5805720.08 374702309.7 25218135.1 364485204.8 141681508.42 568125913.10 238348656.7 646141609.3 399283476.9 405355791.8 490242060.1 332920057

227216.71 556998.8 146408.24 446136.6 138034.57 403771.08 144899.2 534009 145475.44 585470.2 166324.47 650233.57

227216.71 556998.8 146408.24 446136.6 138034.57 403771.08 144899.2 534009 145475.44 585470.2 166324.47 650233.57

1817.73 1114.00 1171.27 893.07 1104.28 809.93 1159.19 1068.02 1163.80 1170.94 1330.60 1346.49

225398.98 555884.80 145236.97 445243.53 136930.29 402961.15 143740.01 532940.98 144311.64 584299.26 164993.87 648887.08

334252482.1 724373379 197700327.6 580271697 154894261.3 538884307 274520908.8 712172347 265242898.5 780802733 404806687 883329594.1

48175.5 28453996.24 362869.43 6570123.23 11396267.38 37290586.63 104751039.8 47201.92 78088755.74 4365520.84 26190055.38

334300657.6 752827375.2 198063197 586841820.2 166290528.7 576174893.6 274520908.8 816923386.8 265290100.4 858891488.7 409172207.8 909519649.5

102777082.7 108870891 69177899.87 137736655.8 71698748.62 123918625.4 84227315.24 60946616 68373653.76 53041892 53697066.9 54824276

0

############ 10,88,70,891.00 6,91,77,899.87 13,77,36,655.80 7,16,98,748.62 12,39,18,625.40 8,42,27,315.24 6,09,46,616.00 6,83,73,653.76 5,30,41,892.00 5,36,97,066.90 5,48,24,276.00

437077740.2 861698266.2 267241096.9 724578476 237989277.3 700093519 358748224.1 877870002.8 333663754.1 911933380.7 462869274.7 964343925.5

1,943.44         1,538.91                 1,848.51         1,596.66             1,777.68                1,671.39                   2,149.23          1,657.38               2,220.44             1,589.25              2,470.61         1,511.31             
28% 73% 20% 80% 18% 82% 12% 88% 15% 85% 21% 79%

3102 3412 3147 3404 3405 3402 3237 3402 3211 3401 3226 3401

3147 3401 3112 3401 3145 3402 3187 3401 3245 3401 3134 3415

2963 3128 2879 3198 2967 3118 2895 3157 2892 3236

2878 3229 2975 3075 2855 3191 2889 3294 3000 3237

(Petitioner)

PART-I 
FORM- 15

Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24

1712.76

3334 3345 3373 3379 3375 3364

3192 31983111 3088 3111 3195

1650.15 1647.03 1690.09 1716.40 1683.93
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PART-I 
FORM- 15A

Details of Secondary Fuel for Computation of Energy Charges
NTPC Limited
LARA  Super Thermal power Station Stage-I

Sl.No. Month Unit Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24

LDO LDO LDO LDO LDO LDO LDO LDO LDO LDO LDO LDO
1 Opening quantity of oil KL 8433.34 7746 7519.43 6422.24 5172.3 7025.57 6490.97 6223.97 6122.14 5146.29 4644.49 7238.27
2 Value of opening Rs 677384958.12 622176240.40 603977942.12 515848574.61 415450540.69 580049331.96 535911581.79 513867351.67 505460161.16 424891142.05 383461199.44 586056018.43
3 Quantity of oil supplied by Oil Company* KL
4 Value of Oil * (Rs)
5 Adjustment (+/-) in quantity supplied made by Oil 

Company KL
6 Oil supplied by Oil Company KL 3091.39 3034.72

7 Normative transit & Handling losses KL
8 Net Oil supplied (4-5) KL 3091.39 3034.72

9 Amount charged by the Oil Company (Rs) 266821271.4 238295603.5

10 Adjustment (+ / -) in amount charged by OIl Company (Rs)
11 Total Amount charged (7+8) (Rs) 266821271.4 238295603.5

12 Transportation charges by Rail / Ship / Road Transport (Rs)
13 Adjustment (+/-) in amount charged by railways / 

transport company (Rs)
14 Demurrage charges, if any (Rs)
15 Cost of diesel in transporting Oil through MGR system, if 

applicable (Rs)
16 Total transportation charges ( 10+/- 11 - 12 + 13 ) (Rs)
17 Others- Entry Tax  on oil (Rs)
18 Total amount charged for Oil supplied including 

transportation (14 + 15) (Rs) 0
19 Landed Cost of Oil Rs/KL 80322.26 80322.26 80322.30 80322.22 82562.61 82562.60 82562.63 82562.63 82562.66 82562.61 80966.25 80966.31
21 Weighted average GCV of Oil (kCal/L) 9412 9412 9412 9412 9363 9363 9363 9363 9363 9363 9291 9291
22 Weighted average rate of Secondary Fuel Rs/KL 80322.26 80322.26 80322.30 80322.22 82562.61 82562.60 82562.63 82562.63 82562.66 82562.61 80966.25 80966.31

* Including opening stock

Weighted avg price of oil 81549.78

weighted avg GCV of oil 9367.33

(Petitioner)

Name of the Company :
Name of the Power Station :
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2nd Month(February) 3rd Month
(March)

4th Month
(April)

1 Quantity of Reagent supplied by Limestone or Reagent
supply Company

(Metric Tonne) 3,944.50 0 992.86

2 Adjustment (+/-) in quantity supplied made by Limestone
or Reagent supply Company

(Metric Tonne) 0 0 0

3
Limestone supplied by Limestone supply company (1+2)

(Metric Tonne) 3,944.50 - 992.86

4 Net Limestone Supplied (3-4) (Metric Tonne) 3,944.50 0 992.86
5 Amount charged by Limestone Supply

Company(INCLUDING 5% GST)
(Rs.) 24,35,068 6,16,443

6 Adjustment (+/-) in amount charged made for Reagent
supply by the Company

(Rs.) 0 0 0

7 Total amount Charged (6±7) (Rs.) 24,35,068 6,16,443
8 Transportation charges by rail/ship/road transport (Rs.) 93,68,863 23,54,696
9 Adjustment (+/-) in amount charged made by

Railways/Transport Company
(Rs.) 0 0 0

10 Demurrage Charges, if any (Rs.) 0 0 0
11 Total Transportation Charges (8(±)9-10) (Rs.) 93,68,863 - 23,54,696
12 Total amount Charged for Reagent supplied including

Transportation (7+11)
(Rs.) 1,18,03,931 - 29,71,139

13 Weighted Average Cost of Reagent during the month (Rs/Tonne) 2992.50 2992.51

14 Purity of Reagent received during the month(as CaCO3) (%) 85.48% 85.48%

15 Sulphur Content in the Coal (%) 0.48 0.48

(Petitioner)

S. No. Month Unit

For Preceding (From COD or from 01.04.2024 as the

PART-I
FORM-16A

Details of Reagent for

Computation of Supplementary Energy Charge Rate

Name of the Petitioner: NTPC LTD

Name of the Generating Station: LARA STPS                 
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PART 1
FORM- L

Name of the Petitioner NTPC Ltd
Name of the Generating Station Lara STPS (1600 MW)

                               (Amount in Rs. Lakh)

Accrual Basis
Un-discharged 

Liabilities
Cash Basis

A a) Opening Gross Block Amount as per books 1616329.66 41521.41 1537439.60

b) Amount of IDC in A(a) above 243069.31 0.00 243054.64

c) Amount of FC in A(a) above 0.00 0.00 0.00

d) Amount of FERV in A(a) above 67493.89 0.00 67493.89
e) Amount of Hedging Cost in A(a) above 0.00 0.00 0.00
f) Amount of IEDC in A(a) above 117509.37 0.00 117509.37

B a) Addition in Gross Block Amount during the 
period (Direct purchases)
b) Amount of IDC in B(a) above

c) Amount of FC in B(a) above

d) Amount of FERV in B(a) above
e) Amount of Hedging Cost in B(a) above
f) Amount of IEDC in B(a) above

C a) Addition in Gross Block Amount during the 
period (Transferred from CWIP)
b) Amount of IDC in C(a) above

c) Amount of FC in C(a) above

d) Amount of FERV in C(a) above
e) Amount of Hedging Cost in C(a) above
f) Amount of IEDC in C(a) above

D a) Deletion in Gross Block Amount during the 
period
b) Amount of IDC in D(a) above

c) Amount of FC in D(a) above

d) Amount of FERV in D(a) above
e) Amount of Hedging Cost in D(a) above
f) Amount of IEDC in D(a) above

E a) Closing Gross Block Amount as per books

b) Amount of IDC in E(a) above

c) Amount of FC in E(a) above

d) Amount of FERV in E(a) above

e) Amount of Hedging Cost in E(a) above

f) Amount of IEDC in E(a) above

(Petitioner)

To be provided at the time of truing-up

S. No. Particulars
As on 01.04.2024

Statement of Capital cost
(To be given for relevant dates and year wise)
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PART 1
FORM- M

Name of the Petitioner NTPC Ltd
Name of the Generating Station  Lara STPS (1600 MW)

        (Amount in Rs. Lakh)

Accrual Basis
Un-discharged 

Liabilities
Cash Basis

A a) Opening CWIP as per books 111065.72 17730.71 85025.36
b) Amount of IDC in A(a) above 11341.26 0.00 11341.26
c) Amount of FC in A(a) above 0.00 0.00 0.00
d) Amount of FERV in A(a) above 118.80 0.00 118.80
e) Amount of Hedging Cost in A(a) above 0.00 0.00 0.00
f) Amount of IEDC in A(a) above 6800.98 0.00 6800.98

B a) Addition in CWIP during the period
b) Amount of IDC in B(a) above
c) Amount of FC in B(a) above
d) Amount of FERV in B(a) above
e) Amount of Hedging Cost in B(a) above
f) Amount of IEDC in B(a) above

C a) Transferred to Gross Block Amount during the 
period
b) Amount of IDC in C(a) above
c) Amount of FC in C(a) above
d) Amount of FERV in C(a) above
e) Amount of Hedging Cost in C(a) above
f) Amount of IEDC in C(a) above

D a) Deletion in CWIP during the period
b) Amount of IDC in D(a) above
c) Amount of FC in D(a) above
d) Amount of FERV in D(a) above
e) Amount of Hedging Cost in D(a) above
f) Amount of IEDC in D(a) above

E a) Closing CWIP as per books
b) Amount of IDC in E(a) above
c) Amount of FC in E(a) above
d) Amount of FERV in E(a) above
e) Amount of Hedging Cost in E(a) above
f) Amount of IEDC in E(a) above

(Petitioner)

To be provided at the time of truing-up

Statement of Capital Woks in Progress

S. No. Particulars

01.04.2024

(To be given for relevant dates and year wise)
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PART-I
FORM- N

S. No. Particulars
Existing
2023-24

2024-25 2025-26 2026-27 2027-28 2028-29

 1 2 3 4 5 6 7 8
1 Gross Normative loan – Opening 10,35,384.08 10,74,035.19              11,28,407.81          11,46,871.39         11,47,781.39          11,56,658.57          

2
Cumulative repayment of Normative loan up to 
previous year

2,05,268.35 2,81,659.46 3,61,419.36 4,43,816.97 5,26,916.18 6,10,369.83

3 Net Normative loan – Opening 8,30,115.73            7,92,375.72                7,66,988.45            7,03,054.42           6,20,865.21            5,46,288.74            

4 Add: Increase due to addition during the year / period 38651.10 54,372.62                   18,463.59              910.00                   8,877.18                -                         

5 Repayment adjustment on acount of decapitalization

6 Less: Repayment of Loan 76,391.11               79,759.90                   82,397.61              83,099.21              83,453.65              83,775.13              
7 Net Normative loan - Closing 7,92,375.72            7,66,988.45                7,03,054.42            6,20,865.21           5,46,288.74            4,62,513.61            
8 Average Normative loan 8,11,245.73            7,79,682.08                7,35,021.43            6,61,959.81           5,83,576.97            5,04,401.17            
9 Weighted average rate of interest 0.0628 6.2818 6.3293 6.3973 6.6484 6.9005

10 Interest on Loan 50940.55 48977.91 46521.38 42347.55 38798.60 34806.45

11
Cumulative repayment of Normative loan at the end 
of the period

2,81,659.46 3,61,419.36 4,43,816.97 5,26,916.18 6,10,369.83 6,94,144.96

(Petitioner)

(Amount in Rs Lakh)

Calculation of Interest on Normative Loan

Name of the Company : NTPC Limited
Name of the Power Station : LARA  Super Thermal power Station Stage-I
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Form-O(i)

Name of the Company :              NTPC LTD
Name of the Power Station                 LARA STPS-I

2024-25 2025-26 2026-27 2027-28 2028-29
Installed Capacity 1600 1600 1600 1600 1600

Days 365 365 365 366 365
ml/kwh 1 1 1 1 1

% 6.75 6.75 6.75 6.75 6.75
Kcal/Kwh 2,217.55         2,217.55         2,217.55         2,217.55         2,217.55         

Computation of Variable Charges
Variable Charge (Coal) p/kwh 131.011 131.011 131.011 131.011 131.011

p/kwh 8.745 8.745 8.745 8.745 8.745
p/kwh 139.76 139.76 139.76 139.76 139.76

Computation of Fuel Expenses  for Calculation of IWC:
(MUs) 11109.43 11109.43 11109.43 11139.87 11109.43

ESO for 40 days (MUs) 1217.472 1217.472 1217.472 1217.472 1217.472
(Rs. Lakh) 15950.19 15950.19 15950.19 15950.19 15950.19
(Rs. Lakh) 1619.25 1619.25 1619.25 1623.69 1619.25
(Rs. Lakh) 19141.76 19141.76 19141.76 19141.76 19141.76

2024-25 2025-26 2026-27 2027-28 2028-29

Rs./MT 1698.00 1698.00 1698.00 1698.00 1698.00

Wtd. Avg. GCV of Coal as received kCal/Kg 3121.58 3121.58 3121.58 3121.58 3121.58

kCal/Kg 3036.58 3036.58 3036.58 3036.58 3036.58

Rs/KL 81549.78 81549.78 81549.78 81549.78 81549.78

kCal/L 9367.33 9367.33 9367.33 9367.33 9367.33

Rate of Energy Charge from 
Sec. Fuel Oil/ Alternate Fuel

p/kwh
8.15 8.15 8.15 8.15 8.15

Heat Contribution from SFO
/ Alternate Fuel 

kcal/kwh 9.37 9.37 9.37 9.37 9.37

Heat Contribution from coal
kcal/kwh 2,208.18         2,208.18         2,208.18         2,208.18         2,208.18         

Specific Primary Fuel 
Consumption 0.727             0.727             0.727             0.727             0.727             
Rate of Energy charge from 
Primary Fuel  (p/kWh) 123.48 123.48 123.48 123.48 123.48

Rate of Energy charge ex-
bus  (p/kWh) 141.161 141.161 141.161 141.161 141.161

(Petitioner)

ESO in a year

Cost of coal for 40 Days
Cost of oil for 2 months
Energy Expenses for 45 days

`

Wtd. Avg. Price of Coal

Wtd. Avg. GCV of Coal as received-85

Wtd. Avg. Price of Secondary Fuel

Wtd. Avg. GCV of Secondary Fuel

Total

Computation of Energy Charges

ADDITIONAL FORM

No of Days in the year
Sp.  Oil consumption
Auxiliary consumption
Heat Rate

Variable Charge (Oil)

(REC)s = (Qs)n X Ps

(Hs) = (Qs)n X (GCV)s

(Hp) = GHR- Hs

(Qp)n = Hp/ (GCV)p

(REC)p

(REC) = ((REC)s +(REC)LS
/ (1-(AUX))

= (Qs)n X (GCV)s
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Particular Unit 2024-25 2025-26 2026-27 2027-28 2028-29

No. of days days 365.00 365.00 365.00 366.00 365.00
FGD Capacity ODe achieved MW 1600 1600 1600 1600 1600

CVPF kCal/Kg 3121.58 3121.58 3121.58 3121.58 3121.58
CVSF kCal/Litre 9367.33 9367.33 9367.33 9367.33 9367.33
LPPF Rs/MT 1698.00 1698.00 1698.00 1698.00 1698.00
LPSF Rs/KL 9367.33 9367.33 9367.33 9367.33 9367.33
AUX-Norm % 5.75 5.75 5.75 5.75 5.75
GHR-Norm kCal/kWh 2,217.55 2217.55 2217.55 2217.55 2217.55
SFC-Norm Litre/kWh 0.001 0.001 0.001 0.001 0.001
ECR Rs/kWh 1.28437 1.28 1.28 1.28 1.28
AUX for DESOX(Norm) % 1 1.00 1.00 1.00 1.00
NEW AUX-NORM % 6.75 6.75 6.75 6.75 6.75
NEW GHR-NORM kCal/kWh 2,217.55 2217.55 2217.55 2217.55 2217.55
NEW-SFC-NORM Litre/kWh 0.001 0.001 0.001 0.001 0.001
NEW ECR Rs/kWh 1.298 1.30 1.30 1.30 1.30
Delta ECR Rs/kWh 0.014 0.014 0.014 0.014 0.014

0.00 0.00 0.00 0.00
Design SO2 removal efficiency % 96.55 96.55 96.55 96.55 96.55
Landed price of reagent Rs/MT 2992.50 2992.50 2992.50 2992.50 2992.50
K(FGD Constant) number 35.40166667 35.40 35.40 35.40 35.40
SHR Station Heat rate kCal/kWh 2,217.55 2217.55 2217.55 2217.55 2217.55
S-Sulphur Content % 0.48 0.48 0.48 0.48 0.48
CVPF kCal/Kg 3036.58 3036.58 3036.58 3036.58 3036.58
LP-Lime stone purity % 85.48 85.48 85.48 85.48 85.48
Specific Regent consumption 'SRC'  =(K x SHR x S /CVPF) x 
(85/LP) gm/kWh 12.38 12.38 12.38 12.38 12.38
ECR (corresponding to reagent consumption) Rs/kWh 0.040 0.040 0.040 0.040 0.040

0.00 0.00 0.00 0.00
Supplementary ECR Rs/kWh 0.054 0.054 0.054 0.054 0.054

0.00 0.00 0.00 0.00
ESO in the period MUs 11109.43 11109.43 11109.43 11109.43 11109.43
Cost of limestone in the period Rs Lakh 4414.62 4414.62 4414.62 4414.62 4414.62
Supplementary Energy Expenses in the period Rs Lakh 5944.77 5944.77 5944.77 5944.77 5944.77
Cost of limestone for 50 days in FY 23-24 Rs Lakh 604.74 604.74 604.74 604.74 604.74
Supplementary Energy Expenses for 45 days in FY 23-24 Rs Lakh 732.92 732.92 732.92 732.92 732.92

Form-O(ii)
Additional Form

Computation of Supplemenatry ECR and IOWC corresponding to FGD
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PART 1
FORM- O

S. No. Particulars
Existing 2023-

24
2024-25 2025-26 2026-27 2027-28 2028-29

1 2 3 4 5 6 7 8
1 Cost of Coal/Lignite 36,845.10 15950.19 15950.19 15950.19 15950.19 15950.19
2 Cost of Limestone for ECS (FGD) 604.74 604.74 604.74 604.74 604.74
3 Cost of Main Secondary Fuel Oil 836.14 1619.25 1619.25 1619.25 1623.69 1619.25

4 O & M Expenses (Including ECS i.e. 
FGD)) 3,403.66 8657.96 8838.84 9028.56 9228.64 9439.10

5 Maintenance Spares 8,168.78 20779.11 21213.21 21668.54 22148.74 22653.85
6 Receivables 75,016.69 61078.59 61747.65 61704.09 61548.41 61576.30
7 Total Working Capital 124270.37 108689.84 109973.88 110575.37 111104.41 111843.43
8 Rate of Interest 12.0000 11.9000 11.9000 11.9000 11.9000 11.9000
9 Interest on Working Capital 14912.44 12934.09 13086.89 13158.47 13221.43 13309.37

Petitioner

Calculation of Interest on Working Capital

Name of the Company : NTPC Limited
Name of the Power Station : LARA  Super Thermal power Station Stage-I

(Amount in Rs Lakh)
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PART 1
FORM-T

1 Petitioner: 

2 Subject

5
2024-25 2025-26 2026-27 2027-28 2028-29

Cost
Commissioning
Claim
AFC (in Rs lakh) 334209.48 339636.33 339283.01 338946.36 338246.44
Capital cost (in Rs Lakh)    16,12,011.14   16,38,387.70   16,39,687.70     16,52,369.38     16,52,369.38 
Initial spare NA NA NA NA NA
NAPAF (Gen) 85% 85% 85% 85% 85%
Any Specific

Name of Respondents

3

 i)Approve tariff of LARA STPS-I for the tariff period 01.04.2024 to 31.03.2029.
ii) Allow the extension of cut-off date for the instant station beyond 30.11.2023 for 2 years under Regulation-102 of CERC Tariff
Regulations 2024 i.e. Power to relax.

 iii)Allow the works related to Railway siding carried out by RITES Ltd during 2024-29.
 iv)Allow the recovery of filing fees as & when paid to the Hon’ble Commission and publication expenses from the beneficiaries.

 v)Allow reimbursement of Ash Utilization Expenditure directly from the beneficiaries on monthly basis, subject to true up.
 vi)Allow the recovery of pay/wage revision as additional O&M over and above the normative O&M.
 vii)Pass any other order as it may deem fit in the circumstances mentioned above.

NTPC Limited

Approval of tariff  of LARA STPS  Stage-I (2X800 MW) for the period from 01.04.2024 to 31.03.2029

4

Respondents

SIX(6) no. respondents

Name of the Power Station : LARA  Super Thermal power Station Stage-I
Name of the Company : NTPC Limited

Summary of issue involved in the petition

Petitioner

a.MSEDCL, Maharashtra
b.GUVNL, Gujarat
c.MPPMCL, MP
d.CSPDCL, Chhattisgarh
e.Electricity Deptt, Goa
f.DNHDDPDCL 
Project Scope
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For Internal Use Only 

To,	
NTPC	Limted	Noida	

TO	WHOMSOEVER	IT	MAY	CONCERN	

Sub:	 Support	 for	Installed	System	at	Various	Location	at	NTPC	Plants	

As	per	Lifecycle	policy	of	Yokogawa,	we	have	Two	Phases	in	Lifecycle:	

a) Standard	Sales	Phase	

b) Maintenance	Phase	
The	Hardware	is	supported	 for	at	least	10	Years	in	the	maintenance	phase	
While	 in	Standard	Sales	Phase	 the	Hardware	 is	supplied	 for	all	NEW	 Projects	 and	/	or	expansion	
projects	while	in	Maintenance	phase	initially	it	is	provided	for	expansion	projects	 and	later	only	for	
maintenance	purpose	
The	Hardware	(CENTUM	VP)	Supplied	at	NTPC	except	controllers	for	Barh	‐	Offsites	is	in	Standard	Sales	Phase	
Please	 note	 as	WINDOWS	 7	 Support	 is	 not	 available	 from	Microsoft,	 CENTUM	 VP	Licensed	
Software	 version	 is	also	 changed	 to	be	compatible	to	WINDOWS	10.	 The	earlier	version	 of	
CENTUM	 VP	 Software	 compatible	 to	WINDOWS	 7	 is	 obsolete.	
The	 Workstation,	Server,	network	Switches	compatible	to	WINDOWS	7	are	also	obsolete	and	are	not	
available	.	

	The	Same	will	not	be	available	for	following	Projects	
1. Kudgi	STPP‐	1	,	3x	800	MW
2. Lara	STPP‐	1	,	2x	800	MW
3. NTPC	Barh	STPP‐I,	3	x	660	MW
4. BRBCL‐	4	x	250	MW
5. NTPC	Talcher,	Kaniya‐	2	x	500	MW
6. NTPC	Vindyachal‐V,	1	x	500	MW

Further:	
Suppor t Availability -for Windows 10 and Windows Server 2019 along with Control 
System: 
Support	for	the	Supplied	control	system	will	be	available	for	next	10	years	from	year	2022	 after	
Upgradation	of	HMI	,	when	read	in	conjunction	with	following:	

• Windows	10	LTSC	Version	Support	will	be	available	till	2029	 (as	per	Microsoft)	
• Windows	Server	2019	will	be	available	till	2029	(as	per	Microsoft)	
• In	ONLY	 BARH	 SSTPP‐	offsites	 section	 the	 support	for	 supplied	 controller	will	 be	

available	till	2025
With	the	Operating	System	and	CENTUM	VP	System	Software	Upgrade	‐	application	Software	and	the	
NEW	CENTUM	VP	System	Software	will	work	seamlessly	
We	 endeavor	to	provide	unstinted	Services	and	envisage	 to	have	continued	relation	with	your	
esteemed	organization	
Thanking	you	and	assuring	you	best	of	attention	at	all	times	Yours	
sincerely	
For	Yokogawa	India	Limited	

Avnish Garg 

AVP- System Sales 

CIN	No.:	U74210KA1987FLC008304	 Email ID: YIL-contactus@yokogawa.com Website: http:lfwww.yokogawa.com/in 

Annexure-A1
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¹Hkkx IIµ[k.M 3 (ii)º Hkkjr dk jkti=k % vlk/kj.k 3 (NOx) पारा ( Hg) 0.03  mg/Nm3    * टीपीपी (इकाईयां) इस अिधसूचना के �काशन क� तारीख से दो वष� के भीतर         पBरसीमाK को पूरा कर�गी ।  ** इसके अंतग�त सभी टीपीपी (इकाईयां) हL, िजD ह� पया�वरणीय िनकासी �दान क� गई ह ैऔर संिनमा�ण के अधीन ह ै। [फा.    सं. � यू-15017/40/2007-सीपीडN � यू]  डा. रािशद हसन, सलाहकार �ट� प�ट� प�ट� प�ट� पण ण ण ण ::::---- मूल िनयम भारत के राजप., असाधारण, भाग  II, खंड 3, उपखंड (ii) म� सं. का.आ. 844(अ) 19 नवबंर, 1986 �ारा �कािशत �कए गए थे और उनका पC चातवतO का.आ. 433(अ) तारीख 18 अ�ैल, 1987 ;  सा.का.िन 176(अ) तारीख 2 अ�ैल, 1996;  सा.का.िन. 97 (अ), तारीख 18 फ़रवरी, 2009 ; सा.का.िन 149(अ) तारीख 4 माच�, 2009 ; सा.का.िन. 543(अ) तारीख 22 जुलाई, 2009 ; सा.का.िन. 739(अ) तारीख 9 िसत� बर,2010 ; सा.का.िन. 809(अ) तारीख 4 अ�टूबर, 2010, सा.का.िन. 215(अ) तारीख 15 माच�, 2011 ; सा.का.िन.221(अ) तारीख 18 माच�, 2011 ; सा.का.िन. 354(अ) तारीख 2 मई, 2011 ; सा.का.िन. 424(अ) तारीख 1जून, 2011 ; सा.का.िन. 446(अ) तारीख 13 जून, 2011 ; सा.का.िन. 152(अ) तारीख 16 माच�, 2012 ;सा.का.िन. 266(अ) तारीख 30 माच�, 2012 ; सा.का.िन. 277(अ) तारीख 31 माच�, 2012; सा.का.िन. 820(अ)तारीख 9 नव�बर, 2012 ; सा.का.िन. 176(अ) तारीख 18 माच�, 2013 ; सा.का.िन. 535(अ) तारीख 7 अग:त,2013 ; सा.का.िन. 771(अ) तारीख 11 �दस�बर, 2013 ; सा.का.िन. 2(अ) तारीख 2 जनवरी, 2014 ;सा.का.िन. 229(अ) तारीख 28 माच�, 2014 ; सा.का.िन. 232(अ) तारीख 31 माच�, 2014 ; सा.का.िन. 325(अ)तारीख 7 मई, 2014, सा.का.िन. 612(अ) तारीख 25 अग:त, 2014 और अिDतम संशोधन सा.का.िन. 789(अ)तारीख 11 नव�बर, 2014 �कया गया था ।   
MINISTRY OF ENVIRONMENT, FOREST AND CLIMATE CHANGE 

NOTIFICATION 

New Delhi, the 7th December, 2015 

S.O. 3305(E).— In exercise of the powers conferred by sections 6 and 25 of the Environment 

(Protection) Act, 1986 (29 of 1986), the Central Government hereby makes the following rules further to 

amend the Environment (Protection) Rules, 1986, namely:— 

1. (1) These rules may be called the Environment (Protection) Amendment Rules, 2015.

(2) They shall come into force on the date of their publication in the Official Gazette.

2. In the Environment (Protection) Rules, 1986, in Schedule – I, -

(a) after serial number 5 and entries relating thereto, the following serial number and entries shall be

inserted, namely:— 

Sr. No. Industry Parameter Standards 

1 2 3 4 

“5A. Thermal Power 

Plant (Water 

consumption limit) 

Water 

consumption 

I. All plants with Once Through Cooling (OTC)

shall install Cooling Tower (CT) and 

achieve specific water consumption upto 

maximum of 3.5m3/MWh within  a period 

18
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of  two years from the date of publication 

of this  notification. 

II. All existing CT-based plants reduce specific 

water consumption upto maximum of 

3.5m
3
/MWh within a period of two years from 

the date of publication of this notification. 

III. New plants to be installed after 1
st
  January, 

2017 shall have to meet specific water 

consumption upto maximum of 2.5 m3/MWh 

and achieve zero waste water discharged”; 

(b) for serial number 25, and the entries related thereto, the following serial number and entries 
shall be substituted, namely:- 

Sr. No. Industry Parameter Standards 

1 2 3 4 

“25. Thermal 
Power Plant 

TPPs ( units) installed before 31st December, 2003* 

Particulate Matter  100 mg/Nm3 

Sulphur Dioxide ( SO2) 

 

600 mg/Nm3 (Units Smaller than 500MW 
capacity units) 

200 mg/Nm3 (for units having capacity of  
500MW and above) 

Oxides of Nitrogen  ( NOx) 600 mg/Nm3 

Mercury ( Hg) 0.03 mg/Nm3(for units having capacity of  
500MW and above) 

TPPs ( units)  installed after 1st January,2003, upto 31st December, 2016* 

Particulate Matter  50 mg/Nm3 

Sulphur Dioxide (SO2) 

 

600 mg/Nm3 (Units Smaller than 500MW 
capacity units) 

200 mg/Nm3 (for units having capacity of  
500MW and above) 

Oxides of Nitrogen  ( NOx) 300 mg/Nm3 

Mercury ( Hg) 0.03 mg/Nm3 

TPPs ( units) to be installed from 1st January, 2017** 

Particulate Matter  30 mg/Nm3 

Sulphur Dioxide (SO2) 100 mg/Nm3 

Oxides of Nitrogen  ( NOx) 100 mg/Nm3 

Mercury ( Hg) 0.03 mg/Nm3 

*TPPs (units) shall meet the limits within two years from date of publication of this notification. 
       **Includes all the TPPs (units) which have been accorded environmental clearance and are    under 

construction”. 

[F. No. Q-15017/40/2007-CPW] 

Dr. RASHID HASAN, Advisor  
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Note: - The principal rules were published in the Gazette of India, Extraordinary, Part II, Section 3, 

Sub-section (i) vide number S.O. 844(E), dated the 19
th
 November, 1986 and subsequently amended 

vide the following  notifications:—  

S.O. 433(E), dated 18th April 1987; G.S.R. 176(E) dated 2nd April, 1996; G.S.R. 97(E), dated the 

 18
th
 February, 2009; G.S.R. 149(E), dated the 4

th
 March , 2009; G.S.R. 543(E), dated 22

nd
 July, 

2009; G.S.R. 739(E), dated the 9th September, 2010; G.S.R. 809(E), dated, the 4th October, 2010, 

G.S.R. 215(E), dated the 15th March, 2011; G.S.R. 221(E), dated the 18th March, 2011; 

G.S.R. 354(E), dated the 2
nd

 May, 2011; G.S.R. 424(E), dated the 1
st
 June, 2011; G.S.R. 446(E), 

dated the 13th June, 2011; G.S.R. 152(E), dated the 16th March, 2012; G.S.R. 266(E), dated 

the 30th March, 2012; and G.S.R. 277(E), dated the 31st March, 2012; and G.S.R. 820(E), dated 

the 9
th
 November, 2012; G.S.R. 176(E), dated the 18

th
 March, 2013; G.S.R. 535(E), dated the 

7th August, 2013; G.S.R. 771(E), dated the 11th December, 2013; G.S.R. 2(E), dated the 2nd January, 

2014; G.S.R. 229(E), dated the 28th March, 2014; G.S.R. 232(E), dated the 31st March, 2014;  

G.S.R.  325(E), dated the 07
th
 May, 2014, G.S.R. 612,(E), dated the 25

th
 August, 2014 and lastly 

amended vide notification G.S.R. 789(E), dated 11th November, 2014. 
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THE INERASTRUCTURE PEOPLE RITES 
No. RITES/PU-BSPINTPC-LARA-STPPI 49 

Date: 06h March,2024. 
To, 
The AXEN (Const.), 
SEC Railway, Raigarh. 

Ref.: -

Sub.: -DPR & Detail Engineering and PMC of Coal Transportation System associated Electrical packages for Lara Super Thermal Power Project Stage-I (2X800MW) at Raigarh district of Chhattisgarh State. Regarding re-assembling of de-assembled one number turn out (1 in 12) at KRL east end on 4th line alignment. 

(1) LOA No-CS-9548-350-9-CY-LOA-6176 Dated 24.06.2014. 

3Hl 

(3) Your letter no. AXEN/C/RIG/IMP-127 dated 05.02.2024. 

(2) Approved ESP of Kotarlia yard CE's No. TR/BSP/KRL/YD/1895/2023, ALT-1. 

Dear Sir, 

(4) This office letter no. RITES/PU-BSP/NTPC-Lara-STPP/33 dated 19th Feb..2024. (5) This office letter no. RITES/PU-BSP/NTPC-Lara-STPP/48 dated 04h April,2024. 

Thanking You. 

In connection with the above subject and references, the approval of alteration of ESP of Kotarlia yard has been got approved on dated 22.11.2023. The preparatory works for laying of turnouts were done as per approved ESP in consultation with SECR official at site. Accordingly, two numbers of point were assembled towards bank of Up line near east end LC for laying during NI work. 

Encl.: As above letter. 

Copy to: 

Now, as per your letter one number of assembled point was dismantled for cutting of earth work, and will be reassembled by you before NI activity of NTPC Lara. During discussion held with Dy. CSTE (Project) & Sr. DOM, the readiness for PNI/NI work is communicated by RITES from 12.04.2024 vide letter ref. at sr. no. (5) above (copy attached). Since, agency deployed by SECR Con. is unable to re-assembled said point and crossing, our agency is deployed immediately to re-assemble both the point and crossing towards up line side, to match out the target submitted of readiness. The same is also communicated over phone to you on dated 04.04.2024 & on 06.04.2024. Therefore, we are going to start the work immediately your kind cooperation in this regard is solicited. 

1) DRM, SECR, BSP for information please. 
2) ADRM -1, SECR, BSP for information please. 

RITES LIMITED 

3) Sr. DEN (E), SECR, BSP for information please. 

UNDER MINISTRY OF RAILWAY 

4) Sr. DOM (Co), SECR, BSP for information please. 

8) General Manager (Civil), RITES, PU-BSP for inf. pl. 

Yours Sinqerely, 

6) Dy. CE/C/BRJN @ BSP, SECR, BSP for information please. 

9) AGM (RSW), NTPC Lara for inf. pl. 

(Ntesh Shrivastavâ 642e24 

5) Dy. CSTE (P), RIG @ BSP, SECR, BSP for information please. 

Jt. General Manager (C) 

7) Regional Head / Group General Manager (P), RITES, RPO-BBS for inf. pl. 

10) M/s Rajesh Kumar for taking up of the work to meet out the readiness target. 
40/424, raT st Er3R, HIH te, ae a., Tg., atrn ts, ravrg (0., ) 496001, h: 07762 -235800 
40/424, Rajat Shroe House, 1st Floor. Near SBI, Kotra Road, Raigarh (C G) 496001, Te!07762-235800 

jg anTuters tatu f-, eret e ft- 110092 (RO), Regstered Ofico . SCOPE Minar, Lami Nagar Deihi - 110092 (INDIA) 
CIN No LT4899DL 1974GOI007227 
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THE NERASTRUCTURE PEOPLE RITES 
No. RITES/PU-BSP/NTPC-LARA-STPPI 48 

Date: 04h April, 2024. 

To, 
The Dy. CSTE (Projects), 
Raigarh @ BSP 
South East Central Railway, Bilaspur. 

Ref: -

Sub: DPR & Detail Engineering and PMC of Coal Transportation System associated 
Electrical packages for Lara Super Thermal Power Project Stage-l (2X80OMW) at 
Raigarh district of Chhattisgarh State. Regarding re-submission joint Pre-NI/NI programme for connectivity of NTPC Talaipali Mines line to DN grid of KRL station 
along with consent of readiness for NI work. 

1) LOA No-CS-9548-350-9-CY-LOA-6176 Dated 24.06.2014. 
2) Approved ESP of Kotarlia yard CE's No. TR/BSP/KRL/YD/1895/2023, ALT-1. 

4) 
3) Part ESP No. CE's/TR BSP/KRL/YD/1936/2024, (Part Plan). 

Dear Sir, 

5) Your office letter No. S&TIProject/RIG dated 03.04.2024. 
Rly letter P/Optg/KRLNTPC Lara/PNI-NIV24/02 dated 02.04.2024. 

RITES LIMITED 
(Schedule 'AEnter urise of Govt of foda) 

In connection with above subject and references, please find attached herewith 
signed copy of Pre NI - NI program by RITES Engineering and TRD section of Kotarlia 
station yard for further necessary action at your end. Also, we have submitted our readiness for taking up of the NI work since long back. Now, one number of our assembled point and 
crossing set near up line bank towards east end of KRL yard was dismantled by SECR construction on dated 05.02.2024 with due intimation that they wil reassembled it. 

UNDER MINISTRY OF RAILWAY 

Again, RITES/NTPC agency is instructed for reassembling of the above dismantled 
point and crossing at the earliest. 

Thanking You. 

Now, we are submitting our readiness for taking up of the PNI/NI Work from 
12.04.2024 onwards. 

Encl.: Signed copy of PNI � NI program. 
Copy to: 

2) Sr. DOM, SECR, BSP for inf. pl. 
3) Sr. DEN (E), SECR, BSP for inf. pl. 
4) Sr. DEE (TRD), SECR, BSP for inf. pl. 

1) CE (Track Machine), SECR, BSP for inf. and requested necessary action for providing T-28 track machine along with Unimat tamping machine during PN/NI 
period as approved by SECR from 12.04.2024 please. 

7) AGM (RSW), NTPC Lara for inf. pl. 

CIN No 

Yours Sinqerely, 

5) Regional Head / Group General Manager (P), RITES, RPO-BBS for inf. pl. 
6) General Manager (Civil), RITES, PU-BSP for inf. pl. 

L74899DL 1974GOI007227 

Nlesh Shrlvastava)A 
Jt. General Manager (C) 

40/424. VT ft Er3H, qu dG, fA4R R.t.3ATS., TerI TS, TT (B1.) 496001, |t:07762-235800 
40/424. Rajat Shree House, 1st Floor. Near SBI, Kotra Road, Raigarh (C G)496001 Tel :07762-235800 

gofopa aputera eiq fTR, G TR, faeeft - 110092 (YIRT), Registered Office sCOPE Mirnar, Laxm Nagar. Delhi 110092 iNDIA) 
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14, 203 (12 R), H5T-700 001 
TE: 2248 4858 (T E T) 

44604(H T), 27062 (Z TT) 
han 22484858 ( vE U7 UR) 42221 (n T 

Ve/No. 

General Manager 
South East Central Railway, 
Bilaspur 

30VERNMENT OF INDIA 

MINISTRY OF CIVL AVIATION 

COMMISSION OF RAILWAY SAFETY SE CIRCE 

4STRA ND R0AD 24 00R) KOtKATA 00 

DuONE 2248 4858 (8SNL 44804 SER) 062ER 
Car 248 4858 (BSN 4222*SER 

fis/ Date. .O7.I 2019 

TGq4: Condonation to the infringement of gradient of 1 in 283.846, which is steeper than 1 

in 400 between Ch:s11.26 and Ch:940.72 on the proposed connectivity to NTPC Lara 
siding from Kotarlia station yard (West end) of Bilaspur division of South East Central 

Railway. 

igst: 3TdTA HGI SECR/HQ/Engg/TC-5/CRS Condonation/KRL/7592, elG 10.09.19. 

Sanction is hereby accorded for condonation to the infringement of gradient of l in 283.846, 
which is steeper than 1 in 400 between Ch:511.26 and Ch:940.72 on the proposed connectivity to NTPC 
Lara siding from Kotarlia station yard (West end) of Bilaspur division of South East Central Railway, 
subject to the following stipulations: 

1. The following points shall be incorporated in SWR and being displayed in front of SM: 
a) No load should be stabled on main line without a live engine attached. 

b) Stabling of vehicles on non-isolated line of the yard is not permitted without live engine 
attached or proper securing of vehicles in accordance with the GR 5.23 and SRs. 

c) If any running line is blocked by a train, the line must be isolated by setting the concerned 
point against that line. 

d) During attachment and detachment of Locomotive, wagon of the train shall be properly 
secured by providing sufficient no. of skids and ensuring no train in Block section. 

e) Train engine (if any) of passenger train occupied by passengers should not be detached 
under any circumstances. 

f) No shunting shall be allowed at Raigarh end of the station unless sufficient number of brakes 
are put on and all precautions are taken to prevent vehicles getting out of control and a live 
locomotive is attached towards the falling side of the gradient as specified in para 5.20 of 
G&SR. 

g) Shunting shall be supervised by person as specified in para 5.13 &5.14 of G&SR. 
1 
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 SECR/S&T/DRG/CKR/01                                                                                             Date: 24.05.2024 
  
Jt. GM (C) 
RITES Ltd., Raigarh 
 
Sub:  Checking of initial paper print ESP of CHAKRADHARNAGAR station in between RIG- KRL. 
 
Ref:  i) Sr. DSTE/CO/BSP’s letter no. SY/CKR/24/ Dated: 25.04.2023. 
          ii) Dy.COM/P&S/BSP’s letter no. OPTG/SIP-CKR/04-13 Dated: 24.04.2023. 
.        iii) DSTE/P/RIG’s letter no. S&T/PROJ/BSP/CKR/SIP/COMMENT/Dated: 02.05.2024.        
          iv) Sr. DOM/BSP’s letter no. P/AC-TC/CKR/24/11 Dated: 13.05.2024. 
 v) Dy. CSTE/Project/D&D/BSP’s letter no. SECR/S&T/DRG/CKR/01 Dated:22.05.2024 
 

With reference to above, checking of approved ESP of CHAKRADHARNAGAR station has 
been done by this office and following observations are stipulated in ESP/SIP. 

 
1. Orientation of point at CH: 818.15m may be examined again. 
2. End Goomties are to be shown in ESP if Distributed EI is provided. 
3. New X-ing station should be renamed as Chakradharnagar at all places in the revised ESP. 
4. ‘CKR’ code already used as a CHIKODI ROAD in South Western Railway/SWR, it is to be 

reviewed. 
5. Observation of Dy. COM(P&S)/BSP in regard to correction in ESP may be looked into Vide 

letter no. OPTG/SIP-CKR/04-13   Dt: 24.04.2023. 
6. Distance in kilometer from mines and Lara plant VIA Fly-over & New X-ing station needs 

to be shown in ESP. 
7. Gradient have been shown with chainages but reference line is not mentioned e.g. at CH: 

874.0m (FCSB) & CH: 594.0m (FCSB) in red & magenta color towards Raigarh End in ESP. 
8. Nomenclature of Cabin near L.C. No 287/C needs to be shown in ESP. 
9. Sectional speed is mentioned 110KMPH vide sr. no. (1) of note of ESP may be updated in 

view of memorandum no. 14 of date 15.03.2024. 
10. There is not dismantling involved, therefore, sr. no. (3) of the note of ESP may be re-

examined. 
11. Sr. no. (1) of the note of ESP may be rechecked in regard to mentioning of 1 in 8.5 Turn-

out. 
 

ESP is to be modified as per above observation and approved copy of altered ESP 
is to be handed over to this office. Compliance of observations may be sent for finalization 
of SIP. 
 

 
 
 

DSTE/Project/RIG @BSP 
Copy to: 

1. CSTE/Project-II/BSP for info please 
2. Dy. CSTE/Project/Sdg/BSP for info please 
3. AGM (RSW), NTPC Lara for info & n/a please. 
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$.E.C. Rsinr 

RITE:S 
RITES/SIT CEFICE/RIG/NIPC-LARA/2024/33 

Date 27.02.201 
No 

To 

ALSTE(Open L 1e). 
Ragarh, CG-49 i001 
Sub: Execut on of Earthwork in formation, Construclion of Minor Bridges, Blanketing 
Way inking w rks including supoly of Track balast in connection with construction of 

AyIntrastr icture at Kolarlia Statlion, Proposed CKRU, CKRD lines excluding Proposeo 
GRR Station of NTPC Railway Siding. in Raigarh District, Chhattisgarh State nereo3 
war cable clearance in Rallway Yard of Chakradharnagar UP and Down Line. 
Ref. Sr.Divl En gineer/ (East). Bilaspur's letler 

Kotarliya-New ( KR/115 dated 06.04.2022 
Dear Sir, 

nis letter s in reference to above subject matter. Agency has been mobilized with both 
marpower and mechinery for taking up the CKRU-CKRD Iine work which is under NI 
Lara Project. Fovwever could not take uD the work due to falling $&T cables within the Kalway yard f.om Chainage (-)328.3 m to 1218 m UP Line (corresponding railway CH 583 441 Km to 532.00 Km) and from (-) 326.8 m to 1224 m (corresponding railway n 583 441 Km to 581.7 Km) DN Line which requires attention. 
TO 1acilitate tht Snooth progress of work, we kindly request your assistance in clearing ne S&T cables at ne earliest convenience. If necessary, a site visit at your convenience may be CC 1ducted to rC Vide additional details for early clearance of S&T cables from NTPC format1on. 

Thanking You 

It is therefore equested to do the needful in clearing the existing S&T cables from NTPC fomation (CKFU-CKRD Line) to ensure timely completion of the project. 

Tean |sse Isignat 

Copy to 

1 

FTES LIMITEO 

3 

Jt 

4 

SECR/BSP/Engg/LLUNTPC-Lara 

28|02l2o23 

2. AD N SECR, Brajrajnagar, for kind information please 

Sr Di Enginecrl (East), Bilaspur, for kind information please 

SSelTeleco 

AD TEConstruction, Raigarh, for kind information please GC .PU-Bilaspur, for kind information please 

Yours Fathfully 

(Manish Kumar) 
JGM (Civil)/Raig arh 

futat 

nohnatt d for 
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MINISTRY OF ENVIRONMENT, FOREST AND CLIMATE CHANGE 

NOTIFICATION 

New Delhi, the 31st December, 2021 

 S.O. 5481(E). Whereas by notification of the Government of India in the erstwhile Ministry of 
Environment and Forests vide S.O.763 (E), dated the 14th September, 1999, as amended from time to time, the Central 
Government, issued directions for restricting the excavation of top soil for manufacturing of bricks and promoting the 
utilisation of fly ash in the manufacturing of building materials and in construction activity within a specified radius of 
three hundred kilometres from the coal or lignite based thermal power plants; 

And whereas, to implement the aforesaid notification more effectively based on the polluter pays principle 
(PPP) thereby ensuring 100 per cent utilisation of fly ash by the coal or lignite based thermal power plants and for the 
sustainability of the fly ash management system, the Central Government reviewed the existing notification; and 
whereas environmental compensation needs to be introduced based on the polluter pays principle; 
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And whereas, there is a need to conserve top soil by promoting manufacture and mandating use of ash based 
products and building materials in the construction sector; 

And whereas, there is a need to conserve top soil and natural resources by promoting utilisation of ash in 
road laying, road and flyover embankments, shoreline protection measures, low lying areas of approved projects, 
backfilling of mines, as an alternative for filling of earthen materials; 

And whereas, it is necessary to protect the environment and prevent the dumping and disposal of fly ash 
discharged from coal or lignite based thermal power plants on land; 

bottom ash generated from the Coal or Lignite based thermal power plants; 

And whereas, the Central Government intends to bring out a comprehensive framework for ash utilisation 
including system of environmental compensation based on polluter pays principle; 

And whereas, a draft notification on ash utilisation by coal or lignite thermal power plants in supersession of 
the notification  of the Government of India, Ministry of Environment and Forests published in the Gazette of India, 
Extra Ordinary part II, section 3, sub-section (i) vide S.O.763 (E), dated the 14th September, 1999, by notification in 
exercise of the powers conferred under sub-section (1) and clause (v) of sub-section (2) of section 3 of the 
Environment (Protection) Act, 1986 (29 of 1986) read with clause (d) of sub-rule (3) of rule (5) of the Environment 
(Protection) Rules, 1986, was published in the Gazette of India, Extraordinary, Part II, section 3, sub-section (i), vide 
G.S.R. 285(E), dated the 22nd April, 2021 inviting objections and suggestions from all persons likely to be affected 
thereby before the expiry of sixty days from the date on which copies of the Gazette containing the said draft 
provisions were made available to the public; 

And, whereas all the objections and suggestions received from all persons likely to be affected thereby in 
respect of the said draft notification have been duly considered by the Central Government; 

Now, therefore, in exercise of the powers conferred by sub-section (1) and clause (v) of sub-section (2) of section 
3 of the Environment (Protection) Act, 1986 (29 of 1986) read with clause (d) of sub-rule (3) of rule (5) of the 
Environment (Protection) Rules, 1986, and in supersession of the Notification S.O.763 (E), dated the 14 th September, 
1999 except as respect things done or omitted to be done before such supersession, the Central Government hereby 
issues the following notification on ash utilisation from coal or lignite thermal power plants which shall come into 
force on the date of the publication of this notification, namely:-  

  
A. Responsibilities of thermal power plants to dispose fly ash and bottom ash.  

(1) Every coal or lignite based thermal power plant (including captive or co-generating stations or both) shall be 
primarily responsible to ensure 100 per cent utilisation of ash (fly ash, and bottom ash) generated by it in an 
eco-friendly manner as given in sub-paragraph (2); 

(2) The ash generated from coal or lignite based thermal power plants shall be utilised only for the following 
eco-friendly purposes, namely:- 

(i) Fly ash based products viz. bricks, blocks, tiles, fibre cement sheets, pipes, boards, panels; 

(ii) Cement manufacturing, ready mix concrete; 

(iii) Construction of road and fly over embankment, Ash and Geo-polymer based construction material; 

(iv) Construction of dam; 

(v) Filling up of low lying area; 

(vi) Filling of mine voids; 

(vii) Manufacturing of sintered or cold bonded ash aggregate; 

(viii) Agriculture in a controlled manner based on soil testing; 

(ix) Construction of shoreline protection structures in coastal districts; 
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(x) Export of ash to other countries; 

(xi) Any other eco-friendly purpose as notified from time to time. 

(3) A committee shall be constituted under the chairmanship of Chairman, Central Pollution Control Board 
(CPCB) and having representatives from Ministry of Environment, Forest and Climate Change (MoEFCC), 
Ministry of Power, Ministry of Mines, Ministry of Coal, Ministry of Road Transport and Highways, 
Department of Agricultural Research and Education, Institute of Road Congress, National Council for 
Cement and Building Materials, to examine and review and recommend the eco-friendly ways of utilisation 
of ash and make inclusion or exclusion or modification in the list of such ways as mentioned in Sub-
paragraph (2) based on technological developments and requests received from stakeholders. The committee 
may invite State Pollution Control Board or Pollution Control Committee, operators of thermal power plants 
and mines, cement plants and other stakeholders as and when required for this purpose. Based on the 
recommendations of the Committee, Ministry of Environment, Forest and Climate Change (MoEFCC) may 
publish such eco-friendly purpose. 

(4) Every coal or lignite based thermal power plant shall be responsible to utilise 100 per cent ash (fly ash and 
bottom ash) generated during that year, however, in no case shall utilisation fall below 80 per cent in any 
year, and the thermal power plant shall achieve average ash utilisation of 100 per cent in a three years cycle: 

Provided that the three years cycle applicable for the first time is extendable by one year for the 
thermal power plants where ash utilisation is in the range of 60-80 per cent, and two years where ash 
utilisation is below 60 per cent and for the purpose of calculation of percentage of ash utilisation, the 
percentage quantity of utilisation in the year 2021- 2022 shall be taken into account as per the table below: 

Utilisation percentages of thermal 
power plants 

First compliance Cycle to 
meet 100 per cent utilisation 

Second compliance cycle 
onwards, to meet 100 per cent 
utilisation 

>80 per cent 3 years  3 years 

60-80 per cent 4 years 3 years 

<60 per cent 5 years 3 years 

  

Provided further that the minimum utilisation percentage of 80 per cent shall not be applicable to the 
first year and first two years of the first compliance cycle for the thermal power plants under the utilisation 
category of 60-80 per cent and <60 per cent, respectively. 

Provided also that 20per cent of ash generated in the final year of compliance cycle may be carried 
forward to the next cycle which shall be utilised in the next three years cycle along with the ash generated 
during that cycle. 

(5) The unutilised accumulated ash i.e. legacy ash, which is stored before the publication of this 
notification, shall be utilised progressively by the thermal power plants in such a manner that the utilization 
of legacy ash shall be completed fully within ten years from the date of publication of this notification and 
this will be over and above the utilisation targets prescribed for ash generation through current operations of 
that particular year: 

Provided that the minimum quantity of legacy ash in percentages as mentioned below shall be 
utilised during the corresponding year and the minimum quantity of legacy ash is to be calculated based on 
the annual ash generation as per installed capacity of thermal power plant.   

Year from date of publication 1st 2nd 3rd -10th 

Utilisation of legacy ash (in percentage 
of Annual ash) 

At least 20 per cent At least 35 per cent At least 50 per cent 
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Provided further that the legacy ash utilisation shall not be required where ash pond or dyke has 
stabilised and the reclamation has taken place with greenbelt or plantation and the concerned State Pollution 
Control Board shall certify in this regard. Stabilisation and reclamation of an ash pond or dyke including 
certification by the Central Pollution Control Board (CPCB) or State Pollution Control Board (SPCB) or 
Pollution Control Committee (PCC) shall be carried out within a year from the date of publication of this 
notification. The ash remaining in all other ash ponds or dykes shall be utilised in progressive manner as per 
the above mentioned timelines. 

Note: The obligations under sub-paragraph (4) and (5) above for achieving the ash utilisation targets shall be 
applicable from 1st April, 2022. 

(6) Any new as well as operational thermal power plant may be permitted an emergency or temporary ash pond 
with an area of 0.1 hectare per Mega Watt (MW). Technical specifications of ash ponds or dykes shall be as 
per the guidelines of Central Pollution Control Board (CPCB) made in consultation with Central Electricity 
Authority (CEA) and these guidelines shall also lay down a procedure for annual certification of the ash pond 
or dyke on its safety, environmental pollution, available volume, mode of disposal, water consumption or 
conservation in disposal, ash water recycling and greenbelt, etc., and shall be put in place within three 
months from the date of publication of this notification. 

(7) Every coal or lignite based thermal power plant shall ensure that loading, unloading, transport, storage and 
disposal of ash is done in an environmentally sound manner and that all precautions to prevent air and water 
pollution are taken and status in this regard shall be reported to the concerned State Pollution Control Board 
(SPCB) or Pollution Control Committee (PCC) in Annexure attached to this notification. 

(8) Every coal or lignite based thermal power plant shall install dedicated silos for storage of dry fly ash silos for 
at least sixteen hours of ash based on installed capacity and it shall be reported upon to the concerned State 
Pollution Control Board (SPCB) or Pollution Control Committee (PCC) in the Annexure and shall be 
inspected by Central Pollution Control Board (CPCB) or State Pollution Control Board (SPCB) or Pollution 
Control Committee (PCC) from time to time. 

(9) Every coal or lignite based thermal power plant (including captive or co-generating stations or both) shall 
provide real time data on daily basis of availability of ash with Thermal Power Plant (TPP), by providing link 
to Central Pollution C  

(10) Statutory obligation of 100 per cent utilisation of ash shall be treated as a change in law, wherever applicable. 

B. For the purpose of utilisation of ash, the subsequent sub-paras shall apply.  

(1) All agencies (Government, Semi-government and Private) engaged in construction activities such as road 
laying, road and flyover embankments, shoreline protection structures in coastal districts and dams within 
300 kms from the lignite or coal based thermal power plants shall mandatorily utilise ash in these activities: 

Provided that it is delivered at the project site free of cost and transportation cost is borne by such coal or 
lignite based thermal power plants.  

Provided further that thermal power plant may charge for ash cost and transportation as per mutually agreed 
terms, in case thermal power plant is able to dispose the ash through other means and those agencies makes a 
request for it and the provisions of ash free of cost and free transportation shall be applicable, if thermal 
power plant serves a notice on the construction agency for the same. 

(2) The utilisation of ash in the said activities shall be carried out in accordance with specifications and 
guidelines laid down by the Bureau of Indian Standards, Indian Road Congress, Central Building Research 
Institute, Roorkee, Central Road Research Institute, Delhi, Central Public Works Department, State Public 
Works Departments and other Central and State Government Agencies.  
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(3) It shall be obligatory on all mines located within 300 kilometres radius of thermal power plant, to undertake 
backfilling of ash in mine voids or mixing of ash with external Overburden dumps, under Extended Producer 
Responsibility (EPR). All mine owners or operators (Government, Public and Private Sector) within three 
hundred kilometres (by road) from coal or lignite based thermal power plants, shall undertake measures to 
mix at least 25 per cent of ash on weight to weight basis of the materials used for external dump of 
overburden, backfilling or stowing of mine (running or abandoned as the case may be) as per the guidelines 
of the Director General of Mines Safety (DGMS): 

Provided that such thermal power stations shall facilitate the availability of required quantity of ash by 
delivering ash free of cost and bearing the cost of transportation or cost or transportation arrangement 
decided on mutually agreed terms and mixing of ash with overburden in mine voids and dumps shall be 
applicable for the overburden generated from the date of publication of this notification and the utilisation of 
ash in the said activities shall be carried out in accordance with guidelines laid down by the Central Pollution 
Control Board, Director General of Mines Safety and Indian Bureau of Mines.  

Explanation.- For the purpose of this sub-paragraph, it is also clarified that the provisions of ash free of cost 
and free transportation shall be applicable, if thermal power plants serve a notice on the mine owner for the 
same and the mandate of using 25 per cent of ash for mixing with overburden dump and filling up of mine 
voids shall not be applicable unless a notice is served on the mine owner by thermal power plant. 

(4) (i) All mine owners shall get mine closure plans (progressive and final) to accommodate ash in the mine 
voids and the concerned authority shall approve mine plans for disposal of ash in mine voids and mixing of 
ash with overburden dumps. The Ministry of Environment, Forest and Climate Change (MoEFCC) has issued 
guidelines on 28th August, 2019 regarding exemption of requirement of Environmental Clearance of thermal 
power plants and coal mines along with the guidelines to be followed for such disposal.  

(ii) The Ministry in consultation with Central Pollution Control Board (CPCB), Director General of Mine 
Safety (DGMS) and Indian Bureau of Mines (IBM) may issue further guidelines time to time to facilitate ash 
disposal in mine voids and mixing with overburden dumps and it shall be the responsibility of mine owners 
to get the necessary amendments or modifications in the permissions issued by various regulatory authorities 
within one year from the date of identification of such mines. 

(5) (i) There shall be a committee headed by Chairperson, Central Pollution Control Board (CPCB) with 
representatives from Ministry of Environment, Forest and Climate Change, Ministry of Power, Ministry of 
Mines, Ministry of Coal, Director General of Mine Safety and Indian Bureau of Mines for identification of 
mines for backfilling of mine voids with ash or mixing of ash with overburden dump including examination 
of safety, feasibility (not economic feasibility) and aspects of environmental contamination and the 
committee shall get updated quarterly reports prepared regarding identified mines (both underground and 
opencast) for the stakeholder Ministries or Departments and the committee shall start identifying the suitable 
mines immediately after the publication of this notification. 

(ii) Thermal power plants or mines shall not wait for disposal of ash till the identification is done by the 
above mentioned committee, to meet the utilisation targets mandated as above. 

(6) Filling of low lying areas with ash shall be carried out with prior permission of the State Pollution Control 
Board or Pollution Control Committee for approved projects, and in accordance with guidelines laid down by 
Central Pollution Control Board (CPCB) and the State Pollution Control Board or Pollution Control 
Committee (PCC) shall publish approved sites, location, area and permitted quantity annually on its website. 

(7) Central Pollution Control Board after engaging relevant stakeholders, shall put in place the guidelines within 
one year for all types of activities envisaged under this notification including putting in place time bound 
online application process for the grant permission by State Pollution Control Boards (SPCBs) or Pollution 
Control Committees (PCCs). 
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(8) All building construction projects (Central, State and Local authorities, Govt. undertakings, other Govt. 
agencies and all private agencies) located within a radius of three hundred kilometres from a coal or lignite 
based thermal power plant shall use ash bricks, tiles, sintered ash aggregate or other ash based products, 
provided these are made available at prices not higher than the price of alternative products. 

(9) Manufacturing of ash based products and use of ash in such products shall be in accordance with 
specifications and guidelines laid down by the Bureau of Indian Standards, Indian Road Congress, and 
Central Pollution Control Board. 

C. Environmental compensation for non-compliance.  

(1) In the first two years of a three years cycle, if the coal or lignite based thermal power plant (including captive 
or co-generating stations or both) has not achieved at least 80 per cent ash (fly ash and bottom ash) 
utilisation, then such non-compliant thermal power plants shall be imposed with an environmental 
compensation of Rs. 1000 per ton on unutilised ash during the end of financial year based on the annual 
reports submitted and if it is unable to utilise 100 per cent of ash in the third year of the three years cycle, it 
shall be liable to pay an environmental compensation of Rs. 1000 per ton on the unutilised quantity on which 
environmental compensation has not been imposed earlier: 

Provided that the environmental compensation shall be estimated and imposed at the end of last year of the 
first compliance cycle as per the various utilisation categories as mentioned in sub-paragraph (4) of Para A. 

(2) Environmental compensation collected by the authorities shall be deposited in the designated account of 
Central Pollution Control Board.  

(3) In case of legacy ash, if the coal or lignite based thermal power plant (including captive or co-generating 
stations or both) has not achieved utilisation equivalent to at least 20 per cent (for the first year), 35 per cent 
(for the second year), 50 per cent (for third to tenth year) of ash generated based on installed capacity, an 
environmental compensation of Rs. 1000 per ton of unutilised legacy ash during that financial year shall be 
imposed and if the utilization of legacy ash is not completed at the end of 10 years, an environmental 
compensation of Rs.1000 per ton shall be imposed on the remaining unutilised quantity which has not been 
imposed earlier. 

(4) It shall be the responsibility of the transporters or vehicle owner to deliver ash to authorised purchaser or user 
agency and if it is not complied, then an environmental compensation of Rs. 1500 per ton on such quantity as 
mis-delivered to unauthorised users or non- delivered to authorised users will be imposed besides prosecution 
of such non-compliant transporters by State Pollution Control Board (SPCB) or Pollution Control Committee 
(PCC).  

(5) It is the responsibility of the purchasers or user agencies to utilise ash in an eco-friendly manner as laid down 
at para B of this notification and if it is not complied, then an environmental compensation of Rs. 1500 or per 
ton shall be imposed by State Pollution Control Board (SPCB) or Pollution Control Committee (PCC). 

(6) If the user agencies do not utilise ash to the extent obligated under para B or the extent to which they have 
been intimated through Notice(s) served under sub-paragraph (1) of para D, whichever is lower, they shall be 
liable to pay Rs. 1500 per ton of ash for the quantity they fall short off: 

Provided that the environmental compensation on building constructions shall be levied at Rs.75/- per square 
feet of built up area of construction. 

(7) (i) The environmental compensation collected by Central Pollution Control Board from the thermal power 
plants and other defaulters shall be used towards the safe disposal of the unutilised ash and the fund may also 
be utilised for advancing research on use of ash including ash based products. 

(ii) The liability of ash utilisation shall be with thermal power plants even after imposition of environmental 
compensation on unutilised quantities and in case thermal power plant achieves the ash utilisation of any 
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particular cycle after imposition of environmental compensation in subsequent cycles, the said amount shall 
be returned to thermal power plant after deducting 10 per cent of the environmental compensation collected 
on the unutilised quantity during the next cycle and deduction of 20 per cent, 30 per cent, and so on, of the 
environmental compensation collected is to be made in case of utilisation of ash in subsequent cycles. 

D. Procedure for supply of ash or ash based products.  

(1) The owner of thermal power plants or manufacturers of ash bricks or tiles or sintered ash aggregate shall 
serve written notice to persons or agencies who are liable to utilise ash or ash based products, offering for 
sale, or transport or both. 

(2) Persons or user agencies who have been served notices by owner of thermal power plants or manufacturers of 
ash bricks or tiles or sintered ash aggregate, if they have already tied up with other agencies for the purpose 
of utilisation of ash or ash products, shall inform the thermal power plant accordingly, if they cannot use any 
ash or ash products or use reduced quantity.  

E. Enforcement, Monitoring, Audit and Reporting.  

(1) The Central Pollution Control Board (CPCB) and the concerned State Pollution Control Board (SPCB) or 
Pollution Control Committee (PCC) shall be the enforcing and monitoring authority for ensuring compliance 
of the provisions and shall monitor the utilisation of ash on quarterly basis. Central Pollution Control Board 
shall develop a portal for the purpose within six months of date of publication of the notification. The 
concerned District Magistrate shall have concurrent jurisdiction for enforcement and monitoring of the 
provisions of this notification.  

(2) (i) Thermal power plants shall upload monthly information regarding ash generation and utilisation by 5th of 
the next month on the web portal. Annual implementation report (for the period 1st April to 31st March) 
providing information about the compliance of provisions in this notification shall be submitted by the 
30th day of April, every year to the Central Pollution Control Board, concerned State Pollution Control Board 
or Pollution Control Committee (PCC), Central Electricity Authority (CEA), and concerned Integrated 
Regional Office of Ministry of Environment, Forest and Climate Change by the coal or lignite based thermal 
power plants. Central Pollution Control Board and Central Electricity Authority shall compile the annual 
reports submitted by all the thermal power plants and submit to Ministry of Environment, Forest and Climate 
Change by 31st May.  

(ii) All other user agencies shall submit consumption or utilisation or disposal of ash and use of ash based 
products as mandated in this notification in the compliance report of Environmental Clearance (EC) issued by 
Ministry of Environment, Forest and Climate Change or State Level Environment Impact Assessment 
Authority (SEIAA) or Consent to Operate (CTO) issued by State Pollution Control Board (SPCB) or 
Pollution Control Committee (PCC), whichever is applicable. The Central Pollution Control Board (CPCB) 
or State Pollution Control Board (SPCB) or Pollution Control Committee (PCC) shall publish annual report 
of ash utilisation of all other agencies except thermal power plants to review the effective implementation of 
the provisions of the notification. 

(3) For the purpose of monitoring the implementation of the provisions of this notification, a committee shall be 
constituted under the Chairperson, Central Pollution Control Board (CPCB), with members from Ministry of 
Power, Ministry of Coal, Ministry of Mines, Ministry of Environment, Forest and Climate Change, Ministry 
Road Transportation and Highways, Department of Heavy Industry as well as any concerned stakeholder(s), 
to be nominated by the Chairman of the committee. The committee may make recommendations for effective 
and efficient implementation of the provisions of the notification. The committee shall meet at least once in 
six months and review annual implementation reports and the committee shall also hold stakeholder 
consultations for monitoring of ash utilisation as mandated by this notification by inviting relevant 
stakeholder(s) at least once in six months. The committee shall submit the six monthly report to Ministry of 
Environment, Forest and Climate Change (MoEFCC). 
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(4) For the purpose of resolving disputes between thermal power plants and users of ash or manufacturer of ash 
based products, the State Governments or Union territory administration constitute a Committee within three 
months from the date of publication of this notification under the Chairman, State Pollution Control Board 
(SPCB) or Pollution Control Committee (PCC) with representatives from Department of Power, and one 
representative from the Department which deals with the subject of concerned agency with which dispute is 
made. 

(5) The compliance audit for ash disposal by the thermal power plants and the user agency shall be conducted by 
auditors, authorised by Central Pollution Control Board (CPCB) and audit report shall be submitted to 
Central Pollution Control Board (CPCB) and concerned State Pollution Control Board (SPCB) or Pollution 
Control Committee (PCC) by 30th November every year. Central Pollution Control Board (CPCB) and 
concerned State Pollution Control Board (SPCB) or Pollution Control Committee (PCC) shall initiate action 
against non-compliant thermal power plants within fifteen days of receipt of audit report. 

 

[F. No. HSM-9/1/2019-HSM]  

NARESH PAL GANGWAR, Jt. Secy. 

   

Annexure 

Ash Compliance Report (for the period 1st April-31st March) to be submitted on or before 31st May. 

Sl. No. Details   

1. Name of Power Plant    

2. Name of the company    

3. District   

4. State   

5. Postal address for communication:   

6. E-mail:   

7. Power Plant installed capacity (MW):   

8. Plant Load Factor (PLF):   

9. No. of units generated (MWh):   

10. Total area under power plant (ha): 
(including area under ash ponds) 

  

11. Quantity of coal consumption during reporting period (Metric 
Tons per Annum): 

  

12 Average ash content in percentage (per cent):    

13. Quantity of current ash generation during reporting period 
(Metric Tons per Annum): 
Fly ash (Metric Tons per Annum): 
Bottom ash (Metric Tons per Annum): 

  

14. Capacity of dry fly ash storage silo(s) (Metric Tons) :   

15 Details of utilisation of current ash generated during reporting 
period 
(a) Total quantity of current ash utilised (MTPA) during 
reporting period:  
(b)  Quantity of fly ash utilised (MTPA): 

(i) Fly ash based products (bricks or blocks or tiles or 
fibre cement sheets or pipes or boards or panels) 

(ii) Cement manufacturing: 
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(iii) Ready mix concrete: 
(iv) Ash and Geo-polymer based construction material: 
(v) Manufacturing of sintered or cold bonded ash 

aggregate: 
(vi) Construction of roads, road and fly over embankment:  
(vii) Construction of dams: 
(viii) Filling up of low lying area: 
(ix) Filling of mine voids: 
(x) Use in overburden dumps: 
(xi) Agriculture: 
(xii) Construction of shoreline protection structures in 

coastal districts; 
(xiii) Export of ash to other countries: 
(xiv) Others (please specify): 

(c) Quantity of bottom ash utilised (MTPA):  
(i) Fly ash based products (bricks or blocks or tiles or 

fibre cement sheets or pipes or boards or panels): 
(ii) Cement manufacturing: 
(iii) Ready mix concrete: 
(iv) Ash and Geo-polymer based construction material: 
(v) Manufacturing of sintered or cold bonded ash 

aggregate: 
(vi) Construction of roads, road and flyover embankment:  
(vii) Construction of dams: 
(viii) Filling up of low lying area: 
(ix) Filling of mine voids: 
(x) Use in overburden dumps: 
(xi) Agriculture: 
(xii) Construction of shoreline protection structures in 

coastal districts: 
(xiii) Export of ash to other countries: 
(xiv) Others (please specify): 

  
Total quantity of current ash unutilised (MTPA) during 
reporting period: 

16. Percentage utilisation of current ash generated during reporting 
period (per cent): 

  

17. Details of disposal of ash in ash ponds 
(a) Total quantity of ash disposed in ash pond(s) (Metric Tons) 
as on 31st March (excluding reporting period): 
(b) Quantity of ash disposed in ash pond(s) during reporting 
period (Metric Tons):  
(c) Total quantity of water consumption for slurry discharge 
into ash ponds during reporting period (m3): 
(d) Total number of ash ponds: 

(i) Active: 
(ii) Exhausted (yet to be reclaimed): 
(iii) Reclaimed: 

  
(e) total area under ash ponds (ha):  

  

18. Individual ash pond details  
Ash pond-1,2, etc (please provide below mentioned details 
separately, if number of ash ponds is more than one) 
(a) Status: Under construction or Active  or Exhausted or 
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Reclaimed 
(b) Date of start of ash disposal in ash pond (DD/MM/YYYY or 
MMYYYY): 
(c) Date of stoppage of ash disposal in ash pond after 
completing its capacity (DD/MM/YYYY or MM/YYYY): 
(Not applicable for active ash ponds)   
(c) area (hectares): 
(d) dyke height (m):  
(d) volume (m3): 
(e) quantity of ash disposed as on 31st March (Metric Tons): 
(f) available volume in percentage (per cent) and quantity of ash 
can be further disposed (Metric Tons):  
(g) expected life of ash pond (number of years and months): 
(e) co-ordinates (Lat and Long): 
(please specify minimum 4 co-ordinates) 
(f) type of lining carried in ash pond: HDPE lining or LDPE 
lining or clay lining or No lining 
g) mode of disposal: Dry disposal or wet slurry (in case of wet 
slurry please specify whether HCSD or MCSD or LCSD)  
  
(h)  Ratio of ash: water in slurry mix (1:___ ): 
  
(i) Ash water recycling system (AWRS) installed and 
functioning: Yes or No   
  
(j) Quantity of wastewater from ash pond discharged into land 
or water body (m3): 
  
(k) Last date when the dyke stability study was conducted and 
name of the organisation who conducted the study:  
  
(l) Last date when the audit was conducted and name of the 
organisation who conducted the audit: 

19. Quantity of legacy ash utilised (MTPA): 
i. Fly ash based products (bricks or blocks or tiles or 

fibre cement sheets or pipes or boards or panels): 
ii. Cement manufacturing: 

iii. Ready mix concrete: 
iv. Ash and Geo-polymer based construction material: 
v. Manufacturing of sintered or cold bonded ash 

aggregate: 
vi. Construction of roads, road and flyover embankment:  

vii. Construction of dams: 
viii. Filling up of low lying area: 

ix. Filling of mine voids: 
x. Use in overburden dumps: 

xi. Agriculture: 
xii. Construction of shoreline protection structures in 

coastal districts; 
xiii. Export of ash to other countries: 
xiv. Others (please specify): 

  

20. Summary: 

Details Quantity generated (MTP) Quantity utilised 
(MTP) and (per cent) 

Balance quantity (MTP) 
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Current ash during 
reporting period 

      

Legacy ash       

Total       

21. Any other information: 
Soft copy of the annual compliance report, and shape files 
of power plant and ash ponds may be e-mailed to:- moefcc-
coalash@gov.in 

  

22. Signature of Authorised Signatory 
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